Month : February, 2023

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)
Progress report of On-going works(Non-Plan)
State Non-Plan Works

DPW-N

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure Achievement Achievement Date ame of T-ontractor

1 2 3 4 5 6 7 8 9 10 11 12
Circle : DUMKA
Div : DUMKA
Name of EE-Sri Harendra Singh

Ideal Infrastructure
Rehabilitation of Residence cum office EIC, RCD’ Construction Pvt
of Assistant Engineer Road Sub Ranchi letter 19.03.2021 Ld.

1 o oo 35.00 no. 261 (S) 22.72 | 58F2/2020- 19.75 86.96 100% 18.09.21 [2A/34-2A Test Book
Division, Hansdiha in the campus of )
Hansdiha IB under Non Plan 2020-21 Date 21 Colony, Indrapuri,

27.01.2021 Phulwari, Patna -
800024 (Bihar)
Rehabilitation work of Boundary Wall of
) : . EIC, RCD,
Office cum Residential Campus of Ranchi letter Manohar Lal
Road Section, Gopikandar ( Earliar 17.01.2022 o Agarwal

2 Road Sub Division, Amrapara under 30.00 no- gjg (S)| 2069 43F2/21-22 20.66 99.85 100% 16.04.2022 Chakmuha,
Road Division,Dumka) under Non Plan 23 03.2021 Dhogaria, Dumka
for the year 2021-22 T

EIC, RCD,
Repair and correction work of Junction Ranchi letter 02.11.21

3 |at Phulojhano Dumka for the year 20- 125.00 | no.1185(S)| 85.62 oo 83.32 97.31 100% 01.02.2022 |Manish Kuma Yadav

17F2/21-22
21. Date
23.03.2021
EIC, RCD,
Ordinary Repair and Crash Barrier Ranchi letter 17.01.2022 Vikash Kumar

4 [work At 19th km of Nawadih-Haripur 30.00 | no.3138(S)| 23.89 |41F2/2021- 23.05 96.49 100% 16.05.2022 | Birajpur, Jarmundi,

Road(Length-15.100 km) Date 22 Dumka, Jharkhand
08.10.21




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement

SL Length Total % Financial % Physical Sched-uled N £ Contract

No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure = Achievement Achievement Date ame of Contractor

1 2 3 4 5 6 7 8 9 10 11 12

EIC, RCD,
Renovetion Of Culvert in 17 km of Ranchi letter 03.01.2022 Rakesh Kumar

5 |Butberiya - Bangal Sima Road Under 40.00 no. 3138 (S) | 27.39 | 36F2/2021- 27.37 99.94 100% 02.05.2022 Singh
Non Plan for the year 2021-22 Date 22 Shikaripara, Dumka

08.10.21
Renovation work of Kitchen, Store, EIC, RCD, CoSrE?reraon
Guard Room and Internal Road with Ranchi letter 18.12.2021 Vill-Poreior. Po-

6 |[Street Light and Deep Boring in 20.00 no. 3138 (S) | 14.10 |24F2/2021- 13.69 97.09 100% 17.04.2022 Di hiJP’s-
Inspection Bungalow Hansdiha under Date 22 Sarai?ah’at Dist-
Non Plan for the year 2021-22 08.10.21 Dumka, Jharkhand
Construction of Shed with Store Room EIC, RCD, Ravindra Chandra
for the Safety of Bailey Bridge in the Ranchi letter 28.12.2021 Singh

- 0,

/ Residential Campus of Executive 15.00 no. 3138 (S) .78 31F22/5021 n.r7 99.93 100% 27.04.2022 PO-Khurdbelauma,
Engineer under Non Plan Head for the Date Basukinath,
Repair Cum Up gradation (with EIC, RCD‘ M/s Bhapy
furnishing) of Quality Control Road Sub Ranchi letter 28.12.2021 Construction

8 L 9 Y 20.00 no. 3138 (S) | 15.67 | 32F2/2021- 15.61 99.64 100% 27.04.2022 | Shiv Pahar, Sri Ram
Division, Dumka under Non Plan Head .
for the year 2021-22 Date 22 Keshari Path,

’ 08.10.21 Dumka
. . M/S DEV
B e 2
Exe’?cutive En ?neer Residence Fzmder Ranchi letter 31.03.2022 At+PO+PS-

9 9 125.00 no. 226 (S) | 124.67 (61 F2/2021-| 111.28 89.26 95% 27.02.2023 Jarmundi, Dist-

Non Plan for the year 2021-22.
Date 22 Dumka, Jharkhand,
25.01.2022 814141
Reconstruction Cum Renovation of M/s Devnandan
. EIC, RCD,
(Ground Floor + First Floor) Four . Prasad Sah
Numbers Residence in the Campus of Ranchi letter 28.03.2022 Dudhani, Tower

10 . . p. 180.00 no. 226 (S) | 179.92 (60 F2/2021-| 167.78 93.25 95% 27.02.2023 ’

Residence & Office of Assistant Chowk, Dumka,
. Date 22
Engineer under Non Plan for the year 25.01.2022 Jharkhand

2021-22.




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure Achievement Achievement Date ame ol Contractor
1 2 3 4 5 6 7 8 9 10 11 12
M/s Samriddhi,
EIC, RCD, At-Kewatpaa,
Construction of Paver Block & Drain Ranchi letter 22.03.2022 Mortanga Road,
11 |work in Dumka Rajbhawan Road under 70.00 no. 226 (S) 69.82 | 54F2/2021- 69.62 99.72 100% 21.06.2022 | PO+PS- Dumka,
Non Plan for the year 2021-22. Date 22 Dist- Dumka,
25.01.2022 Jharkhand
EIC, RCD, .
Installation of Three Nos Full Gant Ranchi letter 22.03.2022 NGIriEIi:JarfuaT:rl'DAl?;Egal
12 ry 51.00 no. 226 (S) 50.91 55F2/2021- 50.91 99.99 100% 21.05.2022 para, ’
under Non Plan for the year 2021-22. Date 29 Jharkhand
25.01.2022
Reconstruction & Repair of office of the EIC, RCD’ Sachln Mand.z.al
Advance  Plannin Filed Surve Ranchi letter 23.03.2022 Sarsajol, Bankijor,
13 |~ .. 9. y 50.00 no. 226 (S) 38.38 | 58F2/2021- 38.36 99.95 100% 22.11.2022 | Shiakripara, Dumka,
Division, Dumka Under Non plan for
the vear 2021-22 Date 22 Jharkhand-816118
Y 25.01.2022
Construction of Bathroom, toilet, EIC, RCD‘ MD AKRAM
internal road and Kitchen in Residential Ranchi letter 22.03.2022 At- New Dangal
14 ) . 20.00 no. 226 (S) 14.72 | 56F2/2021- 14.65 99.53 100% 21.09.2022 9
campus of Executive Engineer Under Para, Dumka
Non plan for the year 2021-22 Date 22
P Y 25.01.2022
Construction of Office Cum Rest EIC, RCD‘ Manohar Lal
House of Junior Engineer, Road Ranchi letter 31.03.2022 Agarwal
15 . . 9 ! 20.00 no. 226 (S) 15.08 | 62F2/2021- 14.98 99.34 100% 30.09.2022 9
Section, Gopikandar Under Non plan Chakmuha,
for the year 2021-22 Date 22 Dhogaria, Dumka
Y 25.01.2022 garia,
M/S DEV
Necessary Repair work in office of| EIC, RCD, CONSTRUCTION
Assistant Engineer, No-1, Dumka, No- Ranchi letter 10.03.2022 At+PO+PS-
16 |2, Dumka & Residence of Assistant 20.00 no. 226 (S) 14.45 | 52F2/2021- 14.41 99.67 100% 09.09.2022 Jarmundi, Dist-
Engineer, No-1, Dumka under nonplan Date 22 Dumka, Jharkhand,
for the year 2021-22 25.01.2022 814141




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement

SL Length Total % Financial % Physical Sched-uled N £ Contract

No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure = Achievement Achievement Date ame of Contractor

1 2 3 4 5 6 7 8 9 10 11 12

Md. Moinuddin
. . EIC, RCD, At-Lakhikundi, PO-
ggﬂaakrﬁo E‘;gi'r:al ‘;fcho'\gf‘rl;‘i‘;d%’;%‘j: Ranchi letter 26.03.2022 Asansol, PS-Dumka

17 . . . 50.00 no. 226 (S) 49.97 | 59F2/2021- 49.83 99.72 100% 25.06.2022 Muffasil,
Para Road with Drain Construction .

Under Non Plan for the year 2021-22 Date 22 Dist-Dumka,
y 25.01.2022 Jharkhand
ARTISAN INFRA
EIC, RCD, SOLUTIONS
Installation of Five Nos Half Gant Ranchi letter 23.03.2022 H.No —160-C,

18 ry 30.00 no. 226 (S) 17.93 | 57F2/2021- 17.81 99.32 100% 22.05.2022 Anirudh Sadan,

under Non Plan for the year 2021-22.
Date 22 Road No-4D,
25.01.2022 Ashok Nagar,
Ranchi, Jharkhand
YEAR 2022-23
Repair and Construction of Six Number EIC, RCD’ M/s Dev
Yatri Shade in internal Road of Ranchi letter 01F2/2022- Construction

19 . ;i 60.00 no. 1767 (S) | 55.06 23 54.92 99.75 100% 25.07.2022 ’
Basukinath Mela Region Area under At+PO+Ps-
Non Plan for the year of 2022-23 Date 16.06.2022 Jarmundi, Dumka

Y : 17.05.2022 :
Providing Paver Block, Tiles, Parking EIC, RCD, Mahesh Kumar
Chair, RCC Drain in Nandi Chowk to Ranchi letter 02F2/2022- Daruka,

20 |Darsaniya Tiker Road Basukinath Mela 199.00 | no. 1767 (S)| 183.63 23 183.48 99.91 100% 27.07.2022 | Bhagalpur Road,
area under Non Plan for the year of Date 18.06.2022 Near Tata
2022-23. 17.05.2022 Showroom, Dumka
Providing Paver Block & Singe Work EIC, RCD, M/s AMD
on Darsaniya Tiker Chowk with Nonihat Ranchi letter 03F2/2022- Construction,

21 |Basukinath & Gardi Sardiha Road 195.00 | no. 1767 (S) | 149.58 23 148.07 98.99 100% 27.07.2022 At- Nonia, PO-
under Non Plan for the year of 2022- Date 18.06.2022 Harokha, PS -
23. 17.05.2022 Saraiyahat, Dumka
Construction Work of Bathroom of M/s Samriddhi,
Mens and Ladies, Care Taker Room,

Driver Room, Approach Road and EIC, RCD, At-Kewatpaa,
oo Eléctrif?cpation A Ranchi letter 07.02.2023 Mortanga Road,

22 . . 70.00 no. 3457(S) 55.66 |46F2/2022- - - - - PO+PS- Dumka,
Constructed Inspection Benglow in the .
campus of Executive Engineer, Road Date 23 Dist- Dumka,

P gineer, 22.09.2022 Jharkhand

Division, Dumka under Non Plan for
the year 2022-23.




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date
1 2 3 4 5 6 7 8 9 10 11 12
EIC, RCD,
Construction Work of Retaining Wall in Ranchi letter 27.01.2023 Kumar Aman,
23 |Aamgachi-Kalyanpur Road under Non 60.00 no. 3457(S) | 4218 | 42F2/2022- - - 40% 26.05.2023 | Kamla Bag Colony,
Plan for the year 2022-23. Date 23 Dumka, Jharkhand
22.09.2022
Special Repair of Water Park Link EIC, RCD,
Road & Paver Block work in 1% and 2™ Ranchi letter
24 |Km of Asansol(Dumka Airport Road) to 150.00 | no. 3457(S) - - - - - - -
Chakaltta Road under Non Plan for the Date
year 2022-23. 22.09.2022
EIC, RCD, Consinucton
Special Repair of Missing Link Road of Ranchi letter 01.02.2023 At-Nonia. PO-
25 |Beganthara-Sarwadham Road under 99.00 no. 3457(S) | 98.89 |[44F2/2022- - - 25% 02.07.2023 ’
Harokha, PS-
Non Plan for the year 2022-23. Date 23 Saraiyahat, Dumka
22.09.2022 ’
Rehabilitation of 6 Nos Full Gantry EIC. RCD
work (1. Dumka Airport Roa d-2 Nos, Ran(;hi Iettér S.D. Enterprises, B-
26 2. Dumka Ring Road — 2 Nos, 3. 102.00 no. 3457(S) ) ) ) ) ) ) 2, CTI Colony, HEC
Nonihat — Basukinath — Kairabani ’ .Date Township, Dhurwa,
Road — 2 Nos, Total — 6 Nos) under 22 09 2022 Ranchi, Jharkhand
Non Plan for the year 2022-23. T
Pat Repiar Work in Eighteen Difference Rilr%hli?lgt?ér
Road (Total Length — 238.422 Km) of
27 o 60.00 no. 3457(S) - - - - - - -
Road Division, Dumka for the year
2022-23. Date
22.09.2022
Special Repair Work in Link Road of EIC, RCD,
Butberia to Kulkulidangal (Bengal Ranchi letter M/s Rakesh Kumar
28 |Sima) Road and Haripur Asanbani 125.00 | no. 3457(S) - - - - - - Singh,
Road under Non Plan for the year 2022 Date Shikaripara, Dumka
23. 22.09.2022
Special Repair in Approach Road of EIC, RCD’
. . . Ranchi letter
29 Dumka Police Line and Pariad Ground 150.00 | no. 3457(S) ) ) ) ) ) ) _
Road under Non Plan for the year 2022 Date

23.

22.09.2022




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement

SL Length Total % Financial % Physical Sched-uled Name of Contractor

No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date

1 2 3 4 5 6 7 8 9 10 11 12
Construction of Men and Women
Bathroom and approach road, EIC, RCD, Lakhi Chand
establishment of water resources and Ranchi letter 13.02.2023 Mandal,

30 |outer electrification work in office cum 30.00 no. 3457(S) [ 29.96 |48F2/2022- - - 8% 12.06.2023 | Taijor, PO-Daldali,
Rest House of Junior Engineer of Road Date 23 PS-Gopikandar, Dist
Section, Gopikandar under Non Plan 22.09.2022 Dumka
for the year 2022-23.

Construction Men and Women EIC, RCD, Md. Jawed Alli,
Bathroom, Approach Road, Boundary Ranchi letter 14.02.2023 Indra Nagar, Purana

31 |Wall in the office of advance planning 30.00 no. 3457(S) | 22.80 |[49F2/2022- - - 5% 13.06.2023 | Dumka, PO+PS-
building field survey Division, Dumka Date 23 Dumka, Dist-Dumka,
under Non Plan for the year 2022-23. 22.09.2022 Jharkhand
Repair and Rehabilitation of fourth EIC, RCD‘

Ranchi letter .
grade quarter, approach road and Uma Shankar Singh,

32 . 30.00 no. 3457(S) - - - - - -
establishment of water resource under Date Naya Para, Dumka
Non Plan for the year 2022-23. 22 09 2022
Repair and Beautification of EIC, RCD, Kalan Das
Raghunathpur IB and Repair of Ranchi letter 23.02.2023 Bazar Rahmatéganj

33 |Boundary  Wall Road Section, 30.00 no. 3457(S) 21.72 | 60F2/2022- - - 3% - ’

. ) PO-Kumrabad,
Ranieshwar Office under Non Plan for Date 23 PS+Dist-Dumka
the year 2022-23. 22.09.2022
Construction of Boundary Wall, Deep EIC, RCD, Ravmdsrg Chhandra
boring and other miscellaneous work in Ranchi letter 03.01.2023 ViII-Khurlggelauma

34 |office cum campus of Assistant 20.00 no. 3457(S) 15.22 | 32F2/2022- 0.00 0.00 40% 02.05.2023 . y

. PO-Basukinath, PS-
Engineer under Non Plan for the year Date 23 Jarmundi
2022-23. 22.09.2022 . ’

Dist-Dumka
EIC, RCD, Akshay Kumar
Special Repair of Boundary Wall and Ranchi letter 16.01.2023 Mandal

35 |approach road of IB Hansdiha under 30.00 no. 3457(S) 29.92 [ 39F2/2022- - - 40% 15.05.2023 | Gram-Mathakesho,

Non Plan for the year 2022-23. Date 23 Bhurkuriya,
22.09.2022 Saraiyahat, Dumka




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date ame ot Contractor
1 2 3 4 5 6 7 8 9 10 11 12
. EIC, RCD,
BT A
36 9 30.00 | no.3457(S) | 23.69 |61F2/2022- - - 4% - gan),
Jeevanpur, Kalakata Road under Non Date 23 PO-Kumrabad,
Plan for the year 2022-23. 22 09 2022 PS+Dist-Dumka
EIC, RCD, Hiralal Mandal
Repair of Bridge and culvert at 5th & Ranchi letter 16.12.2022 Vill-Tainjor, Post-
37 [9th Km of Gopikandar Pakuria Road 12.00 no. 3457(S) 8.24 8.24 100.00 100% 15.03.2023 Daldali, Ps-
under Nonplan for the year 2022-23. Date 29F2/22-23 Gopikandar,
22.09.2022 Jharkhand, 814103
EIC, RCD, Pooja Kumari
Repair Bridge/Culvert in Nawadih to Ranchi letter 07.01.2023 Baiukinath
38 |Haripur Road under Non Plan for the 30.00 no. 3457(S) 29.98 0.00 0.00 45% 06.04.2023 Jarmundi ’
year 2022-23. Date 34F2/22-23 Dumka Jhark,han d
22.09.2022 '
M/s Samriddhi,
EIC, RCD, At-Kewatpaa,
Construction of Drain and Paver Block Ranchi letter 27.01.2023 Mortanga Road,
39 [in DC Chowk to Phulojhano Road 40.00 no. 3457(S) | 39.61 |41F2/2022- 39.60 99.97 100% 26.04.2023 | PO+PS- Dumka,
under Non Plan for the year 2022-23. Date 23 Dist- Dumka,
22.09.2022 Jharkhand
EIC, RCD,
Ordinary Repair of Jama Jamtara Road Ranchi letter
40 |SH-17  (Length-18.690km) under 36.00 no. 3457(S) - - - - - - -
Nonplan for the year 2022-23. Date
22.09.2022
EIC, RCD, A B Enterprises
Ordinary Repair of Haripur Asanbani Ranchi letter 03.01.2023 Professor (r‘,)olon
41 |Road (Total length-26.25km) under 15.00 no. 3457(S) 14.99 0.00 0.00 25% 02.04.2023 Aam Bagan Y,
Nonplan for the year 2022-23. Date 31F2/22-23 gan,

22.09.2022

Rasikpur, Dumka




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure Achievement Achievement Date ame ol Contractor
1 2 3 4 5 6 7 8 9 10 11 12
EIC, RCD,
Repair of Ordinary Repair of Ranchi letter
42 |(Gopikandar-Pakuria Road under 20.00 no. 3457(S) - - - - - - -
Nonplan for the year 2022-23. Date
22.09.2022
Ordinary Repair Bagnal to EIC, RCD‘
; . Ranchi letter
43 Maheshkhala Via Jivanpur, Kalakata 30.00 no. 3457(S) ) ) ) ) ) ) )
Road from 0.00 Km to 30.80 Km under ’ ’ Date
Non Plan for the year 2022-23. 22 09 2022
M/s Samriddhi,
EIC, RCD, 10.12.2022 At-Kewatpaa,
Special Repair of Road of Division and Ranchi letter Mortanga Road,
44 |District Level Officer office and quarter 16.00 no. 3457(S) 14.35 | 27F2/2022- 0.00 0.00 40% 09.03.2023 | PO+PS- Dumka,
under Non Plan for the year 2022-23. Date 23 Dist- Dumka,
22.09.2022 Jharkhand
EIC, RCD, M/s Bhaby
Repair of Road in Residential Office of Ranchi letter 15.12.2022 Construction
45 |DC Dumka under Non Plan for the year 7.00 no. 3457(S) 6.99 6.99 100.00 100% 14.01.2023 [Shiv Pahar, Sri Ram
2022-23. Date 28F2/22-23 Keshari Path,
22.09.2022 Dumka
EIC, RCD,
. Ranchi letter
=i a¥ 202223 & IR AT A AT GABT
46 s N 5.00 no. 3457(S) - - - - - - -
Date
22.09.2022
. . EIC, RCD,
I\?Ifr:zz:wybathas e?/:iazlar Jay-trz:rr;gr%ilkant(?i Ranchi letter 23.02.2023 Baz;alf:hazstrg’ganj
- - - 0, - !
a7 Road under Non Plan for the year 2022 22.00 no- 82?97(8) 16.45 59F22/2022 2% PO-Kumrabad,

23.

22.09.2022

PS+Dist-Dumka




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement

SL Length Total % Financial % Physical Sched-uled N £ Contract

No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date ame ot Contractor

1 2 3 4 5 6 7 8 9 10 11 12
Construction of Drain, Paver Block and EIC, RCD, Jaykant Prasad
Footpath in 13", 14™ and 15" Ranchi letter 13.02.2023 Mandal,

48 |(Masanjore Dam) in  Pattabari- 50.00 no. 3457(S) 37.00 | 47f2/2022- - - 5% - Vill-Thari, PS-
Masanjore Road under Non Plan for Date 23 Jarmundi, Chamra
the year 2022-23. 22.09.2022 Bahiar, Dumka
Approach Road of Bridge in 7.3 km

. : EIC, RCD,
and Construction of Drain & Paver Ranchi letter Kalan Das,

49 Block in Raghunathpur-Barmasia Road 50.00 no. 3457(S) ) ) ) ) ) ) Bazar Rahmatganj,
of 1st (Part), 11th & 12th (Part) ' 'Date PO-Kumrabad,
(Asanbani Gramin Market) under Non 22 09.2022 PS+Dist-Dumka
Plan for the year 2022-23. o

EIC. RCD M/S MAHARANI
Construction of Paver Block work near " ' CONSTRUCTION
Vijaypur Khail Parisar in Gobindpur- Ranchi letter 31.01.2023 Vill-Lakarbank, PS-
- - - 0, - ’
50 |Sahebganj Road of 135th Km under 50.00 | no.3457(S) | 34.95 | 43F2/2022 30% Hansdiha, Dist-
Non Plan for the year 2022-23 Date 23 Dumka
Y : 22.09.2022
Cleaning of Different Roads, Tree EIC, RCD, ASSL?AF’LSX:\QAIAR
Painting and Partial Road Marking in Ranchi letter 12.01.2023 Vill-Sanodahar
51 [Sub Capital on the Occasion of 26th 8.00 no. 3457(S) 4.80 38F2/2022- 4.78 99.68 100% 21.01.2023 pdanar,
Post-Satpahari, PS-
January under Non Plan for the year Date 23 Talmati. Dist-Dumka
2022-23. 22.09.2022 ’
52 |faqmri= 27.63

Circle : DUMKA
Div : DEOGHAR

Name of EE-Sri Kumar Birendra Bahadur

Spill Over




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date
1 2 3 4 5 6 7 8 9 10 11 12
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Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount  Date/ Ref.No. =~ Amount  Date/ Ref. No. [Expenditure  Achievement  Achievement Date
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Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL. Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount  Date/ Ref. No. = Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date
1 2 3 4 5 6 7 9 10 11 12
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Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
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Month : February, 2023

Amount in Rs. Lakh

Vivekadhin Head for the year 2022-23

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date
2 3 4 5 6 7 8 9 10 11 12
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VIVEKADHIN
Maintenance of Earth shoulder and 2.47 52F2/21-22 2.46 100% / 04.03.22 Alok Kumar,
Intallation of Hazard marker work in dt.-26.02.22 Vill.-Lodharadih, PO-
Chandih to Tilona Road under Ghorlash, PS-
Vivekadhin head for the year 2021-22 Jasidih, Dist.-
Deoghar
Emergent Repair work of Rohini 2.49 32F2/22-23 249 100% / 10.10.22 M/s Pawan
(Parmeshwar chowk ) to Shahid dwar dt.-01.10.22 Construction, At-
Daburgram Road (Length - 4.025 KM) Nandan Pahar
under Vivekadhin Head for the year Road, Near Sewa
2022-23 Dham, Deoghar
Emergent Repair work in Manikpur 2.45 34F2/22-23 / 19.10.22 M/s Pawan
Kenmankathi Dardmara Road under dt.-10.10.22 Construction, At-
Road Division Deoghar  under Nandan Pahar

Road, Near Sewa
Dham, Deoghar




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date

1 2 3 4 5 6 7 8 9 10 11 12
Emergent Repair Work in Jama- 2.46 37F2/22-23 245 100% / 25.10.22 M/s Pawan
Jamtara Road (SH15) under dt.-19.10.22 Construction, At-
Vivekadhin for the year 2022-2023. Nandan Pahar

Road, Near Sewa
Dham, Deoghar

- |Bush Cutting work in Satsangnagar to 2.50 40F2/22-23 2.44 98% / 22.11.22 Archana Mishra,
Bhirkhibad Road under Vivekadhin for dt.-16.11.22 Devi Hari Dasi Lane,
the year 2022-23. Bilasi Town,

Deoghar

+ |Emergent repair work in Chandih 2.50 45F2/2223 2.38 95% / 06.12.22 M/s Pawan
(PWD MDR-229) to Tilona (PWD MDR dt.-30.11.22 Construction, At-
235) vua Simra, Khaspeka, Pichribad, Nandan Pahar
Mathurapur, Husenabad, Kathari Road Road, Near Sewa
(Total Length-21.45 KM) under Dham, Deoghar
Vivekadhin for the year 2022-23.

, |Restoration Work of Different Bridges 2.50 47F2/22-23 2.50 100% / 20.12.22 Arvind Azad,
under road sub division, Deoghar-1 dt.-14.12.22 C/O- Rajendra
under Vivekadhin head for the year Prasad, Raj Niketan,
2022-23 Ambedkar Nagar,

Barmasia, PO+Dist.-
Deoghar

% |Road sefty work in Rousan more - 2.49 49F2/22-23 2.39 96% / 01.01.23 Bishwajeet Kumar
Madhupur  bypass Road under dt.-26.12.22 Singh,
vivekadhin for the year 2022-23 Vill.- Murgabani,
(Length 3.025 km) Dist.-Deoghar

) |Road Safety work parapet painting & 2.49 50F2/22-23 249 / 09.01.23 Dinesh Kumar
bush cutting in Mahuadabur to Sarwan dt.-03.01.23 Ranjan,
Road under vivekadhin for the year Vill.-Baswaria, PO-
22-23 (Length 19.4250 km) Sabaijor,

PS- Sarwan,

Deoghar




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure ~ Achievement = Achievement Date

1 2 3 4 5 6 7 8 9 10 11 12
Installation of kilometer post in different 2.46 53F2/22-23 2.46 / 23.01.23 Arvind Azad,
road and Reposition of half gantry in dt.-16.01.23 C/O- Rajendra
1st km Satsang chowk to Baijnathpur Prasad, Raj Niketan,
road via Rikhiya more (Circular road) Ambedkar Nagar,
under vivekadhin for the year 2022-23 Barmasia, PO+Dist.{

Deoghar
Circle : Dumka
Div : Godda
Name of EE-Sri Munna Lal
NON PLAN (SPILL OVER)

Ordinary repair of Simra-Boarijore-Borio Eng.in Chief 21F2/2021- M/s Anand Brothers

| Road from Km 15.400 to 18.00 (Total 10.00 Lt. no. 3138(S) 3.80 22 879 100% 100.00% 21.022022 | AT + PO- Mah ’
Length- 2.60 Km) under Non Plan head for ) dated : Dated : 0 WU 7o Ve ahagama,
the year 2021-22. 18.10.2021 22.01.2022 Godda, Jharkhand
Ordinary repair of Nunajore-Shahpur- Eng.in Chief 19F2/2021- Vitay Kr. Sh AT
beldiha-Parsa Road (Length- 14.62km) Lt. no. 3138(S) 22 yay . sharma,

2 s 15.00 14.02 14.02 100% 100.00% | 20.02.2022 + PO- Samri, PS-
under RCD Road division Godda for the dated Dated Mahaeama. Godda
year 2021-22. 18.10.2021 07.01.2022 £ ’

Repair of Approach Road of HL i . M/s Prabhakar Jha,
Bridge/Damage Retaining wall at Km 11th Eng.in Chief 11F2/2021- Vill- Dumariya, PO-
3 |& 5th at in Doi to Nawadih Road for the 20.00| Lt 1o 3138(5) 20.00 22 0.00 0% 100.00% | 20.02.2022 Chapri, PS-
dated Dated .
year 2021-22. 18.10.2021 21.12.2021 Thakurgangti, Dist.-
o o Godda, Jharkhand
Const.ruc.tlon of Protection work at.Passmg Eng.in Chief LSE22001- M?I’IOJ Kumar Singh,
of Irrigation Canal Approach road in 5th Vill.- Bagh Jhakhra,

4 |Km of Mohanpur-Khairatikar Road for the 5.00 Lt n(()j. 3 I;S(S) 498 D22 d 498 100% 100.00% 05.02.2022 PO + PS — Dighi
year 2021-22. 18 1?;2021 06 Olat26022 Simanpur, Dist.-

o o Godda, Jharkhand
Special Repair of Culverts (48 Nos.) in . . .
Dumuhi -Basantrai via Maheshpur Road Eng.in Chief 18F2/2021- Kavita Yadav, At-

5 [under RCD Road division Godda for the 24.00|F 10338 g 05 22 0.00 0% 50.00% | 07.03.2022 |S3sangnagar, PO+PS;
year 2021-22. dated Dated Godda, Jharkhand.

18.10.2021 07.01.2022




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure ~ Achievement = Achievement Date ame of onfractor
1 2 3 4 5 6 7 8 9 10 11 12
Special repair of Chowkidar residence and Eng.in Chief 13F2/2021-
: MD Parwez Alam
Godown of Road Sub Div-1 under RCD Lt. no. 3138(S) 22 o o . ’
6 Road Division Godda for the year 2021-22 8.00 dated 7.99 Dated 7.97 100% 100.00% | 21.02.2022 Guljark;a(g}h L&lfard No.
18.10.2021 24.12.2021 odaa
Special repair of Residential quarter for Eng.in Chief 16F2/2021- Archana Kumari,
Assistant Engineer and Junior Engineer Lt. no. 3138(S) 22 o o Nahar Chowk,
7 Sec.1 under RCD Road Division Godda for 20.00 dated 16.00 Dated 15.97 100% 100.00% | 22.03.2022 Bhatdiha, Godda
the year 2021-22 18.10.2021 07.01.2022
Special repair of Office of AE Sub Div-2 Eng.in Chief 17F2/2021- Archana Kumari,
and Quality Control Office Campus under Lt. no. 3138(S) 22 o o Nahar Chowk,
8 RCD Road Division Godda for the year 20.00 dated 15.80 Dated 15.79 100% 100.00% | 22.03.2022 Bhatdiha, Godda
2021-22 18.10.2021 07.01.2022
Construction of RCC Drain in LHS 350M Eng.in Chief 24F2/2021- M/s Narendra Shekhar
& RHS 480 M = Total length-830M in Lt. no. 3138(S) 22 o o Ajad, S/o- Arun
9 20TH KM At Amor Chouk To Oraon Tola 48.00 dated 47.93 Dated 47.90 100% 100.00% | 31.03.2022 Kumar Ram, Borma,
of Deo Deyajori Road for the Year 2021- 18.10.2021 02.02.2022 Bajitpur, Godda
Ordinary Repair of Ghorichak Dighi M/s BN.S
Ro0ad(0.00 to 22.30 KM) (Total length- Eng.in Chief 23F2/2021- v tS NS, vil
22.30 km) for th 2021-22 nterprises, Vit~
10 m) for the year 35.00|Ft 10 3138EN 500 22 32.88 94% 100.00% | 27.03.2022 |Surmari, Lalmatia, PO-
dated Dated Boarijore, Dist.-
18.10.2021 28.01.2022 Godda, Jharkhand
Special Repair of culverts in Sundarpahari
to Agiya More road total length (24.515 Eng.in Chief 29F2/2021- Kavita Yadav, At-
km) for the year 2021-22 (under NonPlan Lt. no. 3138(S) 22 o Satsang nagar, PO+PS-
11 Head) 26.00 dated 17.85 Dated 0.00 0.00% 14.04.2022 Godda, Jharkhand.
18.10.2021 14.02.2022
Ordinary repair of bridge in Km 4th, 14th,
17th and 18th of Dumuhi Basatrai via Eng.in Chief 30F2/2021-
Maheshpur Road under RCD, Road Lt. no. 3138(S) 22 0 Haque Consruction,
12| 4ivision Godda for the year 2021-22 50.00 dated 34.97 Dated 32.81 100.00% | 14.04.2022 Basantrai, Godda
18.10.2021 14.02.2022
e e D A I e
13 g o Y 48.00[ " " 47.97 47.97 100.00% | 31.03.2022 | AT + PO- Mahagama,
dated Dated Godda, Jharkhand
18.10.2021 16.02.2022 ?




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Total % Financial % Physical Sched-uled N £ Contract
No. Name Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date ame ot Contractor
1 2 4 5 6 7 8 9 10 11 12
Construction of RCC Drain in
Mirzachowki- Boarijore road (MDR- 207) Eng.in Chief
944.00M
14 ( ) 56.00| Lt O- 226(S) 0.00
dated
25.01.2022
NON PLAN (2022-23)
'2‘:;’[.”?3':"6 ig*g”;ifg ;?lzsz%?a' Eng.in Chief 06F2/2022- Sarfaraj Raja, At.-
o ' Lt. no. 3457(S) 23 o o Routara, PO- Godda,
1 |fpodo § AR )= it | 15.00 dated 14.99 Dated 14.99 100% 100.00% | 16.12.2022 Dist.- Godda,
22.09.2022 02.11.2022 Jharkhand
TIFR A &1aRT 9 (SR afex) R
o Suresh Kumar Verma,
fAe®!, TRET, RAYR, GARAT U &
N . . . S/0- Rameshwar Ram,
oo 1 | 17, 20@F 1) wd 21 (@& ) Eng.in Chief e :
. Lt. no. 3457(S) Dated Vill.- Pipra Kala, Post
o [H SR AR | s4.00[-% - 53.99 e 29.03.2023 | Konwai, PS- Panki,
dated 13.02.2023 Dist - Palamau
22.09.2022 Jharkhand. PIN
822122
SI—arels U & [H0HI0 13.900 H 18.
350 § fa T T BRI Eng.in Chicf 21F2/2022- Sunil Kumar Tekriwal,
Lt. no. 3457(S) 3 Post Office Road,
3 150.00{ " 146.38 10.03.2023 |Chaprasi Tola, Godda,
dated Dated Jharkhand
22.09.2022 11.01.2023 ’
Foll ¥ @R g & f60HI0 0.00 |
265 ¥ fa e wreEfy @ Rigid Eng.in Chief 17F2/2022- Uday PratapSingh, S/o
Pavement |f2d) | Lt. no. 3457(S) 23 Raj Kishore Singh,
4 97.00 dated 9%6.71 Dated 09.03.2023 Badhona, PO-
22.09.2022 09.01.2023 Saidapur, Godda




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure Achievement Achievement Date ame ol Contractor
1 2 3 4 5 6 7 8 9 10 11 12
SI—areIg g & fH0H0 0.00 § 13,
900 a | Eng.in Chief Sarfaraj Raja, At.-
Lt. no. 3457(S) Dated Routara, PO- Godda,
> 42.00 dated 41.97 17.01.2023 02.03.2023 Dist.- Godda,
22.09.2022 Jharkhand
FRINIGIR—ERNE® 9f & fh0oHI0 0.00
W 15466 H AR AHT &1 | o Mahadeo
Eng.in Chief Construction, Vill +
6 45.00|Lt 1O 3TS) -y gg|  Dated 25.022023 | PO- Gumma, Dist.-
dated 12.01.2023 Godda. Tharkhand
22.09.2022 odda, Tharkhal
RIRT—aRmMISTR—aIRAT 921 & fhoHo Amit Kumar Awasthi,
15400 | 18.00 H ATERUI AXF HTY | Eng.in Chief 11F2/2022- S/o- Ashok Kumar
Lt. no. 3457(S) 23 o o Awasthi, At + PO-
7 12.00 dated 11.99 Dated 11.99004 99.97% 100.00% | 30.12.2022 Lohandia Bazar, PS-
22.09.2022 16.11.2022 Lalmatia, Godda,
Jharkhand
gRIFSH—7e U & o0 0.00 I 22.
30 fporfto  aremeer wRwfer P | Eng.in Chief 18F2/2022- Uday PratapSingh, S/o
Lt. no. 3457(S) 23 Raj Kishore Singh,
8 66.00 dated 65.79 Dated 22.02.2023 Badhona, PO-
22.09.2022 09.01.2023 Saidapur, Godda
SRI—{IATSIRT U2 & 0.00 ¥ 28.00 Rudra Parwati
. ; udra Parwati
fworiio % F | Eng.in Chief Engineering Private
Lt. no. 3457(S) Dated Limited, At- Kechua
? 50.00 dated 49.99 10.01.2023 23.02.2023 Chowk, PO-
22.09.2022 Mahagama, Dist.-

Godda, Jharkhand.




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure Achievement Achievement Date ame ol Contractor
1 2 3 4 5 6 7 8 9 10 11 12
ABTR—ERIEIAR T & fHow0 0.00 A
16.07 ¥ SRV 7R D7 | Eng.in Chief 20F2/2022- Haque Constructions,
Lt. no. 3457(S) 23 S/o- Samiruddin, Vill.-
10 40.00[ " 39.95 24.02.2023 Baskhoriya, PO-
dated Dated Basantrai, Godda
22.09.2022 11.01.2023 Tharkhand.
AT —aTemRISIR—RERT U1 & Manoj Kumar Singh,
fopoHI0 45.570 W 48.625 H AIRU Eng.in Chief 10F2/2022- S/o- Hriday Narayan
AR B | Lt. no. 3457(S) 23 o o Singh, Vill.- Bagh
11 10.00 dated 10.00 Dated 0.00 0.00% 100.00% | 30.12.2022 Jhakhra, PO- Dighi
22.09.2022 16.11.2022 Simanpur, Godda,
Jharkhand
eI W dfedl did ud & 14d, 154, Eng.in Chief 16F2/2022-
. .. . . Ramesh Kumar Jha,
17d, 18d Td 19d fHoHI0 H HATEROT Lt. no. 3457(S) 23
12 20.00 19.98 25.01.2023 Ward No.- 13,
AT T | dated Dated Lohiyanagar, Godda
22.09.2022 12.12.2022 yanagar,
STHATAT TGN U § AR ARFAY Eng.in Chict 13F2/2020. M/s Remi Devi, W/o-
B | Lt. no. 3457(S) 2 Mabhavir Singh, AT-
13 5.00[ """ 4.99 25.01.2023 | 146, Pirpainti Road
dated Dated Shivpur Ansh, Dist
22.09.2022 12.12.2022 Godda, Jharkhand
JRATTHI—a TSRSl ‘\-Ig T B 3%, Amitabh Bhushan, S/o{
60 Td 7d fhoHio H FRINUT B | Eng.in Chief 15F2/2022- Brajbhushan Dubey,
Lt. no. 3457(S) 23 H. No.- 12, Ward No.-
14 12.00 dated 11.99 Dated 25.01.2023 11, Baghmara, Jasidih,
22.09.2022 12.12.2022 Deoghar, Jharkhand-
814142
Yellow blinker with voice Bikash Kumar Yadav,
Eng.in Chief 14F2/2022- S/o- Shambhu Prasad
Lt. no. 3457(S) 23 Yadav, Vill-
15 3.00[ " 2.22 10.01.2023 Tulsikitta, PO-
dated Dated Pathergama, PS-
22.09.2022 12.12.2022 gama,

Pathergama, Dist.-
Godda, Jharkhand.




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure ~ Achievement = Achievement Date ame of onfractor
1 2 3 4 5 6 7 8 9 10 11 12
ABTR—ERICIAR U & fHowo 7d, 9d,
109 Td :ﬁjra " w1 (T Eng.in Chief 19F2/2022- M/s Sanjay Kumar
6 1360.00 #10) | g5 00| Lt- n0- 3457(S) 04.83 23 09.03.2023 | Bhagat: Pachiyari tola,
’ dated ’ Dated o PO + PS- Mahagama,
22.09.2022 09.01.2023 Godda, Jharkhand
ARESH— QT U & 17l Ud 169 /s Subliash K.
feodio ¥ =ATelt fFrmfor Rl (@er 1390.00 S Sublasiumar
" > Agarwal, At- Ward
0)| Eng.in Chief 24F2/2022- No.- 06 Rajendra
Lt. no. 3457(S) 23 Nagar (Hatiya Chowk)
17 85.00 dated 84.87 Dated 12.03.2023 Godda, PO- Godda,
22.09.2022 12.01.2023 PS- Godda (N), Dist.-
Godda, Jharkhand
S—arerg g & 134 oo H 1 ,
S . 3 Rudra Parwati
faq g c vd Canal Eng.in Chief Engineering Private
eficqes (Crash Barrier 950 #io imi _
18 IRETHD ) 45.00 Lt. no. 3457(S) 44.99 Dated 02.03.2023 Limited, At- Kechua
1Y | dated 17.01.2023 Chowk, PO-
22.09.2022 o Mahagama, Dist.-
Godda, Jharkhand
FRIRISIR-8RNEd 9 & 3% fhodo H Manoj Kumar Singh,
Rer gat &1 7= ga feir (fefr— Eng.in Chief 09F2/2022- S/o- Hriday Narayan
2x 24 #0) (48.00 Ho) FrEfoT 1 | Lt. no. 3457(S) 23 R o Singh, Vill.- Bagh
19 ) ( ) s.000 49 oot 0.00 0.00% 100.00% | 15122022 | (o on i
22.09.2022 16.11.2022 Simanpur, Godda,
Jharkhand
QJ*QWEI{?I—&IFFMIHI\% T B fhoHo Eng.in Chief 12F2/2022- Sharma Construction,
20 |14 # T gfcrar fmfor ard (Size 2x 16.00[L4 10387566 23 15.60 100% 100.00% | 15.01.2023 | Vill-Porejor, Post-
2) ( 4.00 fﬁo) dated Dated Dighi, PS-Saraiyahat,
' 22.09.2022 17.11.2022 Dumka, Jharkhand




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure ~ Achievement = Achievement Date

1 2 3 4 5 6 7 8 9 10 11 12
gﬂa N . A= EN @ M/s Vijay Kumar,
154 fwoflo # 3 Boxcell Culvert & Eng.in Chief Srikant Road Bela

21 ferator orf (Size 3x 3x 3) (27.00 65.00 Lt. no. 3457(S) 64.42 Dated 30.04.2023 Bagan Behind
o) | ’ dated ' 15.02.2023 o Navjivan Hospital
22.09.2022 Kalibari, Deoghar
Jharkhand
THET A SHMRY 9I— S T9R U b
169 foroHio # Arelt fAHTor S (100.00 Ene.in Chi Bijay Kumar Yadav,
ng.in Chief .
o) | Lt. no. 3457(S) Dated AT+ PO- Jamni
22 60.00( " 55.79 24.03.2023 | Paharpur, PS- Godda,
dated 25.01.2023 Tharkhand
22.09.2022
S e TR 07 T - ADIP & SONS, Wrd
ng.in Chief No. 06, Near of
23 S @7 TR faand fFafor o | 2700 Lt. no. 3457(S) 26.93 Dated 20.03.2023 Panchayat Bhawan,
’ dated ’ 20.01.2023 o Mahagama, Godda,
22.09.2022 Jharkhand
Sub Total (B)= 1009.00 998.400 42.584
VIVEKADHIN (2022-23)

1 [Traffic Restoration with GSB at Ch. Manoj Kumar Singh,
19.700 & 19.900 of Mirzachowki- 01F2/2022- S/o- Hriday Narayan
Boarijore Road (Vivekadhin head) for the 250 23 100.00% 19.06.2022 Singh, Vill.- Bagh
year 2022-23 ’ Dated ) ° D Jhakhra, PO- Dighi

13.06.2022 Simanpur, Godda,
Jharkhand

2 |Traffic Restoration with GSB at Ch. Manoj Kumar Singh,
14.450 to 14.610 in Simra Boarijore Boario 02F2/2022- S/o- Hriday Narayan
Road (MDR- 208) (Vivekadhin head) for 23 Singh, Vill.- Bagh
the year 2022-23 2.50 Dated 100.00% 29.06.2022 Jhakhra, PO- Dighi

23.06.2022 Simanpur, Godda,

Jharkhand




Month : February, 2023

Sl
No.

Sanctioned Scheme

Name

2

Length

(KM)

Traffic Restoration with GSB at Ch.
13.800 to 13.990 in Simra Boarijore Boario
Road (MDR- 208) (Vivekadhin head) for
the year 2022-23

Repair of Godown of J.E. Quarter under
RCD, Road Division, Godda under
vivekadhin head for the year 2022-23

Traffic Restoration with GSB at Ch.
22.000 to 22.200 in Mirzachowki Boarijore
Road (Vivekadhin head) for the year 2022-
23

Fixing of Inaugration Board on Different
Road under Vivekadhin head under RCD
Road Division Godda for the year 2022-23

Emergent Repair of Nayanagar- Hanwara
Road at Km 20th (Part- i) under Road
Division, Godda (Vivekadhin head) for the
year 2022-23.

Traffic Restoration with GSB at Ch.
22.700 to 22.900 Mirzachowki Boarijore
Road under vivekadhin head for the year
2022-23.

Installation of Road Furniture work in
different Road under RCD, Road Division,
Godda for the year 2022-23.

Sanctioned

Amount

25.00

Date/ Ref. No.

Eng.in Chief
Lt. no. 3271(S)
dated
08.09.2022

Amount in Rs. Lakh

Agreement
Total % Financial % Physical Sched-uled N £ Contract
Amount Date/ Ref. No. Expenditure Achievement Achievement Date ame ol Contractor
6 7 8 9 10 11 12
Manoj Kumar Singh,
03F2/2022- S/o- Hriday Narayan
247 B 100.00% | 15.07.2022 | >meh. Vill.-Bagh
: Dated e e Jhakhra, PO- Dighi
08.07.2022 Simanpur, Godda,
Jharkhand
Bikash Kumar Yadav,
04F2/2022- S/o- Shambhu Prasad
249 23 100.00% 16.10.2022 Yadav, Vill-Tulsikitta,
’ Dated R U PO- Pathergama, PS-
07.10.2022 Pathergama, Dist.-
Godda, Jharkhand.
05F2/2022- M/s Prabhakar Jha,
23 o S/o- Dhaneshwar Jha,
2.49 Dated 100.00% | 20.10.2022 Dumaria, Chapri,
14.10.2022 Thakurgangti, Godda
Amitabh Bhushan, S/o{
07F2/2022- Brajbhushan Dubey,
23 o H. No.- 12, Ward No.-
2:46 Dated 100.00% 16.11.2022 11, Baghmara, Jasidih,
09.11.2022 Deoghar, Jharkhand-
814142
08F22/§022_ Ramesh Kumar Jha,
2.49 Dated 100.00% 16.11.2022 Ward No.- 13,
10.11.2022 Lohiyanagar, Godda
23F2/2022- M/s Prabhakar Jha,
23 o S/o- Dhaneshwar Jha,
2.50 Dated 100.00% | 07.02.2023 Dumaria, Chapri,
01.02.2023 Thakurgangti, Godda
M/s Preety Pandey,
22F22/§022_ Ward No.- 09, Satya
1.70 Dated 100.00% | 25.01.2023 [Nagar, North of Block
19.01.2023 Fild, Godda,

Jharkhand




Month : February, 2023

Sl
No.

Sanctioned Scheme

Name

Length
(KM)

Sanctioned

Amount

Agreement

Date/ Ref. No.

Amount

Date/ Ref. No.

Total

Expenditure

% Financial
Achie

Amount in Rs. Lakh

+

% Physical

Achie

+

10

Sched-uled
Date

11

Name of Contractor

SPILL OVER

6

$
4<

13'?

EIC, RCD
LETTER No.
3138 (S)
Dt,.
08.10.2021

EIC, RCD
LETTER No.
3138 (S)
Dt,.
08.10.2021
EIC, RCD

30%

29.03.2022

LETTER No.
3138 (S)
Dt,.

08.10.2021

86%

27.03.2022

EIC, RCD
LETTER No.
226 (S)
Dt,.
25.01.2022

$% $-

$% $

100%

21.07.22

100%

15.04.22 4

40




Month : February, 2023

Sanctioned Scheme

SL
No. Name

Length
(KM)

Sanctioned

Amount

4 5

Date/ Ref. No.

Agreement

Total

Expenditure

Amount Date/ Ref. No.

% Financial
Achievement

% Physical
Achievement

10

Amount in Rs. Lakh

Sched-uled

Name of Contractor
Date

11 12

05

EIC, RCD

226 (S)
Dt,.
25.01.2022

LETTER No.

100%

26.03.22

Non-Plan Works

165.000

140.003 117.030

6 ;=
¢ 2% -12

01 .12

12

)-12'>
$7

EIC, RCD

- 3457 (S)
Dt,.
22.09.2022

LETTER No.

100%

2" #

08.02.2023 4 2=

02 i 12

EIC, RCD

- 3457 (S)
Dt,.
22.09.2022

LETTER No.

100%

08.02.2023

03 $7? 4< ¢

EIC, RCD

+ 3457 (S)
Dt,.
22.09.2023

LETTER No.

04 |4~ +..

EIC, RCD

- 3457 (S)
Dt,.
22.09.2023

LETTER No.

100%

08.02.2023 7

05 11 $2

4< & = & )

EIC, RCD

) 3457 (S)
Dt,.
22.09.2023

LETTER No.

++ $-

50%

08.04.2023




Month : February, 2023

Sanctioned Scheme

SL
No. Name

Length
(KM)

Amount

Sanctioned

Date/ Ref. No.

5

Agreement

Total

Expenditure

Amount Date/ Ref. No.

% Financial
Achievement

% Physical
Achievement

10

Sched-uled
Date

11

Amount in Rs. Lakh

Name of Contractor

12

06 i )

EIC, RCD

3457 (S)
Dt,.
22.09.2023

LETTER No.

100%

08.02.2023

07

EIC, RCD

3457 (S)
Dt,.
22.09.2023

LETTER No.

o/
*
~
©+

95%

28.02.2023

92 ¢ =

08 $

$7

EIC, RCD

3457 (S)
Dt,.
22.09.2023

LETTER No.

09

; < @ o0 §5 % "5

EIC, RCD

3457 (S)
Dt,.
22.09.2023

LETTER No.

75%

03.04.2023

10 |B @ = <

EIC, RCD

3457 (S)
Dt,.
22.09.2023

LETTER No.

11

&;
12

09—

EIC, RCD

3457 (S)
Dt,.
22.09.2023

LETTER No.




Month : February, 2023

Sanctioned Scheme

SL
No. Name

Length
(KM)

Sanctioned
Date/ Ref. No.

Amount

4 5

Agreement

Total

Amount  Date/ Ref. No. Expenditure

% Financial
Achievement

% Physical
Achievement

10

Sched-uled
Date

11

Amount in Rs. Lakh

Name of Contractor

12

12

EIC, RCD

- 3457 (S)
Dt,.
22.09.2023

LETTER No.

13 13 $+ 13

EIC, RCD

.- 3457 (S)
Dt,.
22.09.2023

LETTER No.

hr (%

25%

26.04.2023

0 4 <¢

0

14

EIC, RCD

$- 3457 (S)
Dt,.
22.09.2023

LETTER No.

100%

25.02.2023

15

EIC, RCD

+ 3457 (S)
Dt,.
22.09.2023

LETTER No.

—0p —+

10%

05.04.2023

16

EIC, RCD

$ 3457 (S)
Dt,.
22.09.2023

LETTER No.

17 3 =

EIC, RCD

.- 3457 (S)
Dt,.
22.09.2023

LETTER No.

50%

15.03.2023

o
4 2=

18 |2 0

EIC, RCD

, 3457 (S)
Dt,.
22.09.2023

LETTER No.

©®H P

+)- 4 )

100%

28.01.2023

o
4 2=




Month : February, 2023

Sanctioned Scheme

SL
No. Name

Length
(KM)

Sanctioned

Amount

Date/ Ref. No.

5

Agreement

Amount

Date/ Ref. No.

Total
Expenditure

% Financial
Achievement

% Physical
Achievement

10

Sched-uled
Date

11

Amount in Rs. Lakh

Name of Contractor

12

19

EIC, RCD
LETTER No.
3457 (S)
Dt,.
22.09.2023

90%

28.02.2023

% ¢ =

20 $?

EIC, RCD
LETTER No.
3457 (S)
Dt,.
22.09.2023

+

*
~
©“

100%

25.02.2023

0 12 ¢

21

EIC, RCD
LETTER No.
3457 (S)
Dt,.
22.09.2023

)/

100%

20.01.2023

22

EIC, RCD
LETTER No.
3457 (S)
Dt,.
22.09.2023

) /

100%

15.01.2023

23 $?

EIC, RCD
LETTER No.
3457 (S)
Dt,.
22.09.2023

)))-

0%

03.04.2023

VIVEKADHIN

TOTAL

820.84

526.97

0.00

01

EE RCD Pakur

)./

100%

02.11.2022




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount  Date/ Ref. No. = Amount  Date/ Ref. No. Expenditure  Achiev t  Achiev t Date
1 2 3 4 5 6 7 8 9 10 11 12
b 00 2
- 3 (S ) 4 40 ¢
02 §. - 13 B - EE RCD Pakur D )./ 100% 14122022 |7 )
&? <= 5 °
" 00 2
= 3 (s 4 49 ¢
- EE RCD P % 1009 .12.2022
03 s 13 B CD Pakur 4 )./ 00% 30 0 ) _
&? 1< = 5 °
8 =
0 2 a< (3 ) 1
04 _ B $1? EE RCD Pakur $ 4 $ N/ 100% 07.02.2023 3 > & -
< = 5
(s 8 12 3 #
[ 0
B4 ¢ = B $ -)  |EERCD Pakur ) |, s %% .8/ 100% | 02032023 | 45 ¢
&? 1< = 5 ° -
< = = 2 * ( $ 1 %
06 [4< t o= B $ 2 EE RCD Pakur ) . 2 / 100% 20.02.2023 _
. 4 + % 3 2 & =
&? 1< = 5
TOTAL 14.51 14.47 2.34

Non-Plan FY 2021-22 (SPILL OVER)

g yeTET, AR Fraferd Ud fARier wad @
IR AISUST dTeT Td STy, ATsi—oolt
femior wfga Rofgr @ |

T TR THUSS BT QIRAl, B S,

25.00

EIC, RCD,

Jharkhand

Letter. No.
1185 (S), Dt.
23.03.2021

18F2/2021-
22, Dt.
10.12.2021

16.12

16.12

67%

100%

25.03.2022

Manoj Kumar Saha




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date ame of Contractor
1 2 3 4 5 6 7 8 9 10 11 12
T IR YIS BT TSHEd, B AHIT,
ToJ RTRAT, RTSTHEE BRI UG [ARIeToT wa=
RISTHES BT HT—Tooll AR SoigR & |
EIC, RCD,
Jharkhand 16F2/2021-
2 25.00 Letter. No. 16.37 22, Dt. 16.33 61% 100% 25.03.2022 |Tej Narayan Saha
1185 (S), Dt. 10.12.2021
23.03.2021
Simra-Boarijore-Borio Road (Km 19.00 to
28.70) EIC, RCD,
Jharkhand 20F2/2021-
3 25.00 Letter. No. 24.99 22, Dt. 24.30 100% 05.03.2022 |Gopal Prasad Yadav
3138 (S), Dt. 06.01.2022
08.10.2021
Ordinary repair of Borio Bazar Link Road
EIC, RCD,
Jharkhand 05F2/2022-
4 15.00 Letter. No. 15.00 23, Dt. 15.00 100% 100% 16.11.2022 (Baby Devi
226 (S), Dt. 16.11.2023
25.01.2022
Construction of box culvert size 2 x
3mx3m at 3rd km of Jojodari Mohabbatpur
Road EIC, RCD,
Jharkhand
5 40.00 Letter. No.
226 (S), Dt.

25.01.2022




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure  Achievement  Achievement Date ame ot Contractor
1 2 3 4 5 6 7 8 9 10 11 12
Construction of slab culvert 1 x 1.5mx2.0
m at 17th KM of Barhait-Barharwa Road EIC, RCD,
Jharkhand 03F2/2022- Sri Jitendra Kumar
6 8.00 Letter. No. 8.00 23, Dt. 8.00 100% 09.11.2022 Yadav
226 (S), Dt. 10.09.2022
25.01.2022
Ordinary repair of Sahibganj inspection
building to east fatak road from km 0.00 to
0.75 EIC, RCD,
Jharkhand
7 40.00 Letter. No.
226 (S), Dt.
25.01.2022
Ordinary repair of Pathna-Hiranpur road
from Km 0.00 to 17.00
EIC, RCD,
Jharkhand 10F2/2022-
8 40.00 Letter. No. 32.00 23, Dt. 100% 19.04.2023 |Sakir Hussain
226 (S), Dt. 20.01.2023
25.01.2022
Construction of box culvert size 2 x 8m x
Sm at 1st km of Shobhanpur bhatta-
Rajgaon Road EIC. RCD
Jharkhand 01F2/2022-
9 70.00 Letter. No. 69.36 23, Dt. 5% 07.06.2022 |Mukesh Kumar
226 (S), Dt. 08.04.2022
25.01.2022




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure ~ Achievement = Achievement Date
1 2 3 4 5 6 7 8 9 10 11 12
Temporary diversion in Govindpur-
Sahibganj Road (SH-18) at 279th km
across Telo river EIC, RCD,
Jharkhand 36F2/2021-
10 95.00 Letter. No. 94.89 22, Dt. 94.45 100% 100% 27.04.2022 |Samim Alam
226 (S), Dt. 14.03.2022
25.01.2022
Non-Plan FY 2022-23
;ﬁ;ﬂgﬂ!mﬂmw?ﬁﬂwﬁwﬁw EIC, RCD.
Jharkhand 18F2/2022- Sri Vikesh Kumar
1 10.00 Letter. No. 9.99 23, Dt. 27.03.2023 Yadav
3457 (S), Dt. 28.02.2023
22.09.2022
ﬁﬁfﬁ;;rlcul AR ANTTSIE UF H AR EIC, RCD.
Jharkhand 16F2/2022-
2 15.00 Letter. No. 11.40 23, Dt. 20.04.2023 |Sri Pankaj Kumar
3457 (S), Dt. 21.02.2023
22.09.2022
MiRqR—TRaTel 92T & 3069 fhoHlo (STaifaan
1) # gferm &1 Ao a1 |
EIC, RCD,
Jharkhand 19F2/2022-
3 40.00 Letter. No. 29.08 23, Dt. 10.06.2023 |Shamshad Alam
3457 (S), Dt. 11.03.2023
22.09.2022
MIYR—ATRETS U & 3054 fhoHlo (STaifaar
) ¥ gferam @ AR BT | EIC, RCD,
Jharkhand Sri Rakesh Kumar
4 10.00 Letter. No. Jaiswal
3457 (S), Dt.
22.09.2022




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled Name of Contractor
No. Name (KM) Amount Date/ Ref. No.  Amount  Date/ Ref. No. Expenditure ~ Achievement = Achievement Date
1 2 3 4 5 6 7 8 9 10 11 12
MIgR—ATRaTS 9 & 301d fhoHlo # MEaTd
&1 Fmfor B |
EIC, RCD,
Jharkhand 15F2/2022-
5 40.00 Letter. No. 27.53 23, Dt. 30% 20.04.203 |Sri Pankaj Kumar
3457 (S), Dt. 21.02.2023
22.09.2022
qRET A AGHICAT AT AR UT & Folds Bl
paving with PCC &R |
EIC, RCD,
Jharkhand 14F2/2022-
6 75.00 Letter. No. 58.04 23, Dt. 35% 06.05.2023 |Samim Alam
3457 (S), Dt. 07.02.2023
22.09.2022
T YHUSH, AR ST RIeTor 9ad, IorHed|
@ kitchen, store room and dinning hall &7 EIC, RCD,
) g
furnishing 74 Shoffer @ | Jharkhand 17F2/2022- Sri Manoj Kumar
7 15.00 Letter. No. 10.30 23, Dt. 25% 24.04.2023 Sah
3457 (S), Dt. 21.02.2023
22.09.2022
HERTGYR—IMIYR 92T 2609 fhoHlo H F-UETS
R AR & U 150.00 HieX o TG 4.00
Mo S ARoWoo TTedTeT BT AT | EIC, RCD,
Jharkhand 12F2/2022-
8 50.00 Letter. No. 38.88 23, Dt. 90% 19.04.2023 |Sri Aashish Ranjan
3457 (S), Dt. 20.01.2023

22.09.2022




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure Achievement Achievement Date ame ol Contractor
1 2 3 4 5 6 7 8 9 10 11 12
BRUrERT Ais W 9<ec vd wRal 9 Rad (g
27.20 fhowlo) & fafier werier # faRiy #=wwAfy
ar | EIC, RCD,
Jharkhand 11F2/2022- .
9 7500 | Letter.No. | 61.92 | 23Dt 50% | 19.04.2023 gghSha”kar Prasad
3457 (S), Dt. 20.01.2023
22.09.2022
HERTGYR—IMIYR U & fAfe gerel § |memer
ARHARY B |
EIC, RCD,
Jharkhand
10 60.00 Letter. No. 10% Sakir Hussain
3457 (S), Dt.
22.09.2022
20 0.00 773.00 523.89 174.20
VIVEKADHIN HEAD (FY 2022-23)
Jungle clearance in KM 7.00 to 9.00 and
Km 11.00 to 17.465 in Pathna-Hiranpur
04F2/2022-
1 |Road for the year 2022-23 250 | 23,0t 2.50 100% 11.10.2022 Sﬁgﬁ;‘dra Kumar
27.09.2022
Maintenance of Road shoulder in KM 1
(P), 2 (P) and 4 (P) in babupur pandit tola
. L 06F2/2022-
2 to chutla more under Road Division, 250 23, Dt. 250 100% 05.12.2022 Sgtyendra Kumar
Sahibganj for the year 2022-23 21.11.2022 Mishra
Ordinary repair work of Borio Bazar Link
§°aj (O?R)R(C}:i (I))'(.)O. Km tg 0}'1.33 0 K.“;) 07F2/2022-
3 |oacd under Road Lavision, Salubgany ot 2.50 23, Dt. 2.50 100% 05.12.2022 [Baby Devi

the year 2022-23

26.11.2022




Month : February, 2023

Amount in Rs. Lakh

Sanctioned Scheme Sanctioned Agreement
SL Length Total % Financial % Physical Sched-uled N £ Contract
No. Name (KM) Amount Date/ Ref. No. Amount  Date/ Ref. No. Expenditure Achievement Achievement Date ame ol Contractor
1 2 3 4 5 6 7 8 9 10 11 12
Bush clearnce and maintenance of shoulder
l‘:/ork OZFOISRSII fifl))a'rk' Boads(oﬁ(')t? N f‘-fOO 08F2/2022- Satyendra Kumar
4 |km) under Road Division, Sahibganj for 2.49 23, Dt. 2.49 100% 23.12.2022 |2V
the year 2022-23 09.12.2022 Mishra
Maintenance of earthen shoulder of
Shobhanpur Bhatta (NH-80) to Rajgaon
NH-80) in Ch. 3.300 to 13.300 and Ch. : ;
5 | 05.02.2023 |Anju D
16.675 to 19.500 under Road Division, 3 |Anju Devi
Sahibganj for the year 2022-23
5 0.00 0.00 9.99 9.99
25 [Sahebganj 0.00 773.00 533.89 184.19




