
ŀMonth : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

1

Reconstruction and Widening/Strengthening of Road

from Nonihathwari Bridge-Sitphari (on Sitphari-Sigri-

Harko PWD Road) Road (Total Length – 7.550 Km)

for the year 2022-23.

and Link Road - 3.40 Km (Revised)

Total = 10.95 KM

10.95 3706.02

Joint 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1302(S) 

Date 

31.03.2022

2490.90

21.10.2022

19(SBD)/

2022-23

agreement Value - 

2035.634

Varieation Value - 

455.264 (CE lt 

1059 dt-16.06.23)

Total Value - 

2490.899

81.60 3005.54 95%

2
0

.0
6

.2
0

2
3

M/S BALMUKUND 

JHA & RAMJEE 

SINGH 

CONSTRUCTION PVT 

LTD (JV), Rasikpur, 

Near Basic School, 

Dumka  

2

Construction of Jama-Barapalsi Road (Length-7.00 

Km) and High Level Bridge Over Mayurakshi River.

CW - 7.0 m

Bridge - 8x20.6m

7.00 6060.20

 Joint 

Secretary, 

Jharkand 

Ranchi letter 

no. 4981(S) 

Date 10.10.19

4322.11

31.12.19

36(SBD)/

2019-20

82.14 5421.64 90%

1
3

.0
9

.2
0

2
3

M/s M & S Co.

M. S. Tower, 

Dangalpara, Dumka

3

WideningStrerenthening/Reconstruction of Dengidih-

Vanvara-Domnadih (NH-l l4A) Road with Bridge

(Length-13.025Km) for the year202l-22.

13.03 4915.87

Joint 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 216(S) 

Date 

25.01.2022

3944.19

23.07.2022

8(SBD)/

2022-23

87.54 4716.99 98%
22.01.202

4

Manoj Kumar Singh,

 Vill-Chapariya, P.O.-

Koiridih, P.S.-Jasidih, 

Dist-Deoghar 

(Jharkhand)

Circle :- Dumka 

Div :- Dumka 

Name of EE-Sri Harendra Kumar Singh

Name of Contractor
% Financial 
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Financial 

Progress Grand 

Total

% 

Physical 

Achieveme

nt

Scheduled 

Date

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)
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4

Construction of Baba Basukinath Ring Road & 

Approach of Helipad (with Construction of Inspection 

Benglow ) (Total Length - 2.975 Km) for the year 

2022-23.

2.98 1491.81

Joint 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 4258(S) 

Date 

22.11.2022

1203.09
16.03.2023

69(SBD)/2022-23
54.027 859.97 70%

15.03.202

4

M/s Sakshi Enterprises,

Sakshi Palace, Near 

Bhojpur Hotel, Dumka

5

Reconstruction and Widening/Strengthening of Road 

from Banwara ( on Dengidih-Banwara-Domnadih 

Road) Beldaha-Raikanari(Machkol)( on Sahara-Kothia 

Road) Road (Total Length - 7.006) for the year 2022-

23.

7.01 2536.82

Joint 

Secretary, 

Jharkhand, 

Ranchi letter 

No.219(S) 

Date 

19.01.2023

1861.08
18.07.2023

17(SBD)/2023-24
41.700 776.06 50%

17.04.202

4

M/s Balmukund Jha 

(55%)-Ramjee Singh 

Construction Pvt. Ltd 

(45%) (JV), 

Near Basic Govt School, 

Rasikpur, Dumka  

6

Widening and Strengthening/Reconstruction work of 

Dumka City Roads (Dumka South) its (i) Purana 

Dumka to Hizla Mela, Bal Sudhar Grih Road (T 

Length-5.220 Km) (ii) Disom Guru to Mortanga Road 

(Total Length-1.533 Km)  (Cumulative Length - 6.75 

Km) for the year 2023-24 

6.75 1470.27

Joint 

Secretary, 

Jharkhand, 

Ranchi letter 

No.3646(S) 

Date 

31.07.2023

1406.22
05.08.2024

23(SBD)/2024-25
7.111 100.00 25%

04.02.202

5

M/s K.N.P Singh,

3’C Sri Ram Krishna 

Apartment, Sharda Babu 

Street,

Near Line Tank Road, 

Chadri, Ranchi 

7

Improvement of Riding Quality of Banskuli to Diguli 

Bangal Sima Via Aamjora Road (Total Length – 

23.700 Km) under Road Division Dumka for the year 

2023-24

23.70 1544.41

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No.479(S) 

Date 

02.02.2024

1348.93
13.08.2024

24(SBD)/2024-25
89.524 1207.61 95%

12.02.202

5

M/s Sakshi Enterprises,

Sakshi Palace,  Near 

Bhojpur Hotel,  Thana 

Road, Dumka 

8

Reconstruction Work of Phutani Chowk (SH-15) to 

Chikaniya Chowk Road (Total Length – 2.772 Km) 

under Road Division Dumka for the year 2023-24

2.77 1109.50

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No.1168(S) 

Date 

07.03.2024

518.90
26.07.2024

16(SBD)/2024-25
50.538 262.24 60%

25.01.202

5

Divya Engicon Pvt Ltd, 

Divya Palace, Bhagalpur 

Road, Dumka 
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9

Improvement of Riding Quality of Haripur to 

Asanbani Road (Total Length – 26.250 Km) under 

Road Division Dumka for the year 2023-24

26.25 1380.76

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No.1203(S) 

Date 

11.03.2024

1444.64
24.09.2024

35(SBD)/2024-25
13.844 200.00 45%

21.03.202

5

M/s Chitra Construction,

 Gilanpara, Dumka, 

Jharkhand

10

Widening and Strengthening/Reconstruction of 

Ranibahal (MDR-197)-Baliram-Saharghati Road via 

Rangalia-Raneshwar (with Chirudih to Karikador Link 

Road) including Bridges (Total Length-14.515) under 

Road Division Dumka for the year 2023-24

14.52 6565.09

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No.1356(S) 

Date 

15.03.2024

5063.70

10.09.2024

29 (SBD)/2024-

25

9.993 506.00 15%
09.09.202

5

M/s Mohan Lal Jain, 

23, Sahid Surya Sen 

Road, Berhampore, 

Murshidabad, WB

11

Widening and Strengthening/Reconstruction of Gumro 

to Ghasimarni (Fatehpur) Road Via Garapathar Road 

including Bridges (Total Length-19.920) under Road 

Division Dumka for the year 2023-24

19.92 8895.98

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No.1360(S) 

Date 

15.03.2024

7200.00

12.09.2024

30 (SBD)/2024-

25

9.722 700.00 15%
11.03.202

6

Mini Construction, 

Church Road, 

Daltonganj

12

Improvement of Riding Quality Work of Butberia To 

Kulkulidangal Road (Total Length – 18.95 Km) under 

Road Division Dumka for the year 2023-24

18.95 934.30

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1406(S) 

Dt 15.03.2024

967.11
02.12.2024

48(SBD)/2024-25

01.04.202

5

Niraj Kumar Agarwal,

 Gilan Para, Dumka, 

Jharkhand

13

Improvement of Riding Quality of (a) Four Lane 

Dumka (Length-1.025 Km) (b) Construction of 

Mahuadangal Chowk to National School Road via 

Bawaripada (Length-3.277 Km) (c) Town Link Road 

(Length-1.100 Km) and (d) Vivekanand Chowk to 

Tata Show Room via Annpurna Chowk Link Road 

(Length-2.250 Km) (Total Length-7.652 Km) under 

Road Division Dumka for the year 2023-24

7.65 537.36

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1403(S) 

Dt 15.03.2024

557.34
14.10.2024

45(SBD)/2024-25
24.430 136.16 80%

13.01.202

5

Niraj Kumar Agarwal,

 Gilan Para, Dumka, 

Jharkhand
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14

Reconstruction of Sukhjoda Nag Mandir Link Road 

(Total Length-3.25 Km) under Road Division Dumka 

for the year 2023-24

3.25 844.37

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1401(S) 

Dt 15.03.2024

636.70
26.07.2024

15(SBD)/2024-25
31.412 200.00 42%

25.12.202

4

Divya Engicon Pvt Ltd, 

Divya Palace, Bhagalpur 

Road, Dumka 

15

Improvement of Riding Quality/Strengthening Work 

of Aamgachi (PWD Road) to Kalyanpur (PWD Road) 

(Total Length-24.010 km) under Road Division 

Dumka for the year 2024-25.

24.01 1876.62

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1410(S) 

Dt 15.03.2024

1916.45
19.09.2024

33(SBD)/2024-25
41.744 800.00 70%

18.02.202

5

Hari Nandan Choudhary,

 Behind Hero Honda 

Showroom, Dudhani 

Bhagalpur Road, Dumka  

16

Strengthening of Nonihat to Kanwariya Road (Total 

Length – 4.50 Km) under Road Division Dumka for 

the year 2023-24

4.50 896.99

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1409(S) 

Dt 15.03.2024

718.67
31.08.2024

27(SBD)/2024-25
11.045 79.38 15% 30.01.2025

Divya Engicon Pvt Ltd, 

Divya Palace, Bhagalpur 

Road, Dumka 

17

Improvement of Riding Quality Work of PWD Road 

from Bagnal to Maheshkhala via Kalakata Road (Total 

Length – 30.800 Km) under Road Division Dumka for 

the year 2023-24

30.80 1802.93

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1417(S) 

Dt 15.03.2024

1872.64
04.10.2024

37(SBD)/2024-25
26.700 500.00 65%

03.04.202

5

M/s Chitra Construction,

 Gilanpara, Dumka, 

Jharkhand

18

Reconstruction of Road from Shiv Vihar Hotel to NH 

114A and Construction of Helipad (Total Length-

1.317 Km) under Road Division Dumka for the year 

2023-24

1.32 647.23

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1415(S) 

Dt 15.03.2024

430.58
14.10.2024

43(SBD)/2024-25

13.02.202

5

M/s Satya Construction,

Shastri Nagar, Dumka, 

Jharkhand 
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19

Construction of ADB Road (Chigalpahadi) to Dumka-

Rampur Highway (NH-114A) Connect Govindpur-

Sahebganj Road via Dumka Airport Road (Total 

Length-10.360 Km) under Road Division Dumka for 

the year 2023-24

10.36 30198.64

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1424(S) 

Dt 16.03.2024

23925.00
14.10.2024

47EPC/2024-25

Bharat Vanijya Eastern 

Private Limited, 

126, Chittaranjan 

Avenue, 2nd Floor, 

Kolkata

20

Widening and Strengthening /Reconstruction 

Sitpahadi to Sigdhriharko Road (Total Length-23.890 

Km) under Road Division Dumka for the year 2023-

24

23.89 16289.96

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1426(S) 

Dt 16.03.2024

9999.46
07.10.2024

38(SBD)/2024-25
15%

06.07.202

6

M & S Paving Pvt Ltd,

 P-26 City Center, Sector-

4, Bokaro

21

Recontruction of  Chandradeep to Mohanpur (Total 

Length-15.326 Km) under Road Division Dumka for 

the year 2023-24

15.33 7754.76

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1482(S) 

Dt 16.03.2024

22

Widening and Strengthening/Reconstruction of 

Budhikurwa (on NH-114A)-Dighhi More (Bhaluwa 

More) (on NH-133) Via Kamardiha Dumaria-

Aamghata-Matihari Road (Total Length-14.685 km) 

under Road Division Dumka for the year 2024-25.

14.69 6667.38

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 11(S) Dt 

16.03.2024

23

Reconstruction Work of Bhurbhuri Bridge (on Dumka-

Hansdiha Road SH-17) to Lagvan (on Barapalasi-

Tharimore Road) Road (Total Length – 2.679 Km) 

under Road Division Dumka for the year 2024-25

2.68 1100.91

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 2871(S) 

Dt 11.07.2024
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24

Improvement of Riding Quality of Kharouni Chowk to 

Durgapur Road (Total Length-18.825 Km) under 

Road Division Dumka for the year 2024-25.

18.83 1072.27

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 3434(S) 

Dt 23.08.2024

25

Improvement of Riding Quality / Strengthening of 

Nischitpur To Dalahi Road (stretch of Dumka-

Masaliya-Nala Road) (Total Length – 20.00 km) under 

Road Division Dumka for the year 2024-25

20.00 3282.92

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 3817(S) 

Dt 13.09.2024

3347.20
14.10.2024

39(SBD)/2024-25
20%

13.04.202

5

Hari Nandan 

Choudhary,

 Behind Hero Honda 

Showroom, Dudhani 

Bhagalpur Road, 

Dumka  

26

Reconstruction work of Sumbeshwarnath Temple 

Approach Road at Saraiyahat (Total Length – 4.983 

Km) under Road Division Dumka for the year 2024-

25.

4.98 3827.94

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No.4035(S) Dt 

25.09.2024

27

IRQP/Strengthening work of Jama-Jamtara Road 

(Total Length-18.66 Km)  under Road Division 

Dumka for the year 2024-25

18.66 2017.37

Deputy 

Secretary(M),

Jharkhand, 

Ranchi Letter 

No. 4125(S) 

30.09.2024

28

Widening and Strengthening/Reconstruction of 

Chaipani (on NH-114A) to Masania (Aamgachi-

Kalyanpur Road, on ODR) Road (Total Length - 6.670 

Km) under Road Division Dumka for the year 2024-

25.

6.67 1685.54

Deputy 

Secretary(M),

Jharkhand, 

Ranchi Letter 

No. 4378(S) 

14.10.2024

28 Dumka 361.42 121114.23 75174.91 19471.60
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1 Widening and Strengthening/ Reconstruction of

Baratand More - Kurwa - Rangamatiya - Palojori (on

SH-15) (Total Length - 25.594 KM) (including Bridge

Construction) 

25.59 7452.90 J.S. RCD LT. 

No. 891(S), dt-

13.02.18

4320.18 26SBD/

2018-19 

dt.25.09.18

43% 3618.65 43% 24.03.20 Bhupendra-Sinha Joint 

Venture, Karnibagh, 

Deoghar

2 Widening and Strengthening/ Reconstruction of

Pichhdibaad (On MDR-229) - Sangramlodhiya-

Deosang More (Deoghar) (On Baijnathpur-Koriyasa

Road) (Total Length - 16.075 KM) (Including Bridge

Construction)

16.08 4980.16 J.S. RCD LT. 

No. 5104(S), 

dt-31.08.18

2776.00 41SBD/

2018-19 

dt.09.02.19

72% 3249.45 72% 08.02.21 Mother India 

Construction Pvt. Ltd., 

Kankarbagh, Patna.

3 Widening & Strengthening of Sikitya (On Bavangama -

Pathroll Road) to Shamalpur - Bonchbandh - Duba -

Banvariya - Jiyakhara - Manigadhi (On NH-114A

Sarath-Deoghar Road) (Total Length-18.950 KM)

(Including Bridge Construction) at Ch. 11+700

(1x16m)

18.95 5858.82 J.S. RCD LT. 

No. 1245(S), 

dt-27.02.19

4348.14 40SBD/ 

2019-20

dt-14.09.19

88% 5399.53 97% 13.11.20 Manoj Kumar Singh, 

    Vill.-Chaparia, PO-

Koyridih,

     PS-Jasidih, Deoghar

4 Widening and Strengthening of Ghiya More (on

Sarath-Basti-Palojori Road) -Madhupur-Basbutiya -

Kunjbona (on MDR-223) (Total Length 10.753 KM)

10.75 3663.60 J.S. RCD LT. 

No. 3389(S) dt-

10.07.19

2319.41 72SBD/ 

2019-20

dt-23.10.19

74% 2312.53 82% 22.07.20 Bhupendra Engineering 

and        Construction 

Pvt. Ltd., Chitra, 

Deoghar

5 Widening & Strengthening/ Reconstruction work of

Noniyad (on Dhamni-Kushmaha Road) to Pandaniya

More via Margomunda, Giriajori, Simargada Road

(Length-9.905 KM) & Margomunda Link Road (on

MDR-225) (Length-1.145KM) (Total Length-11.050

KM) (including Bridge Construction) at Ch. 0.975

(Span - 2x21 M)

11.05 4189.23 J.S. RCD Lt. 

No.-4134 (S) 

dt-14.11.22

2659.28 19SBD/ 23-24

dt- 28.06.23

49% 2211.70 65% 27.12.24 Sujata Udit Builders Pvt. 

Ltd., 

Tiwari Chowk, Deoghar 

College Road, Nilkath 

Vihar, Sawera Gali, 

Deoghar

Circle : Dumka

Div : Deoghar

Name of EE-Sri Manoj Kumar Mahto
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6

A

Reconstruction of Karown (Dharmraj Mandir, on

Dhiba-Karown Road) - Chandchaura-Kenbaria

Asanbani- Budhikura (on Madankattha- Madhupur

Road) Road (Total Length - 8.525 KM)

1926.12 25SBD/

2019-20 

29.07.19

19% 1551.26 16% 28.03.20 Bhupendra Engineering 

and        Construction 

Pvt. Ltd., Chitra, 

    Deoghar

6

B

Remaining work of Reconstruction of Karown

(Dharmraj Mandir, on Dhiba karown Road)

Chandchaura-Kenbaria Asanbani-Budhikura (on

Madankatta madhupur Road) Road (Total Length

8.525 km)

2489.72 43SBD/ 23-24

dt- 24.11.23

70% 2243.21 80% 23.07.24 Sri Manoj Kumar Singh, 

Vill.-Chaparia, PO-

Koiridih, PS-Jasidih, 

Deoghar

7

(A)

Construction of Cover Drain with Road from Pandit

B. N. Jha Road to Bilasi via Bambam baba Road

(Total Length-1250.00 mtr.)

1733.45 59 SBD/

2017-18 

dt.06.03.18

22% 387.99 22% 05.12.18 Sri Pancham Kumar 

Mishra,  Purandaha, 

Deoghar.

7

(B)

Construction of Cover Drain with Road from Pandit

B. N. Jha Road to Bilasi via Bambam Road (Total

Length-1.250 KM) (Balance Work)

1761.24 53SBD/ 23-24

dt- 19.01.24

3% 60.00 8% 18.07.24 M/s Seethal 

Construction, 

#1040, 10th Main 

Judicial Layout, 

PO-Yelahanka, 

Bengaluru - 560054, 

Karnataka

8 Widening and Strengthening of Chitra to Uparbandha

Road under Road Division, Deoghar (Total Length -

5.3615 Km)

5.36 2310.93 J.S., RCD,  Lt. 

No.-4591(S), 

dt-04.10.23

1636.45 68SBD/ 23-24

dt- 22.02.24

63% 1285.04 64% 21.08.24 Hari Nandan Choudhary, 

Behind Hero Honda 

Showroom Dudhani, 

Bhagalpur Road, Dumka

9

A

Construction of Cover Drain with Road from Bilasi-

Chhatisi-Circular Road (Total Length - 0.900 KM)

0.90 1064.99 J.S. RCD LT. 

No. 5812(S), 

dt-18.10.17

1077.20 58SBD/

2017-18 

dt.06.03.18

67% 724.09 67% 05.12.18 Sri Manoj Kumar Singh, 

      Vill.-Chapariya, P.O.- 

Koiridih, 

      Deoghar

9

B

Construction of Cover Drain with Road from Bilasi-

Chhatisi-Circular Road (Total Length - 0.900 KM)

(Balance Work)

0.90 1064.99 J.S. RCD LT. 

No. 5812(S), 

dt-18.10.17

8.53 3804.39 J.S. RCD LT. 

No. 1494(S), 

dt-05.03.19

1.25 1714.00 J.S. RCD LT. 

No. 6147(S), 

dt-09.11.17
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10 Widening & Strengthening/ Reconstruction of

Mohanpur (Jaipur More) to Agriculture College upto

Bihar Border, including Jhilli link Road. (Total Length

– 9.745 KM)  (Job No. CRF-JHR-2022-23/60)

9.75 2062.89 RW Ranchi/ 

CRF/ 2021-22,

dt- 06.02.23

2457.22 26SBD/

2024-25 

dt.29.07.24

0% 459.33 33% 28.03.25 Sri Manoj Kumar Singh, 

Vill.-Chaparia, PO-

Koiridih, 

PS-Jasidih, Deoghar

11 Widening and Strengthening/ Reconstruction of

Roushan more to Madhupur via Saftar Ghat Road

(MDR 226) under Road Division, Deoghar (Total

Length 12.840 K.M.)

12.84 5289.75 J.S., RCD,  Lt. 

No.-5354(S), 

dt-28.11.23

3518.82 29SBD/

2024-25 

dt.10.08.24

0% 1518.81 7% 09.07.25 M/s Ganesh Yadav, 

Anand Nagar, PO-ISM, 

 Saraidhella, Dhanbad

12 Widening and Strengthening/ Reconstruction of

Sarwan (NH-114A) - Palojori Via Raikund - Mahapur

(Total Length - 28.110 KM) including Bridge

Construction under Road Division, Deoghar

28.11 14038.04 J.S., RCD,  Lt. 

No.-5631(S), 

dt-14.12.23

0% 5422.20

13 Improvement of Riding Quality Work of Chitra to

Sarsa More Road (via Koyri Jamua, Rangamati,

Bagdaha, Raghunathdih) (Total Length-23.350 KM)

under Road Division, Deoghar

23.35 1275.69 RCD,  Lt. No.-

32(S), dt-

04.01.24

1129.41 27SBD/

2024-25 

dt.31.07.24

33% 371.21 65% 30.01.25 M/s Mohan Lal Jain, 

23, Sahid Surya Sen 

 Road, Berhampore, 

Murshidabad, 

West Bengal

14 Improvement of Riding Quality Work of Dhiba to

Karown via Rusya, Barbo, Teliparua, Budawatan road

(Total Length 9.05 KM) under Road Division,

Deoghar

9.05 580.54 RCD,  Lt. No.-

776(S), dt-

21.02.24

602.09 25SBD/

2024-25 

dt.23.07.24

51% 307.45 51% 22.10.24 M/s Nitya Nand Singh, 

Vill.-Danga, Manigarhi, 

Sarwan, Deoghar

15 Widening, Strengthening & Reconstruction of Kano to

Madankatta via Mahuatad ,Murlipahari, Baskuppi,

Badia, Nagadori Road (Length -14.115 KM) &

Murlipahari to Ramjani More Link Road (Length -

2.340 KM) (Total Length- 16.455 KM) (including

Bridge Construction) under Road Division Deoghar

16.46 6553.36 RCD,  Lt. No.-

1150(S), dt-

06.03.24

16 Improvement of Riding Quality Work of Khoripanan

to Punasi (Ajay River Bridge) and Punasi to Jasidih

Railway Phatak Via Koiridih Road (Total Length-

29.375 KM) under Road Division Deoghar

29.38 1693.93 RCD,  Lt. No.-

1227(S), dt-

12.03.24

1576.02 28SBD/

2024-25 

dt.-05.08.24

19% 300.00 70% 04.02.25 Sri Manoj Kumar Singh, 

Vill.-Chaparia, PO-

Koiridih, 

PS-Jasidih, Deoghar
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17 Reconstruction of Fulchuwa (Khaga-Dighari Road) to

Mahapur (Sarath Basti-Palajori Road) (Total length -

2.385 KM) Under Road Division, Deoghar

2.39 1208.88 RCD,  Lt. No.-

1350(S), dt-

15.03.24

18 Improvement of Riding Quality/ Strengthening work

of Hindolabaran to Kunda via Tapoban (Total Length-

10.875KM) (Carriage Way-5.5 M) under Road

Division, Deoghar.

10.88 692.78 RCD,  Lt. No.-

1414(S), dt-

15.03.24

634.98 34SBD/

2024-25

dt-25.09.24

0% 0.00 48% 24.12.24 Satish Kumar, 

Krishnapuri, Williams 

Town, Deoghar

19 Improvement of Riding Quality work of Budhai (PWD

Road) to Bihar Border via Jamua (Total Length - 9.90

KM) under Road Division Deoghar.

9.90 763.17 RCD,  Lt. No.-

3436(S), dt-

23.08.24

20 Reconstruction work of Mahjori to Margomunda Road

(Total Length-2.271 KM) under Road Division,

Deoghar

2.27 599.21 RCD,  Lt. No.-

3498(S), dt-

28.08.24

21 Improvement of Riding Quality/ Strengthening work

of (A) Deoghar-Sarath Aerodrome road (Length - 1.35

KM) (B) Deoghar Madhupur 1st KM (P) (Length 0.60

KM) (Total Length-1.95 KM) under Road division

Deoghar for the year 2024-25

1.95 105.37 RCD,  Lt. No.-

3919(S), dt-

19.09.24

21 Deoghar 255.66 70967.61 36965.71 31422.46

Circle : Dumka

Div : Godda

Name of EE-Sri Munna Lal

1

Remaining Work of Reconstruction of Road 

(Including Bridges) (i) Firozpur-Bhagayai  & (ii) 

Meharma-Wazidpur-Budhasan(Jharkhand-Bihar 

border) Including Bazidpur-Khirondhi Link road 

(Total Length- 22.44 k.m.) Under Road Division, 

Godda.

22.44 7249.10

RCD Lt. No. 

2459 (S) dated 

03.05.17

5956.18
SBD 03/2021-22 

Dated:26-10-2021
92% 6507.13 90.0% 25.04.2023

M/s S. K. Tekriwal, 

Pathargama, Godda
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2

Widening, Strengthening and Reconstruction of Agiya 

more (on Agiya more-Sundarpahari Road)- Pargo- 

Damodih (till Garda Pahari) Road (Length- 22.253 

Km) (Including L.A.)

22.25 7351.99

RCD Lt. No. 

537 (S) dated 

15.02.22

7423.57
SBD 07/2022-23 

Dated:20-03-2023
89% 7975.55 90% 19.09.2024

Rajbir Construction pvt. 

Ltd.614, Hariomtower 

Commercial Complex,

Circular road, Lalpur, 

Ranchi 

3

IRQP/Strengthening work of Kargil Chowk to Godda 

Bus Stand Via Sadar Hospital Road (Total Length- 

1.00 Km) under Road Division, Godda

1.00 226.61

RCD Lt. No. 

4444(S) dated 

06.12.22
171.57

26F2/2022-23 

Dated:14-02-2023
70% 119.82 70% 15.04.2023

Kumar Aman, S/o- Anuj 

Kumar Singh, Kamala 

Bagh Colony, Dumka, 

Pin 814101

4

Remaining Work of Widening Strengthening / Re 

Construction of Nunajor-Shahpur Beldiha-Parsa 

(MDR- 206) road (Km 00.00 to 16.60)

16.60 4469.42

RCD letter no. 

-8112(S) dated 

05.09.13

851.31
SBD 03/2022-23 

Dated:26-07-2022
68% 1627.73 87% 25.01.2023

M/s Sakshi Enterprises, 

Dumka

5

Widening & Strengthening of Sarotiya(On MDR- 200) 

-     Belari-Pathra (On NH- 133) road (Total Length- 

5.718      KM) for the year 2019-20.

5.72 1207.65

RCD Lt. No. 

3443(S) dated 

15.07.19

827.54

SBD 01/2020-21 

Dated:

08-10-2020

69% 771.88 76% 07.05.2021
Pancham Kumar Mishra,

Purandaha, Deoghar

6

Reconstruction of Simra-Boarijore-Borio Road 

Including Bridge (MDR-208) (from Chainage 4.00 

Km to 17.150 Km) (Total Length- 13.150 Km) under 

Road Division, Godda for the year 2022-23.

13.15 6237.31

RCD Lt. No. 

2917 (S) dated 

04.08.22

Toal A.A. 

87044.64

6621.17
SBD 05/2023-24 

Dated:08-06-2023
76% 5063.52 92% 07.08.2024

Rajbir Construction pvt. 

Ltd.614, Hariomtower 

Commercial Complex,

Circular road, Lalpur, 

Ranchi 

7

Reconstruction of Mahagama (Kechua Chowk) to 

Dighi Road (MDR-201) (Total Length- 11.597 Km) 

under Road Division, Godda for the Year 2022-23
11.60 7173.35

RCD Lt. No. 

2916 (S) dated 

04.08.22
7595.71

SBD 06/2023-24 

Dated:17-07-2023
56% 4311.99 60% 16.09.2024

Classic Engicon Pvt. 

Ltd., 3D Vatika 

Apartment Line Tank 

Road, Ranchi, Jharkhand
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8

Widening,Strengthening/Reconstruction of 

Tesobathan (atTesobathan- Mahadeobathan Road)- 

Rampur- Simlong (At NH 333A) Road (Total Length- 

12.00KM).

12.00 4665.87

RCD Lt. No. 

4462(S) dated 

07.12.22
3862.11

SBD 03/2023-24 

Dated:14-06-2023
76% 3628.48 76% 13.05.2024

M/s ABC Construction, 

Tarangini Villa Main 

Road Bhagat Para Pakur.

9

Widening, Strengthening & Reconstruction  of  Godda 

Dande  road via Dewbandha, Mohani and Shivnagar 

road (Total Length- 17.809 Km) for the year 2022-23

17.81 7943.78

RCD Lt. No. 

610(S) dated 

15.02.23
5382.62

SBD 08/2023-24 

Dated:22-01-2024
24% 2478.14 30% 21.03.2025

M/s Sri Ram Enterprises, 

  Prem Kunj Apartment, 

Flat No.- 3C,                 

  MPD Road, Jagdishpur, 

Bhaglapur, Bihar. (51%)

    &

  M/s Om Prakash Bajaj, 

  Leheri Tola, Godda. 

(49%)

10

Widening & Strengthening/Reconstruction of 

Chandana (Sundarpahari-Agiya more Road)- Damru- 

Damakol Fall Road (Total Length- 17.766 Km). 

17.77 9034.04

RCD Lt. No. 

3415(S) dated 

18.07.23
0% 1051.09

11

Widening & Strengthening/Reconstruction of 

Ghatiyari(on Tesobathan- Mahadeobathan Road)- 

Ratanpur- Rajpokhar (Sundar dam) Road (Total 

Length-11.720 Km.) 

11.72 5577.24

RCD Lt. No. 

4919(S) dated 

19.10.23
4040.39

SBD 11/2023-24 

Dated: 11-03-

2024

4% 1335.42 15% 11.09.2025

M/s ABC Construction, 

Tarangini Villa Main 

Road Bhagat Para Pakur.

12

Widening & Strengthening/Reconstruction of 

Mohanpur (on NH-133) to Karmatanr Road Via Sinni- 

Imlitanr Road (Total Length-20.640 Km.) 

20.64 6794.33

RCD Lt. No. 

4917(S) dated 

19.10.23
5418.02

SBD 10/2023-24 

Dated:20-02-2024
8% 1159.92 15% 19.05.2025

M & S Paving Pvt. Ltd,

  Bokaro
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13

Widening & Strengthening/Reconstruction of 

Sundarpahari(NH-333A)- Chandana-Dama-Jamkudar-

Agiamore Road (Total Length-24.440 Km.) 

24.44 8081.66

RCD Lt. No. 

4926(S) dated 

20.10.23
6514.86

SBD 09/2023-24 

Dated:20-02-2024
3% 216.88 12% 19.08.2025

M & S Paving Pvt. Ltd,

  Bokaro

14

IRQP/Strengthening Work of Doy to Nawadih (L- 

18.350 Km.) & Runji to Kharebagicha (L- 2.650 Km.) 

Via Gangti Road (Total Length- 21.00 KM) 

21.00 1333.19

RCD Lt. No. 

31(S) dated 

04.01.24
1351.97

SBD 01/2024-25 

Dated:12-09-2024
7% 100.00 30% 11.03.2025

M/s S. K. Tekriwal, 

Pathargama, Godda

15

Widening and Strengthening/ Reconstruction work of 

Pathra Chowk- Makhni- Noonbatta- Latibadi road 

(Total Length- 14.160 Km).

14.16 8613.81

RCD Lt. No. 

13(v0iz0

d0) dated 

16.03.24

4444.11
SBD 02/2024-25 

Dated:04-10-2024
2% 03.01.2026

HAKIM MOMIN, 

Panchayat- Kolajora, 

Ward No. 3, Vill- 

Rampur, PS- Pakur,  

Dist.- Pakur, Jharkhand 

816107. 

16

IRQP work of Nunajore- Shahpur- Beldiha- Parsa 

Road (Total Length- 14.650 Km.) under Road 

Division Godda

14.65 1010.71

RCD Lt. No. 

1405(S) dated 

15.03.24

17

Reconstruction of Hanwara Bajar (Bihar Border) Link 

Road (Total Length- 0.411 Km) under Road Division, 

Godda

0.41 243.24

RCD Lt. No. 

2617(S) dated 

27.06.24
175.50

01F2/2024-25 

Dated:08-08-2024
23% 39.81 31% 07.10.2024

M/s Manoj Kumar 

Singh, Sharda Kunj, 

Williams Town, Behind 

B.ED College, Deoghar, 

B. Deoghar, Jharkhand.

18

IRQP (Improvement of Riding Quality) Work of 

Jogini Sthan to Barkope Durga Mandir Road (Total 

Length- 2.10 Km.) under Road Division Godda

2.10 130.42

RCD Lt. No. 

2876(S) dated 

11.07.24
125.84

08F2/2024-25 

Dated: 26-09-

2024

5% 25.11.2024

Deepak Kumar 

Choudhary, Vill- 

Ratanpur, PO+PS-

Barharwa. Dist.- 

Sahebganj, Jharkhand
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19

IRQP/ Strengthening work of Road from 16th km of 

Godda- Pirpainti road at Doe to 31th km of Godda- 

Pirpainti road at Diyajori chowk via Amoar, 

Khiroandhi, Khatti, Balbadda, Marpa, Madhura Road 

(Total Length- 28.00 Km) 

28.00 2006.38

RCD Lt. No. 

3687(S) 

dated 06.09.24
1892.05

SBD 03/2024-25 

Dated:10-10-2024
09.04.2024

M/s S. K. Tekriwal, 

Pathargama, Godda

20
IRQP work of Gandhigram to Chandni Chowk Road (Total 

Length- 20.150 Km.) under Road Division Godda.
20.15 1303.21

RCD Lt. No. 

3435(S) dated 

23.08.24

21
Widening, Strengthening/ Reconstruction of Dumuhi (Godda- 

Pirpainti main road) to Basantrai Road (Total Length- 21.050 

Km) under Road Division, Godda

21.05 9919.34

RCD Lt. No. 

3760(S) dated 

10.09.24

22
Widening, Strengthening and Reconstruction of Raghunathpur- 

Sugnibad- Chatra- Murgabani Road & Engineering College Link 

Road (Total Length- 9.610 Km) under Road Division, Godda

9.61 10941.98

RCD Lt. No. 

4164(S) dated 

01.10.24

23

Widening & Strengthening/ Reconstruction of Chorbad more 

(Dumka- Ramgarh- Godda RCD Road) to Baghmara - Govindpur 

(Agiya more- Parogodih RCD Road) Road (Total Length- 4.045 

km) under Road Division, Godda

4.05 2284.83

RCD Lt. No. 

4194(S) dated 

04.10.24

23 Godda 332.31 113799.46 62654.54 36387.36

1

W/s of Narayanpur-Tarani-Jagrudih(Bajraghat) road & 

Tarani- Chirudih -Pabia Link road for the Year 2019-

20

21.30 4472.93

Lt.No.872

(S)

13.02.2018

3164.30

01/SBD/18-19

Dt. 09.03.19 85.43% 2917 95.00%
08.09.202

0

M/s  Daroga Pradhan, 

Hirapur, Dhanbad

Circle : Dumka

Div : Jamtara

Name of EE-Sri Vijay Kumar Agarwal
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2
Widening & Strengtheining  of Jumman more to 

Lodharia road for the Year 2021-22
12.01 3992.49

Lt.No.2345(S)

12.08.21
2856.67

02/SBD/21-22

17.01.2022 88.75% 3407 97.00%
16.12.202

2

M/s Malti Enterpirses, 

Dhanbad

3
Widening & Strengthening/Reconst. of 

Laharmore-Koridih-Murlipahari Road
7.53 3124.10

Lt. 

No.3248(S)Dt. 

07.01.23

1830.78
06/SBD/23-24

Dt. 11.11.23
97.53% 1786 98.00%

10.11.202

4

Preeti Enterprises,

Dhanbad

4
Construction of ROB in lieu of Existing Level 

Crossing No.13/B/E in JKL Road 
- 7873.00

 Dated

16.03.2023 

by MoRT&H, 

New Delhi

4103.60
04/SBD/23-24

Dt. 27.09.23
- - 5.00%

26.09.202

5

Velji Ratna Soratia Infra 

Pvt. Ltd. (Guj)

5
Construction of ROB in lieu of Existing Level 

Crossing No.14 A/T in JKL Road 
- 5146.00

Dated 

 16.03.2023 

by MoRT&H, 

New Delhi

2893.64
05/SBD/23-24

Dt. 27.09.23
- - 5.00%

26.09.202

5

Velji Ratna Soratia Infra 

Pvt. Ltd. (Guj)

6
Widening & Strengtheining /Reconst.  of Mohnabank 

to Nala road for the Year 2021-22
14.20 4187.66

Lt.No.4217(S)

21.08.19
2925.24

01/SBD/21-22

Dt. 08.10.2021 82.30% 2708 92.00%
07.10.202

2

Manoj Kumar Singh,

Deoghar

7

W/S &  Reconstruction in Bheldangal - 

Bindapathar road (Total Length-7.250 Km) under  

Road Division, Jamtara for the year 2023-24

7.25 2405.93

Lt. 

No.1154(S)Dt.

06.03.24

1595.19

01/SBD/24-25

Dt. 24.09.2024 - -
Hari Nandan Choudhary,

Dumka

8

Widening, Strengthening & Reconstruction Work  

of Nirmal Mahato Chowm (Mihijam) to Jamtara 

Via Satsal Road under Road Division, Jamtara 

for the Year 2023-24

15.74 5561.05

Lt. 

No.1292(S)Dt.

13.03.24

4265.67

02/SBD/24-25

Dt. 10.10.2024 -
Preeti Enterprises,

Dhanbad

9

IRQP  Work  of Dumka- Masalia-Kundhit- Nala 

Road from Km 20.00 to Km 53.355 (Total  Length- 

33.355 Km) under Road Division, Jamtara for the 

year 2024-25                 

33.36 4004.69
Lt.4320(S)

Dt.09.10.24
-

9 Jamtara 111.38 40767.85 23635.08 10817.65

Circle : Dumka

Div : Pakur

Name of EE-Sri Veer Raghwan
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1

Widening-Strengthening & Reconstruction Work of

Ishakpur (Saithankhana More) to Manirampur

Chandpur (on NH-133 A) Road & Link Road (Length

–10.145 KM) for the Year 2021-22.

10.15 4151.62

J/S L. No. 

534(S)                    

Dt. 15.02.22

3162.94

17-SBD/               

22-23                         

Dt. 16.01.2023

66% 2084.04 70% 15.11.2023

Spica Projects and 

infrastructure private 

limited, Ranchi

2

Widening Strengthening and Reconstruction of

Chengadanga to Hamirul up to West bangal Road

(Length 0.00 to 4.178 KM) for the year 2022-23

4.18 1477.28

J/S L. No. 

3585(S)                    

Dt. 10.10.22

1195.56

32-SBD/                     

22-23                       

Dt. 21.03.2023

53% 629.96 60% 20.07.23
Sandipan Pramanik Infra 

Private Limited, Kolkata

3
IRQP work of Maheshpur-Pakurai Road (MDR-244)

from 0.00 KM to 23.00 KM,for the year 2023-24.
23.00 1746.94

J/S L. No. 

3717(S)                    

Dt. 01.08.23

1673.34

01-SBD/                     

2024-25                       

Dt. 20.06.2024

12% 200.00 25% 19.12.2024
Shivshakti Protech 

Private Limited, Ranchi

4

IRQP work of Pakuria-Radhanagar-Nalhati Road from

0.00 KM to 13.300 KM, under Road Division, Pakur

for the year 2023-24.

13.30 765.77

J/S L. No. 

3645(S)                    

Dt. 31.07.23

691.67

03-SBD/                     

24-25                       

Dt. 02.09.2024

0% 0.00 0% 01.01.2025
Sandipan Pramanik Infra 

Private Limited, Kolkata

5

IRQP work of Talwa-Dumarghatti Road (ODR) from

0.00 KM to 22.528 KM, under Road Division,

Pakur for the year 2023-24.

22.53 1601.91

J/S L. No. 

5430(S)                    

Dt. 01.12.23

0% 0.00

6

Improvement of Riding Quality of Pakur-Malpahari

Road from 0.00 to 6.00 Km. (Total length – 6.00 Km)

for the year 2023 -24.

6.00 494.79

J/S L. No. 

5659(S)                    

Dt. 15.12.23

453.88

02-SBD/                     

24-25                       

Dt. 02.09.2024

0% 0.00 50% 01.11.2024
Sandipan Pramanik Infra 

Private Limited, Kolkata

7

Widening & Strengthening/Reconstruction of Pakur-

Sahargram-Amrapara Road from Km 14.45 to Km

32.878 (Sahargram to Amrapara stretch) (Length-

18.428 Km) in Pakur District

18.43 6275.35

J/S L. No. 

5659(S)                    

Dt. 15.12.23

5717.50

SHAJ/SBD/                     

05 of 23-24                       

Dt. 18.10.2023

0% 0.00 10%
Classic Engicons Private 

Limited, Ranchi



Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor
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Progress Grand 

Total

% 
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Achieveme

nt

Scheduled 

Date

State Plan Road Works

Sl. 

No.

Length 

(Km)

Administrative Approval Agreement 

8

Widening strengthening & Reconstruction of Koyala

More (PWD Road) to Chhota Mohanpur Via

Paiekpara Road (Length-7.200kms), under Road

Division pakur.

7.20 4445.88

J/S L. No. 

364(S)                    

Dt. 25.01.24

2580.68

05-SBD/                     

24-25                       

Dt. 05.09.2024

0% 0.00 25% 04.09.2025 Hakim Momin, Pakur

9

Widening Strengthening & Reconstruction of 

Vikrampur to Maharo via Kalidaspur, Shiwalidanga 

Road (Length-9.53km), under Road Division pakur.

9.53 6141.26

J/S L. No. 

361(S)                    

Dt. 25.01.24

3594.33

07-SBD/                     

24-25                       

Dt. 27.11.2024

0% 0.00 26.11.2025

Spica Projects and 

infrastructure private 

limited, Ranchi

10

Construction of Saharkol to Piadapur Road (Pakur 

Bypass, Length-6.340 Km), under Road Division 

Pakur.

6.34 3685.06

J/S L. No. 

339(S)                    

Dt. 25.01.24

2449.95

06-SBD/                     

2024-25                       

Dt. 09.10.2024

0% 0.00 08.07.2025

Harinandan Choudhary, 

Bhagalpur Road, 

Dudhani, Dumka

11

Remaining Work of Reconstruction of Pakur 

(Gokulpur) (in 27th km of Littipara-Pakur Road) to 

Ishakpur (Dewanpeer) Road (Total Length-4.775 km), 

under Road Division, Pakur for the year 2023-24

4.78 806.31

L. No. 

4709(S)                    

Dt. 16.08.17

379.80

04-SBD/                     

2024-25                       

Dt. 05.09.2024

0% 0.00 35% 04.01.2025 Anikul Alam, Pakur.

12

IRQP work of Gopikandar-Pakuria Road (MDR-198) 

from 13.125 KM to 20.195 KM (Total Length – 7.07 

Km) under Road Division, Pakur for the year 2024-25.

7.07 572.68

L. No. 

4709(S)                    

Dt. 11.07.24

0.00 0.00 0% 0.00

13

IRQP work of Littipara- Kujbona Road From Km 0.00 

to 13.00 under Road Division, Pakur for the year 2024-

25.

13.00 775.18

L. No. 

3429(S)                    

Dt. 23.08.24

0.00 0.00 0% 0.00

14

IRQP work of Amrapara-Maheshpur-Muraroi Road 

From Km 17.00 to 30.013 (Total Length - 13.013 

under Road Division, Pakur for the year 2024-25.

13.01 829.90

L. No. 

4241(S)                    

Dt. 08.10.24

0.00 0.00 100% 0.00



Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12
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Date
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15

Widening Strengthening and Reconstruction of 

Rajdaha (MDR-198) to Phuljhijhr Ganpura (Kajladaha 

More to Pakuria Road) PWD Road (Length 0.00 to 

11.264 KM) ( Revised. Length-11.656 Km.) 11.26 4164.08

L. No. 

2364(S)                    

Dt. 12.08.21

3258.22

04-SBD/               

21-22 Dt. 

08.11.2021

120% 3917.24 100% 07.09.22
M/s ABC Construction, 

Bhagatpara, Pakur

16

Widening Strengthening / Reconstruction of Simpur 

(on MDR-245)  Radhanagar (Nalhati-Pakuria Road 

ODR) (upto West Bengal Border) Road (Length 0.00 

to 23.406 KM  for the Year 2021-22. 

23.41 7805.53

L. No. 

2356(S)                    

Dt. 12.08.21

8071.17

13-SBD/               

21-22                        

Dt. 21.01.22

115% 9249.94 100% 20.07.23
Rajbir Construction 

Private Limited, Ranchi

17

Reconstruction of Khaksa (on Kajladaha-Pakuria 

PWD Road) to Lakhijol-Jamsol Road (Length –12.430 

KM) for the Year 2022-23. Under Road Division, 

Pakur. 

12.43 4179.14

J/S L. No. 

1305(S)                    

Dt. 31.03.22

3346.67

04-SBD/               

22-23 (Revised)                          

Dt. 07.10.2023

100% 3334.59 100% 26.05.2023
M/s ABC Construction, 

Bhagatpara, Pakur

18
IRQP work of Pakur-Maheshpur Road (0.00 to 27.046 

KM) 
27.05 1430.75

J/S L. No. 

1572(S)                    

Dt. 06.03.19

1055.39

11-SBD/               

20-21 Dt. 

06.03.2021

110% 1164.80 100% 05.09.2021
Hari Nandan Choudhary. 

Dudhani Dumka

18 Pakur 232.65 51349.41 37631.09 0.00 20580.57

Circle : Dumka

Div : Sahebganj

Name of EE-Sri Ajay Kumar-2

1

Reconstruction of Ranga (SH-18) to Simaldhab via 

Simra – Hiran – Dumil – Srirampur – Ilaki-Bhorbandh 

Road (Length – 32.055 km) under Road Division, 

Sahibganj

32.06 14925.32

Additional 

Secretary RCD, 

Jharkhand, 

letter no. 457 

(S), dated 

31.01.2024

12617.58
09SBD/2023-24, 

Dt. 26.09.2023
21.79 2750.00 35.00 25.09.2025

M/s Sri Ram 

Enterprises, 

Bhagalpur
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2

Reconstruction work of Simra-Borio-Boarijore-Road 

(MDR-208) from KM 4.00 to 26.82 under Road 

Division, Sahibganj

22.82 8704.46

Joint Secretary 

RCD, 

Jharkhand, 

letter no. 2917 

(S), dated 

04.08.2022

4193.48
03SBD/203-24, Dt. 

05.07.2023
98.76 4141.49 100.00 04.05.2024

Velji Ratna Sorathia 

Infra Pvt. Ltd.

3

Widening and Strengthening /Reconstruction of 

Mirzachouki to Boarijore from Ch. 0.00 to 25+060 

(km) (Part A) from Ch. 0.00 to 16+600 km and 0+0.00 

to 0+370 (Start Junction) under Road Division, 

Sahibganj for the year 2022-23

16.60 10783.79

Joint Secretary 

RCD, 

Jharkhand, 

letter no. 3471 

(S), dated 

23.09.2022

7604.89
05SBD/203-24, Dt. 

25.07.2023
53.91 4106.77 60.00 24.09.2024

RK Infracorp Pvt. Ltd., 

Hyderabad

4

Widening and Strengthening of Banjhi Bazar (Durga 

Mandir) (on Govindpur-Dumka-Sahibganj Road) - 

Mandwa Karikandar Chakri-Daldali-Karasole (on 

Maharajpur-Sharmapur Road) (Total Length - 9.00 

km)

9.00 4831.99

Joint Secretary 

RCD, 

Jharkhand, 

letter no. 4130 

(S), dated 

14.11.2022

4203.13
04SBD/2023-24, 

Dt. 17.07.2023 
47.58 2000.00 62.00 16.10.2024 ABC Construction

5
IRQP work of Pathna to Hiranpur Road from KM 0.00 

to KM 17.50
17.50 1091.50

Joint Secretary 

RCD, 

Jharkhand, 

letter no. 4432 

(S), dated 

06.12.2022

862.46
14SBD/2023-24, 

Dt. 01.12.2023 
75.64 652.36 100.00 30.08.2024 JKA Associate Pvt. Ltd.,

6

Reconstruction Work of Hathmari to Hatigarh Road 

(Total Length-1.975 Km) under Road Division, 

Sahibganj

1.98 929.25

Joint Secretary 

RCD, 

Jharkhand, 

letter no. 4877 

(S), dated 

18.10.2023

595.43
40SBD/2023-24, 

Dt. 11.03.2024
10.09.2024

Jai Mata Dee 

Construction, Ranchi

7

Widening, Strengthening/ Reconstruction work of 

Ring Road for Digghi (Barharwa) NH-80 to Kesro 

(Barhait-Barharwa More) via Kumhariya-Buddi Pahar-

Amberi Pahar-Chapandey Road (L-11.736 Km, C.W. - 

7.0m) and Barmasiya to Maa Binduwasini Mandir 

Link road (L-1.360 Km, C.W. - 5.5m) under Road 

Division, Sahibganj for the year 2023-24

13.10 4733.03

Joint Secretary 

RCD, 

Jharkhand, 

letter no. 5387 

(S), dated 

29.11.2023

4611.44
39SBD/2023-24, 

Dt. 04.03.2024
4.33 200.00 15.00 03.04.2025

ABC Construction, 

Pakur
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8

Reconstruction work of Khairbani (on NH-133A) to 

Sanmani (on RCD, ODR Road) via Jhumarbandh, 

Dibrikol, Chhota Orsa Pahar Road (Total Length-

7.580 KM)  under Road Division, Sahibganj for the 

year 2023-24

7.58 4027.20

Additional 

Secretary RCD, 

Jharkhand, 

letter no. 1153 

(S), dated 

06.03.2024

3173.69
06SBD/2024-25, 

Dt. 07.10.2024
0.00 5.00 07.06.2025

M/s Sri Ram Enterprises, 

Bhagalpur

9

Improvement of Riding Quality Work of Part    A 

Jojodari to Mohabbatpur Road from KM 0.00 to 

16.130 and Part B Barhait-Lalmatia via Bhognadih 

Road from KM 0.00 to 7.904 KM (Total Length-

24.034 KM) under Road Division, Sahibganj

24.03 1564.33

Additional 

Secretary RCD, 

Jharkhand, 

letter no. 473 

(S), dated 

02.02.2024

0.00

10

Widening and Strengtheing of Bhognadih to lakhipur 

via Malbhita Road Bhognadih (Barhait-Lalmatia 

Road) Malbhita-Lakhipur (Jojodari-Mohabbatpur 

Road) Total length – 8.875 Km under Road Division, 

Sahibganj for the year 2023-24

8.88 3392.11

Joint Secretary 

RCD, 

Jharkhand, 

letter no. 5633 

(S), dated 

14.02.2023

3313.95
04SBD/2024-25, 

Dt. 04.10.2024 
6.03 200.00 35.00 04.07.2025

M/s S. K. Tekriwal, 

Godda

11

Road Safety work in Govindpur-Sahibganj  Road (SH-

18) from Km 226.750 to 286.100 Km (Total Length-

59.350 Km) under Road Division, Sahibganj 

59.35 549.37

Additional 

Secretary RCD, 

Jharkhand, 

letter no. 1399 

(S), dated 

15.03.2024

468.44
01SBD/2024-25, 

Dt. 22.07.2024
32.02 150.00 75.00 21.01.2025 Shankar Prasad Sah

12

IRQP/Strengthening work of Fossil’s Park  Link Road 

from KM 0.00 to 4.00 under Road Division, Sahibganj 

for the year   2024-25

4.00 258.38

Additional 

Secretary RCD, 

Jharkhand, 

letter no. 3970 

(S), dated 

20.09.2024

0.00

13

IRQP/Strengthening work of Maharajpur (on NH-80) 

to Sharmapur (on NH-80) via Taljhari-Kalyanchak-

Padaria More-Tinpahar-Bakudih Road (Total Length-

37.255 Km)  under Road Division, Sahibganj for the 

year 2024-25

37.26 2138.80

Deputy 

Secretary RCD, 

Jharkhand, 

letter no. 4126 

(S), dated 

30.09.2024

0.00
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14

IRQP/Strengthening work of Lalbandh (MDR-210) to 

Mohanpur (NH-80) Road via Babupur and Jonka Link 

Road (Total length-14.305 KM) under Road Division, 

Sahibganj for the year   2024-25

14.31 892.21

Additional 

Secretary RCD, 

Jharkhand, 

letter no. 3969 

(S), dated 

20.09.2024

0.00

15

Widening and Strengthening/Reconstruction of 

Srikund (on RCD Road) to Shivapahar (on RCD 

Road) via Madhuwapada-Angoli-Hastipara-Juhibona 

Road (Length-6.675 Km)  under Road Division, 

Sahibganj for the year 2024-25

6.68 4889.87

Additional 

Secretary RCD, 

Jharkhand, 

letter no. 4318 

(S), dated 

09.10.2024

0.00

16

Widening and Strengthening/Reconstruction of 

Dumlidanga (on RCD Road) to Shamnagar (on RCD 

Road) via Aashila-Jaambad (Length-6.250 KM) under 

Road Division, Sahibganj for the year 2024-25

6.52 4199.13

Additional 

Secretary RCD, 

Jharkhand, 

letter no. 4321 

(S), dated 

09.10.2024

0.00

17

Widening and Strengthening/Reconstruction of 

Srikund (on RCD Road) to Bindupara (on RCD Road) 

via Kankjol Road (Length-6.750 Km) under Road 

Division, Sahibganj for the year 2024-25

5.97 4278.18

Additional 

Secretary RCD, 

Jharkhand, 

letter no. 4319 

(S), dated 

09.10.2024

0.00

17 Sahebganj 287.61 72188.91 41644.48 14200.62



ŀMonth : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

1

Improvement of Riding Quality of Baiganthra - 

Sarwadham- Mandaldih  Road (Length - 22.05 KM ) 

under Road Division Dumka for the year 2023-24

22.05 1382.96

Deputy 

Secretary (M), 

Jharkhand, 

Ranchi letter 

No.3172(S) 

Date 

27.06.2023

1448.40

20.01.2024

48(SBD)/2023-

24

99.972 1448.00 100%

1
9

.0
5

.2
0

2
4 M/s Chitra 

Construction, 

Gilanpara, Dumka, 

Jharkhand

2

Reconstruction of Rambani More (NH-114A) - Kadma

Road (Total Length-2.850 Km) with Bridge for the year

2021-22

2.85 753.70

Joint Secretary, 

Jharkhand, 

Ranchi letter 

No. 612(S) 

Date 

18.02.2022

627.63

20.06.2022

4(SBD)/

2022-23

99.84 668.89 100%

1
9

.1
2

.2
0

2
3

M/s Hardev 

Construction Pvt. Ltd.

Station Road, 

Deoghar

3

Widening and Strenthening of Road from Korgha More

(NH-133) Champagarh Saraiyahat (NH-133) Road

(Total Length - 13.695 Km) for the year 2021-22.

13.70 4514.15

Joint Secretary, 

Jharkhand, 

Ranchi letter 

No. 222(S) 

Date 

25.01.2022

3960.41

14.06.2023

02(SBD)/

2023-24

96.63 5044.88 100%

1
3

.0
5

.2
0

2
4 M/s Ganesh Yadav,

Anand Nagar, PO-

ISM, Saraidhella, 

Dhanbad 

Circle :- Dumka 

Div :- Dumka 

Name of EE-Sri Harendra Kumar Singh

Name of Contractor
% Financial 

Achievement

Financial 

Progress Grand 

Total

% Physical 

Achievement
Scheduled Date

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of Completed works (Roads-Plan)

State Plan Road Works

Sl. 

No.
Length (Km)

Administrative Approval Agreement 
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1 2 3 4 5 6 7 8 9 10 11 12
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Achievement
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4

Reconstruction/Widening and Strengthening Four Lane 

work of Dumka Bypass {on Phulo-Jhano Chowk, 

Dumka to Dumka Rampur Road (NH-114A)} (Total 

Length-7.315 Km) for the year 2022-23

7.32 17351.21

Joint Secretary, 

Jharkhand, 

Ranchi letter 

No. 3557(S) 

Date 

07.10.2022

Revised AA

Additional 

Secretary, 

Jharkhand 

Ranci Lt 

4037(s) dt 

25.09.24

8999.61

16.01.2023

40(SBD)/

2022-23

101.737 9422.87 100%

1
5

.0
1

.2
0

2
4

Rajbir Construction 

Pvt Ltd,

614, 6th Floor, 

Hariom Tower, 

Commercial Complex, 

Circular Road, 

Lalpur,Ranchi-834001

5

Widening and Strengthening/Reconstruction work of 

Dumka City Roads (Dumka North) its (i) Kusumdih to 

Airport Road Via Bandarjori Road (Total Length-3.166 

Km) (ii) Nakti Chowk to Dighi SRG Camp Road 

(Length-3.566 Km) (Total Length-6.732 Km) for the 

year 2022-23.

6.73 1402.43

Joint Secretary, 

Jharkhand, 

Ranchi letter 

No.1332(S) 

Date 

18.03.2023

1443.50

28.06.2023

4(SBD)/

2023-24

99.065 1430.00 100% 27.11.2023

M/S Malti 

Enterprises,

 Nehru Chowk 

(Dumka More), 

Harina, Nawagarh, 

Dhanbad

6

Widening and Strengthening/Reconstruction work of 

Dumka City Roads (Dumka East) its (i) Gidhni Pahari to 

Baghdubhi, Police Line Road (Total Length-3.25 Km) 

(ii) Kurwa to Dumka Rampurhat Bypass Road (Total 

Length-2.813 Km) (Total Length-6.063 Km) for the year 

2022-23.

6.06 1204.49

Joint Secretary, 

Jharkhand, 

Ranchi letter 

No.1333(S) 

Date 

18.03.2023

1227.61

28.06.2023

5(SBD)/

2023-24

94.351 1158.25 100% 27.11.2023

M/S Malti 

Enterprises,

 Nehru Chowk 

(Dumka More), 

Harina, Nawagarh, 

Dhanbad



Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor
% Financial 

Achievement

Financial 

Progress Grand 

Total

% Physical 

Achievement
Scheduled Date

State Plan Road Works

Sl. 

No.
Length (Km)
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7

Widening and Strengthening/Reconstruction work of 

Dumka City Roads (Dumka West) its (i) Vijaypur to 

Muktidham Road Via SSB Camp (Length-0.916 Km) 

(ii) Dudhani to National School Road Via Bara Talab 

(Length-0.502 Km) (iii) Digghi to Kodaoguhiya Road 

(Length-2.703 Km) and (iv) Mahudangal to Hizla via 

Water Supply Plant (Length-2.550 Km) (Total Length-

6.341 Km) for the year 2022-23.

6.34 1303.81

Joint Secretary, 

Jharkhand, 

Ranchi letter 

No.1334(S) 

Date 

18.03.2023

1081.13

10.08.2023

26(SBD)/2023-

24

99.896 1080.00 100% 09.01.2024

M/s Sakshi 

Enterprises,

 Sakshi Palace,  Near 

Bhojpur Hotel,  Thana 

Road, Dumka

8

Improvement of Riding Quality/Strengthening Work of 

Surichuwa to Maluti Road from 0.00 Km to 6.350 Km 

(Total Length – 6.350 Km) under Road Division Dumka 

for the year 2023-24

6.35 409.69

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1385(S) Dt 

15.03.2024

381.58

19.09.2024

34(SBD)/2024-

25

99.586 380.00 100% 18.11.2024

Niraj Kumar Agarwal,

 Gilan Para, Dumka, 

Jharkhand

9

Improvement of Riding Quality of Nawadih to Haripur 

Road (Length – 15.100 KM) under Road Division 

Dumka for the year 2023-24

15.10 1020.18

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No.30(S) Date 

04.01.2024

915.10

05.07.2024

10(SBD)/2024-

25

92.886 850.00 100% 04.11.2024

M/s Sakshi 

Enterprises,

Sakshi Palaces, Near 

Bhojpur Hotel, Thana 

Road, Dumka

9 Dumka 86.50 29342.63 0.00 20084.96 0.00 21482.89

1 Improvement of Riding Quality work in Manikpur-

Kenmankathi-Dardmara Road (Total Length - 9.00 KM)

9.00 732.44 J.S., RCD,  Lt. 

No.-4996(S), dt-

27.10.23

761.60 57SBD/ 23-24

dt- 05.02.24

100% 760.65 100% 19.04.24 Satish Kumar, 

Krishnapuri, Williams 

Town, Deoghar

Circle : Dumka

Div : Deoghar

Name of EE-Sri Manoj Kumar Mahto



Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor
% Financial 

Achievement

Financial 

Progress Grand 

Total

% Physical 

Achievement
Scheduled Date

State Plan Road Works

Sl. 

No.
Length (Km)

Administrative Approval Agreement 

2 Improvement of Riding Quality work of Deoghar-Satar

Road under Road Division, Deoghar (Total Length-4.80

KM)

4.80 299.82 J.S. RCD LT. 

No. 3721(S), dt-

01.08.23

277.21 67SBD/ 23-24

dt- 22.02.24

99% 275.69 100% 21.04.24 Sujata Udit Builders 

Pvt. Ltd., 

202, Tiwari Chowk, 

Deoghar College 

Road, Nilkath Vihar, 

Sawera Gali, Deoghar

3 Widenig and Strengthening Work in AIIMS, Deoghar

Compound Gate No.-1 to Gate No.-3 of Satsang Nagar-

Bhirkhibad Road (MDR-235) (From KM 10.20 to KM

12.40) (Total Length -2.20 KM) under Road Division,

Deoghar

2.20 551.03 J.S., RCD,  Lt. 

No.-5005(S), dt-

27.10.23

491.91 72SBD/ 23-24

dt- 26.02.24

98% 480.73 100% 11.05.24 M/s Manisha 

Construction, 

Vill.+PO- Dobhi, 

Dist.- Gaya, Bihar

4 Improvement of Riding Quality/Strengthening work of

Deoghar College Road (Total Length- 2.10 KM) under

Road Division, Deoghar.

2.10 102.07 RCD,  Lt. No.-

1392(S), dt-

15.03.24

94.40 18F2/

2024-25

21.06.24

98% 92.36 100% 20.07.24 Dilip Kumar Roy, 

H. No.-71, Ward No.-

14, 

Williams Town, 

Krishnapuri, Deoghar

5 Improvement of Riding Quality Work in Km 35 to

52(Part), 56 to 59, 62(Part) to 63(Part) and 64(Part) of

Jama-Jamtara Road (Part of SH-15) under Road

Division Deoghar  (Total Length 23.416 KM).

23.42 1844.52 J.S. RCD LT. 

No. 3720(S), dt-

01.08.23

1888.04 52SBD/ 23-24

dt- 11.01.24

99% 1876.14 100% 10.07.24 Rajbir Construction 

Pvt. Ltd., 

Hariom Tower 

Commercial Complex, 

Circular Road, Lalpur, 

Ranchi.

6 Improvement of Riding Quality work of Rousan More

to Madhupur bypass Road under (Total Length-3.025

KM) under Road Division, Deoghar

3.03 254.31 J.S., RCD,  Lt. 

No.-4999(S), dt-

27.10.23

197.07 63F2/ 23-24

dt- 10.02.24

96% 190.00 100% 09.03.24 Amar Engicon and 

Construction Private 

Limited, 

  Flat No.-201, 

Sarbmangla Tower, 

  Sheb Pokhar Road, 

Near VIP Chowk, 

Deoghar
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7 Improvement of Riding Quality/ Strengthening Work of

Madhupur-Laharjori Road (MDR-225) under Road

Division, Deoghar (Total Length-21.643 KM).

21.64 1691.60 J.S., RCD,  Lt. 

No.-5432(S), dt-

01.12.23

1472.12 71SBD/ 23-24

dt- 23.02.24

86% 1261.37 100% 22.08.24 C M M M 

Enterprises, 

Vill.-Chalki, Block-

Bongaon, 

Dist.- North 24 

Parganas, West 

Bengal, PIN-743235

8 Improvement of Riding Quality work of Mahuadabur to

Sarwan Road under Road Division Deoghar (Total

Length - 19.425 KM).

19.43 1108.02 J.S., RCD,  Lt. 

No.-5478(S), dt-

06.12.23

991.42 74SBD/ 23-24

dt- 29.02.24

86% 848.25 100% 28.08.24 Sujata Udit Builders 

Pvt. Ltd., 

202, Tiwari Chowk, 

Deoghar College 

Road, Nilkath Vihar,

Sawera Gali, Deoghar

9 Improvement of Riding Quality/Strengthening work of

Thadi More (NH-114A) to Durgapur (MDR-221) via

Thadidulampur (Total Length 2.50 K.M.) under Road

Division, Deoghar 

2.50 138.70 J.S. RCD LT. 

No. 3860(S), dt-

10.08.23

106.80 60F2/ 2023-24

dt-08.02.24

69% 0.00 100% 07.04.24 Amar Engicon and 

Construction Private 

Limited, 

Flat No.-201, 

Sarbmangla Tower, 

Sheb Pokhar Road, 

Near VIP Chowk, 

Deoghar

10 Improvement of Riding Quality Work of Chitra (Thadi)

to Mishradih (Sarath) via Birmati Road (Total Length-

14.825 KM) under Road Division Deoghar.

14.83 906.29 J.S., RCD,  Lt. 

No.-4592(S), dt-

04.10.23

917.27 59SBD/ 23-24

dt- 06.02.24

91% 835.15 92% 05.06.24 Sri Manoj Kumar 

Singh, 

Vill.-Chaparia, PO-

Koiridih, PS-Jasidih, 

Deoghar

11 Improvement of Riding Quality Work of Chitra (on

Sarath Basti Palajori Road) to Duldulai More (on

Jamtara-Karmatanr Road) (Total Length-10.58 KM)

under Road Division, Deoghar.

10.58 645.13 RCD,  Lt. No.-

1280(S), dt-

13.03.24

671.93 30SBD/

2024-25 

dt.-12.08.24

0% 0.00 100% 11.11.24 Sujata Udit Builders 

Pvt. Ltd., 

202, Tiwari Chowk, 

Deoghar College 

Road, Nilkath Vihar, 

Sawera Gali, Deoghar
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12 Widening & Strengthening / Reconstruction of

Madhupur- Baikunth Dham (on MDR-225) - Fulchi-

Delipather- Dhamni More (Pandania-Jagdispur Road, on

ODR) Road (Total length -10.77km) Under Road

Division, Deoghar.

10.77 2664.75 J.S. RCD LT. 

No. 3418(S), dt-

18.07.23

1750.18 65SBD/ 23-24

dt- 12.02.24

71% 1296.85 85% 11.10.24 M/s Dilip Kumar, 

B/745, Sector-2, 

Dhurwa, Ranchi

12 Deoghar 124.3 10938.69 9619.95 7917.19

Circle : Dumka

Div : Godda

Name of EE-Sri Munna Lal

1

IRQP/Strengthening work of Mohanpur-Khairatikar, 

Nayanagar, Parsa, Durgapur, Kusmi Road (Total Length- 

16.07 Km) under Road Division, Godda

16.07 1120.61

RCD Lt. No. 

4430(S) dated 

06.12.22
1152.04

SBD 01/2023-

24 Dated:13-04-

2023

101% 1160.22 100% 12.10.2023

Kandukuri Industries 

Pvt. Ltd., Survery No. 

326, Kandukuri 

Estate, 

Jammalapalem, 

Kavali- 524201, 

SPSR Nellore 

(Andhra Pradesh).

2
IRQP/Strengthening work of Ghorichak to Dighi Road 

(Total Length- 22.300 Km) under Road Division, Godda
22.30 1430.65

RCD Lt. No. 

4452(S) dated 

06.12.22
1420.03

SBD 04/2023-

24 Dated:21-06-

2023

97% 1375.35 100% 20.12.2023
M/s S. K. Tekriwal, 

Pathargama, Godda

3

Widening & Strengthening/ Reconstruction of 

Mirzachowki-Boarijore Road (MDR 207) Km 16.60 to 

25.060 (Total Length- 8.46 Km) (Part B) under Road 

Division, Godda.

8.46 4146.60

RCD Lt. No. 

3471(S) dated 

23.09.22

Toal A.A. 

10783.787

3201.51

SBD 02/2023-

24 Dated:19-04-

2023

92% 2950.00 100% 18.01.2024

Rajbir Construction 

pvt. Ltd.614, 

Hariomtower 

Commercial Complex,

Circular road, Lalpur, 

Ranchi 

4

Widening & Strengthening of  Godda City Bypass From 

Sarkanda Chowk (NH 133) to Mission Chowk (NH 

333A) Road including (i) Circular link road via 

Residence of  DC,SP,DJ Godda and (ii) Canal Link road  

(Total Length- 4.37 Km) 

4.37 1483.47

RCD Lt. No. 

4225(S) dated 

21.11.22
1516.44

SBD 05/2022-

23 Dated:04-03-

2023

89% 1350.00 100% 03.09.2023

M/s Mitra 

Engineering 

Constructions, 

Ongole, Praksham, 

Dist.- Andhra Pradesh
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5

Reconstruction of Dumuhi (Veerkunwar Singh Chowk) 

(NH 133) to Chandni Chowk (NH 333A) Km 0.00 to 

11.05 (Total Length- 11.05 Km) under Road Division, 

Godda.

11.05 2936.62

RCD Lt. No. 

3480(S) dated 

23.09.22
2976.43

SBD 06/2022-

23 Dated:14-03-

2023

91% 2847.62 100% 13.01.2024

Manoj Kumar Singh, 

Vill- Chaparia, PO- 

Koiridh, PS- Jasidih, 

Deoghar

6

Strengthening work of Boarijore(MDR- 207)-Bishunpur-

Ghorichak (NH-133) Road (Total Length- 15.466 KM) 

under Road Division, Godda.

15.47 1050.93

RCD Lt. No. 

4252(S) dated 

22.11.22
1028.91

SBD 07/2023-

24 Dated:21-11-

2023

93% 961.64 100% 20.05.2024

Nitesh Kumar Singh, 

S/o- Anil Kumar 

Singh, Girish Talkies, 

Kalyanpur, Jamui 

BO- Hathigarh, 

Deoghar (Jharkhand)

7

Widening,Strengthening/Reconstruction of Parasi to 

Sirsa Road Via Thakurgangti road including Bridge 

(Total Length- 4.910 KM).

4.91 1217.98

RCD Lt. No. 

4653(S) dated 

19.09.19

1233.06

SBD 01/2021-

22 Dated:18-10-

2021

(Supplymentary 

Agrrement)

99% 1223.20 100%  17.10.22
M/s S. K. Tekriwal, 

Pathargama, Godda

7 Godda 82.63 13386.85 12528.41 6.63 11868.02

1

IRQP/ Work of 

Govindpur-Sahebganj  Road (Km 29.020 to 126.00)  for 

the Year 2021-22

96.98 6316.01
Lt No.551(S)

Dt.17.02.22
5904.19

02/SBD/22-23

28.10.2022
88.75% 6099.95 100.00% 27.10.2023

K.K. Builders 

Pvt. Ltd,

Jamshedpur

1 Jamtara 223.86 30538.45 28388.95 27300.42

Circle : Dumka

Div : Pakur

Name of EE-Sri Veer Raghwan

1

IRQP work of Chotta Suraj Bera Kanchan Garh Gupha

(0.00KM to 0.91 KM) for the year 2023-24. Under Road

Division, Pakur.

(Plan Head).

0.91 70.56

J/S L. No. 

3249(S)                    

Dt. 06.07.23

72.90

09-F2/                     

2022-23                       

Dt. 03.02.2024

100% 72.84584 100% 02.05.2024

NPD Builders Pvt. 

Ltd. Maheshpur, 

Pakur

Circle : Dumka

Div : Jamtara

Name of EE-Sri Vijay Kumar Agarwal



Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor
% Financial 

Achievement

Financial 

Progress Grand 

Total

% Physical 

Achievement
Scheduled Date

State Plan Road Works

Sl. 

No.
Length (Km)

Administrative Approval Agreement 

2
IRQP work of Gokulpur-Deewanpir Road (Length -

2.00 KM) for the year 2023-24 
2.00 124.58

J/S L. No. 

3267(S)                    

Dt. 17.08.23

98.33

13-F2/                     

2022-23                       

Dt. 15.02.2024

45% 43.83846 100% 14.04.2024
Kumar Aman, Kamla 

Bagh Colony, Dumka

3

Improvement of Riding Quality of Fatehpur - Singarshi -

Simlong Road from 0.00 to 36.01 Km

(Total length - 36.01 Km) for the year 2023 -24.

36.01 2223.38

J/S L. No. 

5431(S)                    

Dt. 01.12.23

1865.00

03-SBD/ 2023-

24                       

Dt. 15.03.2024 

91% 1703.35423 100% 14.09.2024

Harinandan 

Choudhary, 

Bhagalpur Road, 

Dudhani, Dumka

3 Pakur 38.92 2418.52 2036.23 1820.04

Circle : Dumka

Div : Sahebganj

Name of EE-Sri Ajay Kumar-2

1

Improvement of Riding Quality/Strengthening work of 

Borio Bazar Link Road (Length 0.00 km to 1.927 km) 

under Road Division, Sahibganj for the year 2022-2023

1.93 285.81

Joint 

Secretary 

RCD, 

Jharkhand, 

letter no. 4328 

(S), dated 

25.11.2022

283.64

02SBD/2023-

24, Dt. 

25.05.2023

99.87 283.28 100.00 24.08.2023
M/s Sri Ram 

Enterprises

2

Widening and Strengthening/ Reconstruction of 

Shivgadi Sanmany More Pwd Road To Dahujor Pwd 

Road Via Dumaria-Sanmany-Tegra-Amdanda (Length 

23.470 Km)  Under Road Division Sahibganj for the 

year 2019-20

23.47 5883.54

Joint 

Secretary 

RCD, 

Jharkhand, 

letter no. 1500 

(S), dated 

05.03.2019

4355.56

07SBD/2019-

20, Dt. 

09.01.2020

117.46 6084.66 100.00 08.07.2021 M/s S.K. Tekriwal

3

Widening and Strengthening/Reconstruction work of 

Kitajhore (on Bhognadih-Lakhipur Road)-Paharpur-

Talbaria (on Govindpur-Dumka-Barhait-Sahibganj ADB 

Road) Road (Length – 10.100 KM) under Road Division 

Sahibganj for the year 2022-23

10.10 4021.16

Joint 

Secretary 

RCD, 

Jharkhand, 

letter no. 4143 

(S), dated 

14.11.2022

3724.63

01SBD/2023-

24, Dt. 

25.05.2023 

93.94 3549.20 100.00 24.08.2024
M/s Sri Ram 

Enterprises
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4
IRQP work of Tinpahar Railway Station Link Road 

(Length 0.600 KM) under Road Division, Sahibganj
0.60 64.49

Joint 

Secretary 

RCD, 

Jharkhand, 

letter no. 1875 

(S), dated 

28.04.2023

51.80
20F2/2023-24, 

Dt. 04.12.2023
99.93 51.77 100.00 03.03.2024

Deepak Kumar 

Choudhary

5

Reconstruction work of Atapur to Kelabari Road (NH-

80) in missing link of Road part of Udhwa-Sirasin Road 

under Road Division Sahibganj for the year 2022-23

2.90 775.97

Joint 

Secretary 

RCD, 

Jharkhand, 

letter no. 464 

(S), dated 

06.02.2023

634.87

10SBD/2023-

24, Dt. 

29.09.2023

99.92 634.42 100.00 28.06.2024
M/s Bhagwan Stone 

Works, Sahibganj

6

IRQP/Strengthening of (A) Subash Chowk (NH-80) to 

LC Road (NH-80) via Stadium with SP office and 

Helipad link road, (B) DC Office to Katerganj Durga 

mandir (ADB road) via panchgarh with DC awas and 

JAP-9 link road, (C) Eastern Railway Fatak (NH-80) to 

Green Hotel (NH-80) via St. Xavier School and Ganga 

Ghat Road, (D) Pokharia (NH-80) to Tamtam Stand via 

Town Hall road (Total length-14.080 Km) under Road 

Division, Sahibganj for the year 2023-24

14.08 1055.70

Joint 

Secretary 

RCD, 

Jharkhand, 

letter no. 3983 

(S), dated 

17.08.2023

915.30

13SBD/2023-

24, Dt. 

09.11.2023

99.49 910.71 100.00 19.02.2024
Jai Mata Dee 

Construction, Ranchi

6 Sahebganj 53.08 12086.66 9965.78 11514.04



ŀMonth : November, 2024 Amount in Rs. 

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

1

(A) Construction of H.L bridge over local 

nala at ch. 5th km of Surichawa-Maluti 

Road (1x12.6m), (B) Construction of H.L 

bridge over Local river at Ch. 7th km of 

Surichawa-Maluti Road (2x14.6m), (C) 

Construction of H.L. bridge over 7th Km 

nala at Ch. 6.513 Km of Dalahi to Murgi 

More Road (1x12.6m) for the year 2022-23.

54.40 581.28

Joint 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 2824(S) 

Date 

02.08.2022

504.06

16.03.2023

68(SBD)/2022-

23

23.498 118.45 95%
15.05.202

4

M/s Ajay Singh,

Chas Road, Jaina 

More, Bokaro

2

(i) Construction of High Level Bridge over 

Terpatia River at Ch 0.255 km (4x10.6m) 

(ii) Construction of High Level Bridge over 

Kalidhwa River at Ch 11.700 km (1x14.6m) 

(iii) Construction of High Level Bridge over 

Bhalki River at Ch 10.987 km (1x10.6m) 

(iv) Construction of High Level Bridge over  

Sagariya River at Ch 5.494 km (1x14.6m) in 

Kharoni - Durgapur Road under Road 

Division Dumka for the year 2023-24

82.20 1250.92

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1402(S) 

Dt 

15.03.2024

Circle :- Dumka 

Div :- Dumka 

Name of EE-Sri Harendra Kumar Singh

Name of Contractor

% 

Financial 

Achieve

ment

Financial 

Progress 

Grand Total

Overall 

Achive-ment 

%

Scheduled 

Date

DPW-B

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going works (Bridges-Plan)

State Plan Bridge Works

Sl. 

No.
Length (m)

Administrative Approval Agreement 
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1 2 3 4 5 6 7 8 9 10 11 12
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% 

Financial 

Achieve

ment

Financial 
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3

(i) Construction of High Level Bridge over 

Local Nala at Ch. 19th Km of Dalahi-

Ranibahal Road (1x12.0 m) (ii) 

Construction of High Level Bridge over 

Local Nala at ch. 21st km of Dalahi-

Ranibahal Road (1x10.0m) under Road 

Division Dumka for the year 2023-24

22.00 625.87

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1397(S) 

Dt 

15.03.2024

520.00

14.10.2024

40(SBD)/2024-

25

3%
13.10.202

5

Sandeep Kumar, 

Dangalpara, Hizla 

Road, Dumka

4

Construction of High Level Bridge over Til 

River at Ch 22.850 Km (Span-3x16.6m) and 

Construction of High Level Bridge over 

Nala at Ch. 21st Km (Span- 1x10.6m) at 

Haripur–Asanbani Road under Road 

Division Dumka for the year 2023-24

60.40 596.41

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1396(S) 

Dt 

15.03.2024

5

(i) Construction of H.L bridge over Local 

nala at ch 8th km of Dondia to Gunjisemal 

Road (1x10.6m) (ii) Construction of H.L. 

bridge over Local Nala at ch 4th km of 

Dondia to Gunjisemal Road (2x14.6m) (iii) 

Construction/Replacement of H.L. bridge 

over Local nala at ch 7th km of Butberia to 

Bengal Border Road (3x16.6m) under Road 

Division Dumka for the year 2024-25.

39.80 753.10

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1404(S) 

Dt 

15.03.2024



Month : November, 2024 Amount in Rs. 

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

% 

Financial 

Achieve

ment

Financial 

Progress 

Grand Total

Overall 

Achive-ment 

%

Scheduled 

Date

State Plan Bridge Works

Sl. 

No.
Length (m)

Administrative Approval Agreement 

6

(i) Construction of High Level Bridge over 

Local Nala at Ch 8th Km of Dalahi-

Ranibahal Road (1x10m) (ii) Construction 

of High Level Bridge over Local Nala at Ch. 

10th Km of Dalahi-Ranibahal Road 

(1x10m) (iii)  Construction of High Level 

Bridge over Local Nala at Ch 16th Km of 

Dalahi-Ranibahal Road (1x16.0m)

under Road Division Dumka for the year 

2023-24

36.00 955.95

Additional 

Secretary, 

Jharkhand, 

Ranchi letter 

No. 1419(S) 

Dt 

15.03.2024

713.00

13.09.2024

32(SBD)/

2024-25

4%
12.12.202

5

Sandeep Kumar, 

Dangalpara, Hizla 

Road, Dumka

6 Dumka 294.8 4763.53 1737.06 118.45

NIL

0 Deoghar 0.00 0.00 0.00 0.00

1 Remaining work of Construction of H.L. 

Bridge  with approch road in 24th  Km of 

Sahebganj- Mirjachowki  Boarijore road 

over Sariya river (2x21.6)+(1x18.6) Year 

2010-11

65.00 216.04

RCD 

6734(S) WE 

dated 

22.11.10

277.86

SBD No. 

06/2013-14 

dated 04.03.14

63% 175.00 85% 03.03.15
Om Prakash Bajaj, 

Laheri Tola, Godda

Circle : Dumka

Div : Deoghar

Name of EE-Sri Manoj Kumar Mahto

Circle : Dumka 

Div : Godda

Name of EE-Sri Munna Lal



ŀMonth : November, 2024 Amount in Rs. 

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

% 

Financial 

Achieve

ment

Financial 

Progress 

Grand Total

Overall 

Achive-ment 

%

Scheduled 

Date

State Plan Bridge Works

Sl. 

No.
Length (m)

Administrative Approval Agreement 

1 Godda 65.00 216.04 277.86 175.00

NIL

0 Jamtara 0.00 0.00 0.00 0.00

1

Construction of H.L. Bridge (Including 

Approach Road) over Tarpatia River at 16 

th Km (3 x 20m) of Kajaladaha- Pakuria 

Road, Under Road Division, Pakur for the  

year 2021-22 

3x 20 488.55

J/S L. No.               

392 (S)                    

Dt. 

07.02.2022

402.03
03-SBD/22-23                

Dt. 18.06.22
41% 196.73 95% 17.06.2024

M/s Singh 

Construction, 

Deopur, Pakur

2

Construction of Bridge over Bansloi River 

in 2nd Km of Amrapara Pakur Bazar Road 

(Link road Dumka-Sahebganj SH-18) under 

Road Division, Pakur in the State of 

Jharkhand.

 (Job No. CRF-JHR-2022-23/54)

6x24.6 833.00

CE (Comm)               

. L. No.               

733 (Encl).                   

Dt. 20.04.23

935.05
02-SBD/23-24                

Dt. 15.02.2024
0% 0.00 5% 14.02.2026

S.K. Tekriwal

Pathargama, Godda

2 Pakur 0.00 1321.55 1337.08 196.73

Circle : Dumka

Div : Pakur

Name of EE-Sri Veer Raghwan

Circle : Dumka

Div : Jamtara

Name of EE-Sri Vijay Kumar Agarwal



ŀMonth : November, 2024 Amount in Rs. 

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Name of Contractor

% 

Financial 

Achieve

ment

Financial 

Progress 

Grand Total

Overall 

Achive-ment 

%

Scheduled 

Date

State Plan Bridge Works

Sl. 

No.
Length (m)

Administrative Approval Agreement 

1

(i) Construction of Box culvert over local 

nala at Ch. 11+225 Km, (ii) Ch. 11+375 km 

(iii) ch. 20+420 km (iv) Ch 6+490 km (v) 

Ch. 11+475 km of Barhait-Barharwa (MDR-

211) Road

666.20

Joint Secretary 

RCD, 

Jharkhand, 

letter no. 2014 

(S), dated 

10.05.2023

623.39
21SBD/2023-24, 

Dt. 05.12.2023
51% 320.00 65 04.03.2025 M/s S.K. Tekriwal

2

Construction of HL Bridge over Telo River 

(with approach road) at Chainage 279 km 

(new chainage 255 km) of Govindpur 

Sahibganj Road under Road Division, 

Sahibganj

398.87

Joint Secretary 

RCD, 

Jharkhand, 

letter no. 3257 

(S), dated 

07.07.2023

374.67
38SBD/2023-24, 

Dt. 04.03.2024
16% 60.00 40 03.03.2025 M/s S.K. Tekriwal

2 Sahebganj 1065.07 998.06 380.00

Circle : Dumka

Div : Sahebganj

Name of EE-Sri Ajay Kumar-2



ŀProState Plan Bridge Works

Month : November, 2024 Amount in Rs. Lakh

 Sanctioned Scheme 

 Name Amount
Date/ 

Ref. No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

NIL

0 Dumka 0.0 0.00 0.00 0.00 0.00 0.00

NIL

0 Deoghar 0.00 0.00 0.00 0.00

Circle : Dumka 

Div : Godda

Name of EE-Sri Munna Lal

NIL

Circle :- Dumka 

Div :- Dumka 

Name of EE-Sri Harendra Kumar Singh

Circle : Dumka

Div : Deoghar

Name of EE-Sri Manoj Kumar Mahto

% Financial 

Achievement

Financial 

Progress Grand 

Total

Overall 

Achivement 

%

Scheduled 

Date
Name of Contractor

DPW-B

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Sl. 

No.

Length 

(m)

Administrative 

Approval
Agreement 



State Plan Bridge Works

Month : November, 2024 Amount in Rs. Lakh

 Sanctioned Scheme 

 Name Amount
Date/ 

Ref. No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% Financial 

Achievement

Financial 

Progress Grand 

Total

Overall 

Achivement 

%

Scheduled 

Date
Name of Contractor

Sl. 

No.

Length 

(m)

Administrative 

Approval
Agreement 

0 Godda 0.00 0.00 0.00 0.00

NIL

0 Jamtara 0.00 0.00 0.00 0.00

Circle : Dumka

Div : Pakur

Name of EE-Sri Veer Raghwan

NIL

0 Pakur 0.00 0.00 0.00 0.00

Circle : Dumka

Div : Jamtara

Name of EE-Sri Vijay Kumar Agarwal

Circle : Dumka

Div : Sahebganj

Name of EE-Sri Ajay Kumar-2



State Plan Bridge Works

Month : November, 2024 Amount in Rs. Lakh

 Sanctioned Scheme 

 Name Amount
Date/ 

Ref. No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% Financial 

Achievement

Financial 

Progress Grand 

Total

Overall 

Achivement 

%

Scheduled 

Date
Name of Contractor

Sl. 

No.

Length 

(m)

Administrative 

Approval
Agreement 

NIL

0 Sahebganj 0.00 0.00 0.00 0.00



ŀ

Month : November, 2024 Amount in Rs. Lakh

DPW-N

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going works(Non-Plan)

State Non-Plan Works

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Circle :- Dumka 

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

1

installation of Hundred numbers of Yellow

Blinker with Voice at beginning and end point

of a Black Spot for Removal of Black Spot & 30.00

EIC, RCD, Ranchi 

letter no. 4009(S) 

Date                        
18.44

06.02.2024

55 F2/2023-24
0.00 0.00 100% 05.06.2024

Manohar Lal Agrawal

At-Chakmuha, Po-

Dhogariya Ps-Dumka 

Circle :- Dumka 

Div :- Dumka 

Name of EE-Sri Harendra Kumar Singh

Road Safety Work at Road Division, Dumka

under Non-Plan for the year 2023-24.

Date                        

18.08.2023

55 F2/2023-24
(M) Dist-Dumka, 

Jharkhand 814158

2

Painting of Boundary Wall, Campus

Development and Paver Block Work in New

Inspection Benglow in Residential Campus

of Executive Engineer under Non-Plan for

the year 2023-24.

30.00

EIC, RCD, Ranchi 

letter no. 4009(S) 

Date                        

18.08.2023

19.63
31.01.2024

54F2/2023-24
7.82 39.85 100% 30.04.2024

Aashish Anand

  Baxi Bandh, Dumka

Development Work and Painting or Repair of

3

Development Work and Painting or Repair of

Boundary Wall and Construction of Garage

in Residential Campus of Office of Assistant

Engineer, Road Sub Division No-1 & No-2,

Dumka under Non-Plan for the year 2023-

24.

30.00

EIC, RCD, Ranchi 

letter no. 4009(S) 

Date                        

18.08.2023

20.39
30.01.2024

53F2/2023-24
10.00 49.05 100% 29.04.2024

Anup Lal Mandal

  At+Po-PS-Jarmudni, 

Dist-Dumka, Jharkhand 

814141

4

Boundary Wall of Inspection Benglow and

Painting and Campus Development Work in

Road Section, Gopikandar Office under Non-
5.00

EIC, RCD, Ranchi 

letter no. 4009(S) 

Date                        
3.28

18.01.2024

46F2/2023-24
0.00 0.00 100% 17.04.2024

Chatur Mandal,

  Gopikandar, Dumka
4

Road Section, Gopikandar Office under Non-

Plan for the year 2023-24.

5.00
Date                        

18.08.2023

3.28
46F2/2023-24

0.00 0.00 100% 17.04.2024
  Gopikandar, Dumka

5

Restoration and Development Work of the

office of Advance Planning Field Survey

Division, Dumka and Residential Campus of

Fourth Grade Employee under Non-Plan for

the year 2023-24.

15.00

EIC, RCD, Ranchi 

letter no. 4009(S) 

Date                        

18.08.2023

10.74
04.03.2024

60 F2/2023-24
7.00 65.20 100% 03.06.2024

Uma Shankar Singh,

  Naya Para, Dumka

KALAN DAS,

6

Special Repair Work of Raghunathpur-

Barmasia Road under Non-Plan for the year

2023-24.

25.00

EIC, RCD, Ranchi 

letter no. 4009(S) 

Date                        

18.08.2023

19.33
25.01.2024

50F2/2023-24
4.91 25.41 100% 24.04.2024

KALAN DAS,

  At-Bazar Rahmat Ganj 

Po-Kumrabad Ps-

Dumka, Dist-Dumka



ŀ

Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

State Non-Plan Works

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

7

Ordinary Repair of Kharowni Chowk TO

Durgapur Road under Non-Plan for the year

2023-24.

20.00

EIC, RCD, Ranchi 

letter no. 4009(S) 

Date                        

18.08.2023

15.98
11.03.2024

61F2/2023-24
100% 10.06.2024

Lakhi Chand Mandal,

  At-Taijor, Po-T Daldali, 

PS-Gopikandar, Dist-

Dumka, Jharkhand,  

814103814103

8

Special Repair Work of Mahuwadangal

chowk to National School Road via

Bauripada under Non-Plan for the year 2023-

24.

10.00

EIC, RCD, Ranchi 

letter no. 4009(S) 

Date                        

18.08.2023

9.95
13.02.2024

56F2/2023-24
0.00 0.00 100% 12.05.2024

Rishi Raj Singh,

  Satsang Nagar, 

Bypass Road Dumka, 

Dist-Dumka

9

Special Repair Of Court To Khutabandh via

Dumka Forest Division Office Under Non 20.00

EIC, RCD, Ranchi 

letter no. 4009(S) 

Date                        
19.96

11.03.2024

62F2/2023-24
0.00 100% 10.06.2024

Hussain Construction,

  Dangalpara, Near 

Masjid, Dumka
9 Dumka Forest Division Office Under Non

Plan For the year 2023-24.

20.00
Date                        

18.08.2023

19.96
62F2/2023-24

0.00 100% 10.06.2024
Masjid, Dumka

10
foÙkh; o"kZ 2023&24 ds xSj ;kstuk en varxZr mik;qDr ,oa
iqyhl v/kh{kd] nqedk ds vkoklh; ifjljksa esa fyad iFkksa dk
dk;ZA

40.00

EIC, RCD, Ranchi 

letter no. 1364(S) 

Date                        

15.03.2024

Special Repair work of Murabhal to
EIC, RCD, Ranchi KRISHNA NAND JHA,

11

Special Repair work of Murabhal to

Makrampur Road under Non Plan for the

year 2023-24.

95.92
letter no. 125(S) 

Date                        

11.01.2024

75.18
04.03.2024

59 F2/2023-24
68.08 90.56 100% 03.06.2024

 At-PO-Shiv Pahar Ps- 

Dumka Dist- Dumka

12 o"kZ 2024&25 Jko.kh esyk varxZr Lohd`r ;kstuk

13

Construction of Approach Road to 

Basukinath Bus Stand under Non Plan 

(Shrawani Mela 2024) for the year 2024-25.

150.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

103.34
30.07.2024

19F2/2024-25
0.00 0.00 50% 29.10.2024

Manish Kumar Yadav,

Behind National School,

Dudhani, Dumka

14

Construction of Box Cell Culvert (3/33/3m 

Size) over Local Nala near Bhagalpur Bus 

Stand (Basukinath) under Non Plan 
100.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

72.15
31.07.2024

21F2/2024-25
0.00 0.00 10% 30.11.2024 M/s Gupta Construction

  Rakhabani, Dumka 
Stand (Basukinath) under Non Plan 

(Shrawani Mela 2024) for the year 2024-25.
Date  15.03.2024

21F2/2024-25
  Rakhabani, Dumka 

15

Construction of RCC Retaining Wall (3m 

height) in bank of Shiv Ganga Approach 

Road in Basukinath Dham under Non Plan 

(Shrawani Mela 2024) for the year 2024-25.

70.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

48.63
30.07.2024

20F2/2024-25
24.00 49.35 100% 29.10.2024

Manish Kumar Yadav,

Behind National School,

Dudhani, Dumka



ŀ

Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

State Non-Plan Works

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

16

Repair of Road from Hathnaga to NH 114A 

(Jarmundi) Road in Basukinath Dham under 

Non Plan (Shrawani Mela 2024) for the year 

2024-25.

150.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

127.51
08.07.2024

11F2/2024-25
123.76 97.06 100% 07.10.2024

Sushil Kumar Dubey,

Bandhpara, Dumka, 

Jharkhand

Construction of RCC Retaining Wall (3m 

17

Construction of RCC Retaining Wall (3m 

Height) and Rehabilitation of Street Light, 

Paver Block from Kalhakund to Durga 

Mandir Road Basukinath Dham under Non 

Plan (Shrawani Mela 2024) for the year 2024-

25.

150.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

96.64520.33
01.10.2024

36F2/2024-25
0.00 #VALUE! 30% 31.01.2025

M/s Dev Construction

Jarmundi, Dumka

Paver Block and Repair work of Internal 

Connecting Different Roads of Basukinath 
EIC, RCD, Ranchi 

29.07.2024

Annapurna Civil Tech 

Pvt Ltd.,

  Annapurna Kunj, 
18

Connecting Different Roads of Basukinath 

Dham under Non Plan (Shrawani Mela 2024) 

for the year 2024-25.

150.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

116.65
29.07.2024

17F2/2024-25
46.27 39.66 100% 28.10.2024

  Annapurna Kunj, 

Shivsundari Road, 

Dumka

19

Installation of Sign Board,Solar Blinker and 

Road Marking Work in Different Roads of 

Basukinath Dham Area under Road Division, 50.00

EIC, RCD, Ranchi 

letter no. 1365(S) 27.00
11.06.2024

26.65 98.72 100% 10.08.2024

M/s Pawan 

Construction,

  At-Nandan Pahar 

Road, Near Sewa 
19 Basukinath Dham Area under Road Division, 

Dumka under non plan (Shrawani Mela 

2024) for the year 24-25.

50.00 letter no. 1365(S) 

Date  15.03.2024

27.00
11.06.2024

01F2/2024-25
26.65 98.72 100% 10.08.2024

Road, Near Sewa 

Dham, Deoghar, 

Jharkhand 

Pin- 814112

20

Construction of RCC Drain near Tara Mandir 

of Basukinath Dham Area  under Non-Plan 

(Shrawani Mela 2024) Head under Road 
40.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

25.47
18.06.2024

04F2/2024-25
25.20 98.91 100% 17.09.2024

ANUP LAL MANDAL,

Jarmundi, Dumka, 

Jharkhand, 814141

Division, Dumka for the year 2024-25
Date  15.03.2024

21

Construction of  Hume Pipe Culvert in local 

Nala in different Roads of Basukinath Dham 

Area  under Road Division, Dumka under 

Non-Plan (Shrawani Mela 2024)  for the year 

2024-25.

30.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

17.78
18.06.2024

03F2/2024-25
10.00 56.24 90% 17.09.2024

ANUP LAL MANDAL,

Jarmundi, Dumka, 

Jharkhand, 814141

Ravindra Chandra 

22

Paver Block in Gardi-Sardiha Road in 

Basukinath Dham under Non Plan (Shrawani 

Mela 2024) for the year 2024-25.

150.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

92.14
23.07.2024

14F2/2024-25
38.08 41.33 100% 22.10.2024

Ravindra Chandra 

Singh,

Khurbelguma, 

Basukinath, Dumka



ŀ

Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

State Non-Plan Works

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

23

Paver Block, Bush Cutting and Tree Painting 

in Nonihat-Basukinath-Kairabani Road (MDR-

192) under Non Plan (Shrawani Mela 2024) 

for the year 2024-25.

100.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

58.78
03.07.2024

09F2/2024-25
58.70 99.86 100% 02.10.2024

Ravindra Chandra 

Singh,

Khurbelguma, 

Basukinath, Dumka

24

Tree Painting and Bush Cutting Work in 

Vijaypur Lakarjoriya Road under Road 

Division, Dumka under Non-Plan (Shrawani 

Mela 2024)  for the year 2024-25.

5.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

2.56
25.06.2024

07F2/2024-25
2.56 99.79 100% 24.07.2024

A B ENTERPRISES,

  Professor Colony, Aam 

Bagan, Rasikpur, 

Dumka, Jharkhand

29.30
12.07.2024

12F2/2024-25
29.30 100.00 100% 11.09.2024

  Vill-Porejor, Dighi, 

Saraiyahat, Dumka, 

Jharkhand, 814151

Tree Painting, Bush Cutting, Flank Repair 

and Maintenance of Electrical works in 

Dumka Hansdiha Road and Approach Road 
EIC, RCD, Ranchi 29.30

12F2/2024-25
29.30 100.00 100% 11.09.2024

Jharkhand, 814151

34.96
ELECTRIC 

DEPARTMENT
34.96

26

Construction of Box Cell Culvert (8x5m) and 

Protection Wall in Approach Road of Shiv 

Ganga to NH 114A at Basukinath Dham 

under Non Plan (Shrawani Mela 2024) for 

100.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

61.09
17.08.2024

26F2/2024-25
0.00 0.00 30% 16.12.2024

Sanjay Kumar Jha

  Basukinath, Jarmundi, 

Dumka - 814118

25
Dumka Hansdiha Road and Approach Road 

of Hansdiha Shrawani Mela Shivir under Non 

Plan (Shrawani Mela 2024) for the year 2024-

25.

90.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

under Non Plan (Shrawani Mela 2024) for 

the year 2024-25

Date  15.03.2024
26F2/2024-25 Dumka - 814118

27

Construction of Protection Wall in near Tara 

Mandir at Basukinath Dham  under Road 

Division, Dumka under Non-Plan (Shrawani 

Mela 2024)  for the year 2024-25.

50.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

31.30
26.06.2024

08F2/2024-25
31.30 100.00 100% 25.09.2024

Sharma Construction,

  Vill-Porejor, Dighi, 

Saraiyahat, Dumka, 

Jharkhand, 814151

28

Nischitpur to Amrapara(ADB road,SH-18) 

(Length-65.00KM) Trees, Poles, Gantary 

Poles Dyeing Painting,Shrub cutting and old 

yatri Shed Repairing under Road Division, 

Dumka under Non-Plan (Shrawani Mela 

2024)  for the year 2024-25.

25.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

12.87
13.06.2024

02F2/2024-25
7.00 54.38 100% 12.07.2024

Kriti More,

D/o – Sushil Kumar 

More, Gilan Para, 

Dumka, Jharkhand, 

814101

Painting Work of Trees and Electric poles in 
Kalan Das,

  At-Bazar Rahmat Ganj, 

29

Painting Work of Trees and Electric poles in 

Patabari- Masanjore –Ranibhal- 

Maheshkhala Road (Bengal Border) Road 

(Length 35 km) under Road Division, Dumka 

under Non-Plan (Shrawani Mela 2024)  for 

the year 2024-25.

6.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

3.46
29.07.2024

18F2/2024-25
2.98 86.05 100% 28.08.2024

  At-Bazar Rahmat Ganj, 

Po-Kumrabad, Ps-

Dumka (M), Dist-

Dumka, 

Jharkhand 814119



ŀ

Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

State Non-Plan Works

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

30

Junction Improvement Work at Chigalpahari 

in Gobindpur-Sahibganj Road under Non 

Plan (Shrawani Mela 2024) for the year 2024-

25.

125.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

84.18
18.07.2024

13F2/2024-25
83.92 99.69 100% 17.09.2024

Rakesh Kumar Singh,

Shikaripara, Dumka

Paver Block Work at Chutonath Treeth Sthal 
M/s Bishwakarma 

31

Paver Block Work at Chutonath Treeth Sthal 

in Govindpur-Sahebganj Road under Non 

Plan (Shrawani Mela 2024) for the year 2024-

25.

150.00

EIC, RCD, Ranchi 

letter no. 1365(S) 

Date  15.03.2024

89.53
01.08.2024

22F2/2024-25
89.03 99.44 100% 30.09.2024

M/s Bishwakarma 

Construction,

Vill-Prejor, PO-Dighi, 

Saraiyahat, Dumka

32

Renovation of Approach Road From 

Govindpur Sahebganj Road (SH-18) To 

Deodhara Nala In Kathikund Block under 35.00

EIC, RCD, Ranchi 

letter no. 1365(S) 23.44
25.06.2024

23.42 99.95 100% 24.08.2024

ASHISH KUMAR 

BHANDARI,

  Vill-Sanpdahar, Post-

Satpahari, PS-Talmati, 32 Deodhara Nala In Kathikund Block under 

Road Division, Dumka under non plan 

(Shrawani Mela 2024) for the year 24-25.

35.00 letter no. 1365(S) 

Date  15.03.2024

23.44
25.06.2024

05F2/2024-25
23.42 99.95 100% 24.08.2024 Satpahari, PS-Talmati, 

Dist-Dumka, 

 Jharkhand, 814102

33

Renovation of Approch Road of Panchwahini 

Mandir In Kathikund Block under Road 

Division, Dumka under non plan (Shrawani 
35.00

EIC, RCD, Ranchi 

letter no. 1365(S) 23.79
25.06.2024

06F2/2024-25
23.79 100.00 100% 24.08.2024

ASHISH KUMAR 

BHANDARI,

  Vill-Sanpdahar, Post-

Satpahari, PS-Talmati, 33
Division, Dumka under non plan (Shrawani 

Mela 2024) for the year 24-25.

35.00 letter no. 1365(S) 

Date  15.03.2024

23.79
06F2/2024-25

23.79 100.00 100% 24.08.2024 Satpahari, PS-Talmati, 

Dist-Dumka, 

 Jharkhand, 814102

34

Renovation and Development of ‘E Type’ 

Quarters and Residential Campus of 

Executive Engineers Posted in RCD, Dumka 

i.e. Executive Engineer, Advance Planning, 

Technical Advisor & Executive Engineer 
155.00

EIC, RCD, Ranchi 

letter no. 1365(S) 120.09
17.08.2024

25F2/2024-25
40.00 33.31 65% 16.08.2025

Krishna Nand Jha

  At+Po-Shiv Pahar, Ps-

Dumka, Dist-DumkaTechnical Advisor & Executive Engineer 

(Monitoring) in Road Circle, Dumka under 

Non Plan (Shrawani Mela 2024) for the year 

2024-25.

Date  15.03.2024
25F2/2024-25 Dumka, Dist-Dumka

35

Ordinary Repair of Patabari to Masanjore  

Road under Road Division, Dumka under 

non plan for the year 24-25

15.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024

14.96
14.10.2024

46F2/2024-25
15% 13.12.2024

M/s Samriddhi,

  Kewatpara, Mortanga 

Road, Dumka

36
foÙkh; o"kZ 2024&25 ds xSj ;kstuk en varxZr Mh0lh0 pkSd
ls Qqyks>kuks iFk dk lk/kkj.k ejEefr dk;Z lg jksM QuhZpj
dk;ZA

20.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024

37
foÙkh; o"kZ 2024&25 ds xSj ;kstuk en varxZr
xksfoUniqj&lkgscxat ¼,l0,p0&18½ iFk ds fd0eh0 170
¼va'k½ ,oa 171¼va'k½ esa ukyh fuekZ.k dk;ZA 

50.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024
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1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

38 40.00

EIC, RCD, Ranchi 

letter no. 3897(S) 38

foÙkh; o"kZ 2024&25 ds xSj ;kstuk en varxZr iFk vapy]
nqedk ds dk;kZy; ,oa dk;kZy; ifjlj dk th.kksZ}kj ,oa
lkt&lTtk dk;ZA 

40.00 letter no. 3897(S) 

Date  19.09.2024

39
foÙkh; o"kZ 2024&25 ds xSj ;kstuk en varxZr v/kh{k.k
vfHk;ark] iFk vapy] nqedk ds vkokl esa pkgjfnokjh dk
ejEefr dk;Z] vkokl dk ejEefr ,oa jax&jksxu dk;ZA 

30.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024

40
foÙkh; o"kZ 2024&25 ds xSj ;kstuk en varxZr lgk;d
vfHk;ark] g¡lMhgk ,oa duh; vfHk;ark g¡lMhgk dk;kZy; esa
QuhZpj vkiwfrZ ,oa lqlTthdj.k dk;ZA 

5.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024

41

Repair Work of Buildings in Hansdiha I.B 

Campus, Road Division, Dumka under non-

plan for the year 2024-25

15.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024

14.98
14.10.2024

44F2/2024-25
60% 13.01.2025

Sharma Construction,

  Vill-Porejor, Dighi, 

Saraiyahat, Dumka, 

Jharkhand, 814151

Ordinary Repair of the Office and Residence EIC, RCD, Ranchi 

42

Ordinary Repair of the Office and Residence 

of Executive Engineer Under Non Plan Head 

for the year 2024-25

25.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024

24.93
14.10.2024

41F2/2024-25
100% 13.02.2025

M/s Dev Construction

Jarmundi, Dumka

43

Furnishing Of the Office Of Executive 

Engineer Advance Planning Field Survey 

Division Dumka Under non Plan For the year 

2024-25

10.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024

9.98
02.12.2024

49F2/2024-25
1% 01.02.2025

Nutan Construction,

  Vill-Bhalua, PO-Dighi, 

Ps-Saraiyahat, Dumka, 

Jharkhand, 814151

Construction of RCC Drain in 1st, 2nd and EIC, RCD, Ranchi 

44

Construction of RCC Drain in 1st, 2nd and 

3rd Km of Shivpahar-Saharjorihatiya Road 

under Non Plan for the year 2024-25.

150.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024

45

Day to day maintenance and renovation 

work of Road Division Dumka Office, IB 

Dumka , IB Ranishwar, IB Hansdiha, IB 

Gopikandar, Road Circle Dumka Office , 

110.00

EIC, RCD, Ranchi 

letter no. 3897(S) 

Date  19.09.2024

66.67
14.10.2024

42F2/2024-25
9% 13.10.2025

Rakesh Kumar Singh

Shikaripara, Dumka

46 VIVEKADHIN 6.24

46 Dumka 2706.92 1550.44 824.99
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Circle : Dumka

Div : Deoghar

Name of EE-Sri Manoj Kumar Mahto

SPILL OVER
1 Paver Blok work in Deoghar-Dardmara Road

from Km 0.00 to 2.00 under Road Division,

Deoghar

200.00 EIC, Ranchi Lt. no.-

2831(S)/

06.06.23

133.18 62F2/23-24

09.02.24

104.95 79% 100% 08.04.2024 Amar Engicon and 

Construction Private 

Limited, 

Flat No.-201, Sarbmangla 

Tower, Sheb Pokar, 

Near VIP Chowk, DeogharNear VIP Chowk, Deoghar

2 Construction of Approach road AIIMS Deoghar

Gate no- 03 to Satsang nagar Bhirkhibad (MDR

235) road including RCC Cross drain work.

26.73 EIC, Ranchi Lt. no.-

125(S)/

11.01.24

26.73 41F2/23-24

23.11.23

16.97 63% 63% 22.01.2024 Nandkishor Singh, H. No.-

33, Near SBI Training 

Centre, Salonatand, 

DeogharDeoghar

3 Repairing of Expansion Joint of Bridges and

Wearing Course work situated in Deoghar

Madhupur road under Non plan for the year

2023-24

50.00 EIC, Ranchi Lt. no.-

4009(S)/

18.08.23

31.17 49F2/23-24

29.12.23

10.00 32% 100% 28.03.2024 Ideal Infrastructure 

Construction Pvt. Ltd., 

(Rajiv Kumar Singh)

2A/34 2A Test Book 

Colony, Indrapuri, 

Phulwari, Patna- 800024
3 276.73 191.09 131.93

Non-Plan (Shrawani Mela)
1 Dust Laying and others work in Temporary Bus

Stand Kothiya under Shrawani Mela for the year

2024-25

20.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

11.74 03F2/2024-25,

dt-11.06.2024

11.74 100% 100% 30.06.2024 Nutan Construction, Vill.- 

Bhalua, PO- Dighi, PS- 

Saraiyahat, Dumka

2 Surface Renewal and other works of Jasidih

Railway Link Road (Total Length 0.370 KM)

under Shrawani Mela for the year 2024-25

14.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

13.96 07F2/2024-25,

dt-18.06.2024

13.96 100% 100% 07.07.2024 Md. Shadab Ansari, 

Muslim Colony, Near 

Masjid, Purandaha, under Shrawani Mela for the year 2024-25 15.03.24 Masjid, Purandaha, 

Deoghar

3 Surface Renewal and other Work in Cover Drain

Hadhadiya Nala road under Shrawani Mela for

the year 2024-25          

40.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

33.71 08F2/2024-25,

dt-20.06.2024

33.66 100% 100% 09.07.2024 Nanhi Devi, House No.-

218, Vir Kuwar Singh Road, 

 Ward No.-07, Barmasia, 

Deoghar



ŀ
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4 Painting and other work in Deoghar - Dardamara

Road under Shrawani Mela for the year 2024-25.

5.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

2.57 04F2/2024-25,

dt-11.06.2024

2.57 100% 100% 30.06.2024 Nutan Construction, Vill.- 

Bhalua, PO- Dighi, PS- 

Saraiyahat, Dumka

5 Painting and Other Work in Jasidih (Kalipur ) -

Kushmaha road (Total Length-4.88 K.M.) under

3.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

1.49 02F2/2024-25,

dt-11.06.2024

1.29 87% 100% 30.06.2024 Nutan Construction, Vill.- 

Bhalua, PO- Dighi, PS- Kushmaha road (Total Length-4.88 K.M.) under

Shrawani Mela for the year 2024-25.

No.-1365(S), dt-

15.03.24

dt-11.06.2024 Bhalua, PO- Dighi, PS- 

Saraiyahat, Dumka

6 Road marking, Painting & other works in

Different roads of Road Division Deoghar under

Shrawani Mela  for the year 

2024-25

25.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

13.09 05F2/2024-25,

dt-11.06.2024

13.09 100% 100% 10.07.2024 M/s Pawan Construction, 

At.- Nandan Pahar, 

Near Sewadham, Deoghar

7 Ordinary repair and Other work in Baijnathpur- 25.00 EIC, RCD, Ranchi Lt. 24.73 13F2/2024-25, 24.73 100% 100% 20.07.2024 Rinki Devi, Vill.- Kushmaha, 7 Ordinary repair and Other work in Baijnathpur-

Koriyasa Via Kunda road (Total Length - 8.00 KM)

under Shrawani Mela for the year 2024-25

25.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

24.73 13F2/2024-25,

dt-21.06.2024

24.73 100% 100% 20.07.2024 Rinki Devi, Vill.- Kushmaha, 

Deopur,  Jasidih, Deoghar

8 Ordinary repair, Curve improvement, Crash

barrier & other works in Jasidih (Kalipur) -

Deopura Road under Shrawani Mela for the

year 2024-25

25.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

17.40 01F2/2024-25

10.06.2024

17.28 99% 100% 09.07.2024 M/s Bharti Construction, 

At- Rohini, Jasidih, 

Deoghar

year 2024-25

9 Curve improvement and other works in Rikhiya

Ashram to Bihar Border via Dardmara road

under Shrawani Mela  for the year 2024-25

25.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

17.12 06F2/2024-25

15.06.2024

17.12 100% 100% 14.07.2024 Niraj Kumar Modi,

S R Dalmia Road, Near 

Hanuman Mandir, PO-

Madhupur,  PS- 

Madhupur, Deoghar

10 Temporary Sand Laying Work in Kawariya Road

in KM 0.00 to 2.30 under Shrawani Mela for the

Year 2024-25.

75.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

69.89 14F2/2024-25,

dt-26.06.2024

69.72 100% 100% 21.07.24 

Maintenance 

up to Shrawani 

Satish Kumar, Krishnapuri, 

Williams Town, Deoghar

Year 2024-25. 15.03.24 up to Shrawani 

Mela End

11 Temporary Sand Laying work in Kawariya Road in

KM 2.30 to 4.60 under Shrawani Mela for the

Year 2024-25.

75.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

69.35 15F2/2024-25,

dt-26.06.2024

67.56 97% 100% 21.07.24 

Maintenance 

up to Shrawani 

Mela End

Satish Kumar, Krishnapuri, 

Williams Town, Deoghar

12 Temporary Sand Laying Work in Kawariya Road

in KM 4.60 to 6.90 under Shrawani Mela for the

Year 2024-25.

75.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

72.01 16F2/2024-25,

dt-26.06.2024

70.40 98% 100% 21.07.24 

Maintenance 

up to Shrawani 

Mela End

Satish Kumar, Krishnapuri, 

Williams Town, Deoghar
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13 Surface Renewal in KM 01, Paver block repair ,

Curve improvement, Shoulder maintenance &

other works in Samharanalya to Kumaitha via

Singhwa Road under Shrawani Mela for the

year 2024-25

150.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

119.73 22F2/2024-25

21.06.2024

117.09 98% 100% 04.08.2024 S. D. Enterprises,  B2, CTI 

Colony, HEC Township, 

Dhurwa, Ranchi

year 2024-25

14 Surface Renewal and other works in KM 0 to 3

and 4(P) Satsang Nagar- Bhirkhibad Road (Total

Length -31.75 KM) under Shrawani Mela for the

year 2024-25.

150.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

143.95 20F2/2024-25

21.06.2024

135.27 94% 100% 20.07.2024 M/s Vijay Kumar, Srikant 

Road, Ward No.-3, 

Belabagan, Kothia, 

Deoghar

15 Surface Renewal and other works in KM 5(P), 9

and 10 Satsang Nagar- Bhirkhibad Road (Total

90.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

85.94 09F2/2024-25

21.06.2024

77.17 90% 100% 20.07.2024 Rinki Devi, 

Vill.-Kushmaha, Deopur, and 10 Satsang Nagar- Bhirkhibad Road (Total

Length - 31.75 KM) under Shrawani Mela for the

year 2024-25

No.-1365(S), dt-

15.03.24

21.06.2024 Vill.-Kushmaha, Deopur, 

Jasidih, Deoghar

16 Surface Renewal and others works in KM 24 to

26 Satsang Nagar- Bhirkhibad Road (Total Length

31.75 KM) under Shrawani Mela for the year

2024-25.

90.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

80.43 10F2/2024-25

21.06.2024

79.25 99% 100% 20.07.2024 S. D. Enterprises, 

B2, CTI Colony, HEC 

Township,

Dhurwa, Ranchi

17 Surface renewal and other works in Jatahi to 120.00 EIC, RCD, Ranchi Lt. 112.06 11F2/2024-25 111.64 100% 100% 20.07.2024 Kamal Kishor Singh, 17 Surface renewal and other works in Jatahi to

Gidhani Road (Length - 3.10 KM) under

Shrawani Mela  for the year 2024-25

120.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

112.06 11F2/2024-25

21.06.2024

111.64 100% 100% 20.07.2024 Kamal Kishor Singh, 

At- Manju Niwas, Circular 

Road, Indra Nagar, 

Deoghar

18 Surface Renewal and other Works in Deoghar

Rikhiya road (Length -5.40 KM) under Shrawani

Mela for the year 

2024 - 25

190.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

188.27 23F2/2024-25

27.06.2024

180.99 96% 100% 26.07.2024 Baba Baidyanathdham 

Construction Private 

Limited, Chapariya, 

Koiridih, Jasidih, Deoghar

19 Painting and Road Marking and other works in

Satsang Nagar- Bhirkhibad Road in KM 0.00 to

31.75 under Shrawani Mela for the year 2024-25

60.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

30.48 19F2/2024-25

26.06.2024

28.45 93% 100% 25.07.2024 M/s Bishwakarma 

Construction, Vill.- 

Porejor, PO- Dighi, PS-

Saraiyahat,

Dumka

20 Surface renewal and other works in KM 6.00 to

9.61 of Rikhiya (Deoghar-Rikhiya-Dardmara

170.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

165.93 17F2/2024-25

21.06.2024

164.99 99% 100% 20.07.2024 Pramod Kumar, 

Vill.- Singhraydih, P.O. + 9.61 of Rikhiya (Deoghar-Rikhiya-Dardmara

road) - Mohanpur Road under Shrawani Mela

for the year 2024-25

No.-1365(S), dt-

15.03.24

21.06.2024 Vill.- Singhraydih, P.O. + 

P.S.- Mohanpur, Deoghar

21 Ordinary repair and others works in Deoghar -

Madhupur road (Total Length- 29.00 KM) under

Shrawani Mela for the year 2024-25

90.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

80.77 12F2/2024-25,

dt-21.06.2024

80.72 100% 100% 20.07.2024 S. D. Enterprises, 

B2, CTI Colony, HEC 

Township, 

Dhurwa, Ranchi
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22 Surface Renewal and other Work in Satsang

Chowk to Baijnathpur road via Rikhiya more

(Circular road) in KM 3.00 to 6.075 under

Shrawani Mela for the year 2024-25 (Total

Length - 6.275 KM)

190.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

134.04 24F2/2024-25

21.06.2024

133.70 100% 100% 20.07.2024 Spear Infraventures 

Private Limited, Flat No.-

203, Lake Garden 

Apartment, Near 

Gandhinagar, Kanke Road, Length - 6.275 KM) Gandhinagar, Kanke Road, 

 Ranchi, Gandhinagar, 

Gonda, Ranchi

23 Surface renewal and other works in KM 0.00 to

5.00 of Rikhiya (Deoghar-Rikhiya-Dardmara

road) - Mohanpur Road under Shrawani Mela

190.00 EIC, RCD, Ranchi Lt. 

No.-1365(S), dt-

15.03.24

166.11 21F2/2024-25

26.06.2024

166.09 100% 100% 25.07.2024 Shiv Lingam Construction 

 Private Limited, Hari 

banu Colony, Canary Hill road) - Mohanpur Road under Shrawani Mela

for the year 2024-25

15.03.24 banu Colony, Canary Hill 

Road, 

Matwari, Hazaribag

24 Emergent Repair of High Level Bridge on Darwah

River in 3rd KM of Satsang Nagar Bhirkhibad

Road under Road Division, Deoghar for the year

2024-25

- - 37.99 32F2/2024-25

19.09.24

0.00 0% 75% 18.12.2024 Arvind Azad, 

C/o- Rajendra Prasad, Raj 

Niketan, Ambedkar Nagar, 

Barmaisa, P.O.+Dist.- 2024-25 Barmaisa, P.O.+Dist.- 

Deoghar

24 Deoghar Non-Plan 0.00 1897.00 1692.75 1618.47

VIVEKADHIN
1 Emergent Repair work of Railing of Bridge on

Patro River in KM 24 of Satsangnagar to

1.51 31F2/

2024-25,

1.51 100% 100% 16.09.2024 Vidyapati Singh, 

House No.-113, Ward No.-Patro River in KM 24 of Satsangnagar to

Bhirkhibad Road KM 31.75 under Vivekadhin

head  for the year 2024-25

2024-25,

dt-10.09.24

House No.-113, Ward No.-

20, Bajala Chowk, Purana 

 Meena Bazar, Deoghar

2 Emergent Repair work of Half Gantry in 24th KM

of Satsang Nagar- Bhirkhibad Road (Total Length-

31.75) under Vivekadhin head for the year 2024-

25

2.47 33F2/

2024-25,

dt-21.09.24

2.47 100% 100% 27.09.2024 Arvind Azad, 

C/O- Rajendra Prasad, 

Rajniketan, Ambedkar 

Nagar, Barmasia, Deoghar25 Nagar, Barmasia, Deoghar

3 Construction work in Satsang Chowk to

Baijnathpur road via Rikhia More (Circular Road)

near ROB and Miscellaneous Work for Road

Safety under Vivekadhin Head for the year 2024-

25

2.35 35F2/

2024-25,

dt-30.09.24

0.00 0% 100% 06.10.2024 M/s Sharma Construction,

(Rahul Kumar Sharma)

Latma Bazar, Oberiya 

Road, Mahima Nagar, 

Ranchi
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3 Deoghar Vivekadhin 6.33 3.98

30 Deoghar Spill,Non Plan,Vive. 0.00 2173.73 1890.17 1754.38

nqeqgh ls clarjk; Hkk;k& egs”kiqj iFk ds 15osa 
Eng.in Chief Lt. no. 

M/s Vijay Kumar, Srikant 

NON PLAN (SPILL OVER)

Circle : Dumka

Div : Godda

Name of EE-Sri Munna Lal

1

nqeqgh ls clarjk; Hkk;k& egs”kiqj iFk ds 15osa 
fd0eh0 esa 3 Boxcell Culvert dk fuekZ.k 
dk;Z ¼Size 3x 3x 3½ ¼27-00 eh0½A

65.00

Eng.in Chief Lt. no. 

3457(S) dated 

22.09.2022

64.42
27F2/2022-23

 Dated 14.02.2023
23.54 37% 90.00% 30.04.2023

M/s Vijay Kumar, Srikant 

Road Bela Bagan Behind 

Navjivan Hospital 

Kalibari, Deoghar 

Jharkhand

2

Xkk¡/khxzke ls pk¡nuh pkSd iFk esa lk/kkj.k ejEefr 
dk;ZA

15.00

Eng.in Chief Lt. no. 

4009(S)WE dated 

18.08.2023

10.50
7F2/2023-24

 Dated 02.11.2023
0.00 0% 100.00% 01.01.2024

Arayaraj Const. Pvt. Ltd., 

Baliya (Kurma), PO- 

Dubrajpur, PS- Godda, 

Dist. Godda, Jharkhand- 18.08.2023 Dist. Godda, Jharkhand- 

814133

3

iFkjxkek ls jktkfHkëk iFk esa lk/kkj.k ejEefr 
dk;ZA 10.00

Eng.in Chief Lt. no. 

4009(S)WE dated 

18.08.2023

7.49
11F2/2023-24

 Dated 02.11.2023
0.00 0% 10.00% 01.01.2024

MD. Akram, AT- New 

Dangal Para, Dumka, 

Jharkhand- 814101

4

xksìk&jkex<+&xqfg;ktksjh iFk ¼MDR 191½ ds 
16osa fd0eh0 esa vkj0lh0lh0 ukyk fuekZ.k dk;ZA

25.00

Eng.in Chief Lt. no. 

4009(S)WE dated 15.80
8F2/2023-24

 Dated 01.11.2023
0.00 0% 20.00% 31.12.2023

Magil Construction, 

Mathura Mahto, Panchayat- 

Thadhyara Vill- Chihutiya, 

Chulhiya, Mohanpur, 
4 25.00 4009(S)WE dated 

18.08.2023

15.80
 Dated 01.11.2023

0.00 0% 20.00% 31.12.2023
Chulhiya, Mohanpur, 

Deoghar, Jharkhand 

814157

5

lgk;d vfHk;ark] iFk voj izeaMy] la0& 2 xksìk 
ds fy, Double Storage  vkokl fuekZ.k 
dk;ZA

80.00

Eng.in Chief Lt. no. 

4009(S)WE dated 

18.08.2023

66.92
19F2/2023-24

 Dated 29.01.2024
0.00 0% 42.00% 28.07.2024

Kumar Aman, S/o- Anuj 

Kumar Singh, Kamala 

Bagh Colony, Dumka, Pin 

814101

duh; vfHk;arkvksa ds fy, Double Storage 

6

duh; vfHk;arkvksa ds fy, Double Storage 
vkokl fuekZ.k dk;ZA 80.00

Eng.in Chief Lt. no. 

4009(S)WE dated 

18.08.2023

66.31
17F2/2023-24

 Dated 16.01.2024
19.36 29% 100.00% 15.07.2024

Ramesh Kumar Jha, Ward 

No.- 13, Lohiyanagar, 

Godda

7

r`rh; oxhZ; dehZ ds fy, nkseaftyk vkokl 
fuekZ.k dk;ZA

80.00

Eng.in Chief Lt. no. 

4009(S)WE dated 

18.08.2023

65.80
18F2/2023-24

 Dated 29.01.2024
9.83 15% 100.00% 28.07.2024

Kumar Aman, S/o- Anuj 

Kumar Singh, Kamala 

Bagh Colony, Dumka, Pin 

814101814101



ŀ

Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

State Non-Plan Works

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

1

u;kuxj& guokjk& ijlk iFk ds 1ysa ,oa 2jsa 
fd0eh0 dk lk/kkj.k ejEefr dk;ZA 190.00

Eng.in Chief Lt. no. 

3897(S)WE dated 

19.09.2024

NON PLAN (2024-25)

2

esgjek& rsrfj;k& ijklh iFk ds 9osa ,oa 13osa 
fd0eh0 esa vkj0lh0lh0 ukyk fuekZ.k dk;ZA 70.00

Eng.in Chief Lt. no. 

3897(S)WE dated 

19.09.2024

3

Vs'kkscFkku& egknsocFkku iFk ds 11osa fd0eh0 esa 
Box Cell Culvert dk fuekZ.k dk;ZA 80.00

Eng.in Chief Lt. no. 

3897(S)WE dated 

19.09.2024

4

iFk izeaMy] xksìk dk;kZy; dk lk/kkj.k ejEefr]
dk;kZy; esa miLdj] dEI;wVj] fizaVj bZR;kfn
vkiwfrZ ,oa lqlTthdj.k@ lkSan;hZdj.k dk;Z rFkk
dk;Zikyd vfHk;ark ds vkoklh; dk;kZy; esa
LykbZMj foaMks vf/k"Bkiu ds lkFk&lkFk
lqlTthdj.k@ lkSan;hZdj.k  dk;Z

40.00

Eng.in Chief Lt. no. 

3897(S)WE dated 

19.09.2024

5

iFk voj izeaMy] egkxkek dk;kZy; ifjlj esa 
xSjst fuekZ.k lfgr dk;kZy; dk lk/kkj.k ejEefr 
,oa jaxjksxu dk;Z

10.00

Eng.in Chief Lt. no. 

3897(S)WE dated 

19.09.2024

Godda Non Plan (Spill Over) 0.00 745.00 297.23 52.73

VIVEKADHIN (2024-25)

1

Traffic Restoration work with GSB in 17th to

20th Km of Doi- Nawadih Road under Road

Division, Godda (Vivekadhin head) for the year

2024-25.

2.49

02F2/2024-25

 Dated 

23.08.2024

2.47 99% 100% 29.08.2024
M/s Krishna Enterprises, 

Mahagama, Godda

Restoration work with GSB at 7th & 20th Km of

Nayanagar to Hanwara (Bihar Border) Via-

Milky, Parsa, Narotampur, Dumariya Road under 2.48

03F2/2024-25

 Dated 2.47
M/s Krishna Enterprises, 

2 Milky, Parsa, Narotampur, Dumariya Road under

Road Division, Godda (Vivekadhin head) for the

year 2024-25

2.48  Dated 

13.09.2024

2.47 100% 100% 19.09.2024
M/s Krishna Enterprises, 

Mahagama, Godda

3

Construction of H.P. Cross drain near Balbadda

Bazar on Doi to Diyajori Road under Road

Division, Godda (Vivekadhin head) for the year

2024-25.

2.49

04F2/2024-25

 Dated 

21.09.2024

100% 20.10.2024
AS Construction, 

Mohanpur, Godda



ŀ

Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

State Non-Plan Works

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

4

Restoration work with GSB in Hanwara from

Bridge Approach Road to Nayanagar Hanwara

Link Road under Road Division, Godda

(Vivekadhin head) for the year 2024-25.

2.49

05F2/2024-25

 Dated 

28.09.2024

2.48 100% 100% 04.10.2024
M/s Krishna Enterprises, 

Mahagama, Godda

RCD Lt. no. 

5

Repair of Metal Beam Crash Barrier (0 to 5th

Km) in Pathargama- Rajabhitha Road for the

financial year 2024-25.
2.50

06F2/2024-25

 Dated 

09.10.2024

2.50 100% 100% 15.10.2024

Pahuja Engineering 

Works, 

 H.No. 140, Castair Town, 

 Deoghar, Jharkhand 

814112

Repair of Metal Beam Crash Barrier and Grass

50.00

RCD Lt. no. 

3378(S) dated 

16.08.2024

6

Repair of Metal Beam Crash Barrier and Grass

Cutting (5th to 10th Km) in Pathargama-

Rajabhitha Road for the financial year 2024-25.

7

Construction of RCC Railing at 19th Km

(Baghakol Bridge) in Dumuhi Basantrai Road

under Road Division, Godda (Vivekadhin head)

for the year 2024-25.

Repair of Hand rail & Painting of culvert and Km

8

Repair of Hand rail & Painting of culvert and Km

post in Tesobathan to Mahadeobathan road for

the financial year 2024-25 (under vivekadhin

head)
2.30

07F2/2024-25

 Dated 

14.10.2024

2.30 100% 23.10.2024

Pahuja Engineering 

Works, 

 H.No. 140, Castair Town, 

 Deoghar, Jharkhand 

814112

Godda Vivekahin 50.00 14.74643 12.22106

Circle : Dumka

Div : Jamtara

Name of EE-Sri Vijay Kumar Agarwal

0 Jamtara



ŀ

Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

State Non-Plan Works

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

Circle : Dumka

Div : Pakur

Name of EE-Sri Veer Raghwan

SPILL OVER

1

Construction of Guard Wall, 40m Long (3.0 m 

Height) at Ch. 24th Km of Amrapara-Maheshpur-

Muraroi Road under Road Division, Pakur for the 

year 2023-24 (Non Plan Head)

15.00

EIC, RCD LETTER 

No. 4009(S)                               

Dt,. 18.08.23

9.53
08-F2/2023-24

Dt.03.02.2024
0.00 0% 100% 02.04.2024

Nutan Construction

Saraiyaghat, Dumka

Repair of pakuriya Sub Division Office and 

2

Repair of pakuriya Sub Division Office and 

Construction of Inspection Bungalow at Pakur 

Jharkhand for the year of 2023-24 under Road 

Division, Pakur. (Non Plan Head)

60.00

EIC, RCD LETTER 

No. 4009(S)                               

Dt,. 18.08.23

46.62
14-F2/2023-24

Dt.22.02.2024
0.00 0% 35% 21.08.2024

Habibur Rahman

Ilami, Pakur

2 Pakur Spill Over 0.00 75.00 56.15 0.00

NON PLANNON PLAN

1

Surface Renewal Work of Bahirgram - 

Pathargatta Road from 0.00 to 9.00km. Under 

Road Division Pakur  for the Year 2024-2025 9.00 100
L. No. 3897(S)

Dt. - 19.09.24
---- ---- 0.00 0%

2

Paver Block  in 1st and 2nd Km of Pakur-

Malpahari Road under Road Division Pakur  for 6.00 60.00
L. No. 3897(S)

---- ---- 0.00 0%2 Malpahari Road under Road Division Pakur  for 

the Year 2024-2025

6.00 60.00
Dt. - 19.09.24

---- ---- 0.00 0%

3

Paver Block in 1st and 2nd Km of Gokulpur-

Diwanpir Road under Road Division Pakur  for 

the Year 2024-2025

4.775 60.00
L. No. 3897(S)

Dt. - 19.09.24
---- ---- 0.00 0%

4

Construction of 500m RCC Drain at 12th KM of 

Hiranpur-Kotalpokhar Road under Road Division 

Pakur  for the Year 2024-2025

15.50 30.00
L. No. 3897(S)

Dt. - 19.09.24
---- ---- 0.00 0%

Pakur  for the Year 2024-2025

5
Reparing of Divisional office with quarters and 

purchasaing of Equipments
50.00

L. No. 3897(S)

Dt. - 19.09.24

5 Pakur Non-Plan 35.28 300.00 0.00 0.00

7 Pakur Spill Over & Non Plan 35.28 375.00 56.15 0.00



ŀ

Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

State Non-Plan Works

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

Circle : Dumka

Div : Sahebganj

Name of EE-Sri Ajay Kumar-2

Non-Plan FY 2023-24 

1

gfj.kpjk&cjgsV iFk ,oa [ksjok f'koxknh fyad 
iFk ds vo'ks"k iFkka'k 1(P), 2(P), 4(P), 9(P), 

10(P) ,oa 15(P) ,oa fyad iFk ds 15(P) esa 
lk/kkj.k ejEefŸk dk;ZA

50.00

EIC, RCD, 

Jharkhand Letter. 

No. 4009 (S), Dt. 

18.08.2023

34.94
35F2/2023-24, Dt. 

26.02.2024
25.05.2024

Baby Devi, Borio, 

Sahibganj

egkjktiqj ls 'kekZiqj iFk ds vo'ks"k iFkka'k 1(P), EIC, RCD, 

Jharkhand Letter. 36F2/2023-24, Dt. Aryaraj Construction 

Non-Plan FY 2023-24 

2

egkjktiqj ls 'kekZiqj iFk ds vo'ks"k iFkka'k 1(P), 

2(P), 4(P), 28(P), 29(P) ,oa 30(P) esa 
fo'ks"k ejEefŸk dk;ZA

40.00
Jharkhand Letter. 

No. 4009 (S), Dt. 

18.08.2023

28.29
36F2/2023-24, Dt. 

26.02.2024
25.05.2024

Aryaraj Construction 

Pvt. Ltd., Godda

3

ckcqiqj iafMrVksyk ls pqfV;k iFk ds fdŒehŒ esa 
lk/kkj.k ejEefŸk dk;ZA 15.00

EIC, RCD, 

Jharkhand Letter. 

No. 4009 (S), Dt. 

18.08.2023

10.47
27F2/2023-24, Dt. 

29.12.2023
28.03.2024

Baby Devi, Borio, 

Sahibganj

ykycU/k ls ekguiqj Hkk;k ckcqiqj ,oa tksadk fyad EIC, RCD, 

4

ykycU/k ls ekguiqj Hkk;k ckcqiqj ,oa tksadk fyad 
iFk dk lk/kkj.k ejEefŸk dk;ZA 10.00

EIC, RCD, 

Jharkhand Letter. 

No. 4009 (S), Dt. 

18.08.2023

7.00
29F2/2023-24, Dt. 

29.12.2023
0.00 - 28.03.2024

Baby Devi, Borio, 

Sahibganj

5

cjgsV&yyefV;k Hkk;k HkksxukMhg iFk dk 
lk/kkj.k ejEefŸk dk;ZA 15.00

EIC, RCD, 

Jharkhand Letter. 

No. 4009 (S), Dt. 

18.08.2023

10.22
22F2/2023-24, Dt. 

09.12.2023
0.00 - 08.03.2024

Aryaraj Construction 

Pvt. Ltd., Godda

eaxygkV&rky>kjh iFk ds fdŒehŒ 3js fdŒehŒ 

6

eaxygkV&rky>kjh iFk ds fdŒehŒ 3js fdŒehŒ 
esa iFk ds fdukjs 750 ehŒ yEch 600mm x 

450mm vkdkj RCC ds ukyh dk fuekZ.k 
dk;ZA

50.00

EIC, RCD, 

Jharkhand Letter. 

No. 4009 (S), Dt. 

18.08.2023

36.67
33F2/2023-24, Dt. 

29.01.2024
0.00 10% 28.04.2023

Sumit Kumar 

Choudhary, Bara 

Panchgarh, Sahibganj

7

cjgsV&cjgjok iFk ds 1ys fdŒehŒ esa RCC 
ukyh fuekZ.k dk;ZA 27.00

EIC, RCD, 

Jharkhand Letter. 

No. 4009 (S), Dt. 
19.38

34F2/2023-24, Dt. 

29.01.2024
0.00 10% 28.04.2024

Manoj Kumar Sah, 

Sahri, SahibganjNo. 4009 (S), Dt. 

18.08.2023

29.01.2024 Sahri, Sahibganj

8

cjgsV&yyefV;k Hkk;k HkksxukMhg iFk ds 1yss 
fdŒehŒ esa RCC ukyh dk fuekZ.k dk;ZA 20.00

EIC, RCD, 

Jharkhand Letter. 

No. 4009 (S), Dt. 

18.08.2023

14.38
18F2/2023-24, Dt. 

04.12.2023
6.29 75% 03.03.2024

Manoj Kumar Sah, 

Borio, Sahibganj



ŀ
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9

'kksHkuiqj HkV~Bk&jktxk¡o iFk ds 1ys fdŒehŒ esa 
RCC ukyh dk fuekZ.k dk;ZA 25.00

EIC, RCD, 

Jharkhand Letter. 

No. 4009 (S), Dt. 

18.08.2023

24.98
17F2/2023-24, Dt. 

04.12.2023
4.58 35% 03.03.2024

Naveen Yadav, 

Sahibganj

iFk ize.My lkgscxat varxZr fofHk™k iFkksa esa 

10

iFk ize.My lkgscxat varxZr fofHk™k iFkksa esa 
metal beam crash barrier dk LFkkiu ,oa 
{kfrxzLr metal beam crash barrier dk 
ejEefŸk dk;ZA

20.00

EIC, RCD, 

Jharkhand Letter. 

No. 4009 (S), Dt. 

18.08.2023

12.20
28F2/2023-24, Dt. 

29.12.2023
0.00 5% 28.02.2024

Baby Devi, Borio, 

Sahibganj

Non-Plan FY 2024-25 

Ordinary Repair of Harinchara More (MDR-211) 

to Barhait Road in KM 16(P), 17(P), 18(P), EIC, RCD, 

1
20(P), 22(P) and 23(P) and Link Road of Kherwa 

Shivgadi in KM 2(P), 3(P) under RCD, Road 

Division, Sahibganj for the year 2024-25

50.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

2

Surface Renewal Work in Barharwa High School 

Link Road under Road Division, Sahibganj under 

Non-Plan Head for the year 2024-25
25.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.202419.09.2024

3

Ordinary Repair in km 3(P), 6(P), 8(P), 9(P) and 

10(P) of Panchkathiya (SH-18)-Rakshi-Talbaria 

Road and Rakshi to Barhait Link Road under 

RCD, Road Division, Sahibganj for the year 2024-

25

15.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

Construction work in Drain in Borio-Tinpahar-

Rajmahal  road from KM 0.00 to 8.00 under 

EIC, RCD, 

Jharkhand Letter. 
4

Rajmahal  road from KM 0.00 to 8.00 under 

Road Division, Sahibganj for the year 2024-25 

(Non-Plan Head)

30.00
Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

5

Extension work of 2 nos. of culvert at ch. 5.280 

and ch. 5.520 in Barhait-Barharwa Road under 

Road Division, Sahibganj for the year 2024-25 
10.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

Protection work of Approach Road of Gumani EIC, RCD, 

6

Protection work of Approach Road of Gumani 

River Bridge in 6th KM of Pathna-Hiranpur 

Road under Road Division, Sahibganj for the 

year 2024-25

25.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

7

Repair of damage guard wall and boulder 

pitching of HL Bridge in 2nd and 3rd Km of 

Babupur Pandit Tola to Chutia More under Road 

Division, Sahibganj for the year 2024-25 (under 

Non Plan Head)

25.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024
Non Plan Head)

19.09.2024
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8

Ordinary Repair of Hema Bridge in 23rd Km of 

Borio-Tinpahar-Rajmahal Road under Road 

Division, Sahibganj under Non-Plan Head for the 

year 2024-25

25.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

Construction of 2 x 3.0m x 3.0m size box culvert EIC, RCD, 

9

Construction of 2 x 3.0m x 3.0m size box culvert 

in 3rd km of Jojodari - Mohabbatpur Road under 

Road Division, Sahibganj for the year 2024-25
45.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

10

Construction of RCC Cross Drain in 22nd KM of 

Borio-Tinpahar-Rajmahal Road at Kothibagicha 

under Road Division, Sahibganj for the year 2024-

25

2.50

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.202425 19.09.2024

11

Construction 98.00m long and 1.50m high above 

GL retaining wall at Ch. 4+700 Rahmatpur in 

Mogalpra - Faridpur Bengal Border Road under 

Road Division, Sahibganj for the year 2024-25

23.10

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

12

Ordinary repair of Bridge in Borio Bazar Link 

Road Ch.1.100 and crash barrier at Morang Nala 
10.00

EIC, RCD, 

Jharkhand Letter. 
12

Ch. 1.927 under Road Division, Sahibganj for the 

year 2024-25

10.00
Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

13

Ordinary repair and renovation work of 

Divisional-cum-Inspection Building, Sahibganj 

under Road Division, Sahibganj for the year 2024-

25 (Non-Plan Head) 

25.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

Construction of residence for two Junior 

Engineers in residential campus of Road 
EIC, RCD, 

14

Engineers in residential campus of Road 

Division, Sahibganj under Road Division, 

Sahibganj under Non – Plan Head for the year 

2024-25

50.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

15

Ordinary repair work of Assistant Engineer, 

Junior Engineer, Road-Sub Division, Sahibganj, 

Fourth Grade Residence and boundary wall in 

Sahibganj under Road Division, Sahibganj under 

30.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 
Sahibganj under Road Division, Sahibganj under 

Non-Plan Head for the year 2024-25
19.09.2024

16

Repair of Roof of Rajmahal Sub Divisional 

Office and Beautification of Inspection Building 

Ground under Road Division, Sahibganj under 

Non Plan Head for the year 2024-25

10.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024



ŀ

Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

Financial 

Progress 

Grand Total

% Financial 

Achievement

% Physical 

Achievement
Scheduled Date Name of Contractor

State Non-Plan Works

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Grand Total
Achievement AchievementNo. (KM)

17

Installation of 'W' metal beam crash barrier Sign 

Board and Rumble Strip in view of Road Safety 

Measure in Borio-Tinpahar-Rajmahal Road in 

KM 0.00 to 28.00 under Road under Road 

Division, Sahibganj for the year 2024-25

25.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024
Division, Sahibganj for the year 2024-25

18

Widening work of culverts at Ch. 4.8, 4.9, 10.0, 

10.6 and 10.8 in Harinchara More (SH-18) to 

Barhait and Kherwa Shivgadi Link Road under 

Road Division, Sahibganj under Non Plan Head 

for the year 2024-2025

52.00

EIC, RCD, 

Jharkhand Letter. 

No. 3897 (S), Dt. 

19.09.2024

28 Sahebganj 749.60 198.52 10.87



Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

1

Widening and Strengthening of Road from NH-

114A Jarmundi-Beldaha-Nimanath to NH-133 

(Total Length-48.890 Km) for the year 2022-23.

Job No. CRF-JHR-2022-23/61.

48.89 25513.16

Joint Secretary, 

Jharkhand, Ranchi 

letter No.5774(S) 

Date 21.12.2023

17678.91

08.07.2023

13MORTH 

(SBD)/

2023-24

31.96 5880.92 55% 07.07.2025

M/s M & S Co, 

M.S. Tower Khutabandh, 

Dumka 

Total 48.89 25513.16 17678.91 5880.92

M/s K.K. Builders Pvt. 

(State Highways Wing)

Progress report of On-going works (Roads-CRF)

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

Administrative Approval

% Financial 

Achievement

Financial Progress 

Grand Total

% Physical 

Achievement
Scheduled Date Name of Contractor

Circle :- Chaibasa

Div:- Jamshedpur

Name of EE-Sri Dipak Sahay

Sl. 

No.

Circle :- Dumka 

Div :- Dumka 

Name of EE-Sri Harendra Kumar Singh

Agreement 

Length (Km)

1

WIDENING & STRENGTHENING OF KASIDA-

HULUNG ROAD. (LENGTH: 14.725 K.M.) (Job 

No.CRF-JHR-2017-18/49)

14.725 4083.00

RW/NH-

28014/2/2017/

JHR/P-8,New 

Delhi the 

28.08.2017

3452.20

04 SBD/2018-

19

Dt. 25.05.2018

87.19 3009.92 100% 24.11.19

M/s K.K. Builders Pvt. 

Ltd.,

H No. 27, New Kalimati 

Road, P.O.- Sakchi, 

Jamshedpur

2

Reconstruction of Bhuiya-Sinan to Susni via 

Hathi Kheda Road length-22.445 km

(JOB no. CRF-JHR-2022-23-58)

22.445 7351.57

Ref no. 

659(S)WE

 dt. 20.02.23

6497.23

25 SBD/2023-

24

Dt. 18.01.2024

12.11 787.00 25% 17.07.2025

Triveni Engicon Pvt. 

Ltd., 3/6 H.S. Tower, L-

Road, Bistupur, 

Jamshedpur

3

Construction of Phuldundgri (NH-33) to 

Jhatijharna via Burudih road

(JOB no. CRF-JHR-2022-23-59)

24.010 10462.01

Ref no. 

659(S)WE dt. 

20.02.23

9985.42

03 SBD/2024-

25

Dt. 01.08.2024

3% 31.07.2026

Vijay Kumar Sahu 

Infrastructure Pvt. Ltd, 

Old AG Colony, House 

No.75, Kadru, Ranchi

3 Jamshedpur 61.18 21896.58 19934.85 3796.92

Circle : DALTONGANJ

Div : GARHWA

Name of EE-Sri Pradeep Kumar



Month : November, 2024 Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

Progress report of On-going works (Roads-CRF)

Administrative Approval

% Financial 

Achievement

Financial Progress 

Grand Total

% Physical 

Achievement
Scheduled Date Name of Contractor

Sl. 

No.

Agreement 

Length (Km)

1

Remaining work of Reconstruction of Meral-Bana-

Ambakhoriya (MDR-140) Road (Length- 0.00 to 

36.629 km ) under Central Road Fund for the 

year 2019-2020  (Job No. CRF-JHR-2018-19/50)

36.629 13905.57

RW/NH-

28014/1/2019/JHR/

Z-1-1600 dt. 6.3.19

13909.00
16.01.2023

23 EPC/22-23
96% 13329.86 96% 15:01:25

Agrawal Global Infratech 

Pvt. Ltd., C2/101, 

Aishwarya Chamber, 

Telibandha, G.E. Road, 

Raipur (C.G.) 

2

Reconstruction of Nagaruntari- Dhurki-

Ambakhoriya Road (MDR-139) Total Length 

24.940 km. under Central Road Fund for the 

year 2019-2020 

(Job No. CRF-JHR-2018-19/51)

24.940 11311.36

RW/NH-

28014/1/2019/JHR/

Z-1-1600 dt. 6.3.19

9462.256387
21.10.19

02 SBD/19-20
60% 5702.06 80% 20.05.21

NG PROJECTS 

LIMITED,

 NG Circle, Mehtapura,

 Himmat Nagar, Gujrat

3

Reconstruction of Garhwa-Majhiaon-Kandi-Sone 

Bridge Road. (Total Length 47.45 km.) under 

Central Road Fund for the year 2019 (Job No. 

CRF-JHR-2018-19/52)

47.45 20114.40

RW/NH-

28014/1/2019/JHR/

Z-1-1600 dt. 6.3.19

13599.15
25.10.19

07 SBD/2019-20
85% 11730.52 100% 24.10.21

BLA Project Pvt. Ltd.-

R.K. Transport and 

Construction Ltd. (JV), 

 65-A, Transport Nagar, 

Korba, Dist.-Korba,

 Chhatishgarh-495677

3 Total 109.02 45331.33 36970.41 30762.44

Executive Engineer 

Circle : Daltonganj

Div : Daltonganj

1

Reconstruction of Bhajaniya of Mohammadganj to 

Haidernagar (Mohammadganj to Dangwar Road) Via 

Kolhua, Bardiha Pansa, Adhori and Ranideva Road. 

(Total Length- 17.372 km) for the year 2022-23. 

(Job No. CRF-JHR-2022-23/63)

17.37 9203.09

ljdkj ds vij lfpo] 

iFk fuekZ.k 

foHkkx dk i=kad 

4036 ¼,l0½ jkaph 

fnukad 

25-09-2024

6443.54
24SBD/23-24

20.01.24
0% 2247.108 1% 19.01.26

Dooars Construction 

Company, Alipurduar 

(W.B)

2

C.R.F 

Widening & Reconstruction of Kuti More (Chainpur) 

to Hutar Via Ramgarh Block Head Quarter  (Total 

Length- 24.100 Km) under Central Road Fund for 

the year 2022-23.  Job No.- CRF-JHR-2022-23/64

24.10 11964.14

ljdkj ds vij lfpo] 

iFk fuekZ.k 

foHkkx dk i=kad 

3825 ¼,l0½ jkaph 

fnukad 

13-09-2024

7592.95
01SBD/24-25

22.06.24
0% 1476.34284 1% 21.06.26

Koleshwari Infracons, 

Private Limited,

House No.- 1 Nagar P.O- 

Hunterganj

P.S.-Hunterganj, Chatra, 

Jharkhand

Total 41.47 21167.23 14036.49 3723.45

R.C.D., Road Division, Garhwa

Executive Engineer 
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