
ŀMonth : June, 2024 

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

1

In Ranchi Town second approach road

of Ranchi Railway station (1)

Construction of road starting from

Shaheed Gorkha Chowk near Nepal

House to back side of Ranchi Railway

station (Platform No.- 5 length 1.50

KM) (2) Construction of road from

Rajendra Chowk situated on Mahatma

Gandhi Road to Panchwati chowk

(Situated in back side of Ranchi Railway

Station - Length 1.05KM) (Including

Bridge construction) (Grand Total

length-2.57KM)   for the year 2017-18.

2.57 7231.80

RCD, Ltr. No.-

679(S) Dt.

01.02.18

2329.005

+

1035.38001

(Supply 

Agreement for 

Electric)

17 SBD

2021-22

01-11-2021

16 SBD

2023-24

08-09-2023

55.78 2631.90

M/S SILDILIYA 

CONSTRUCTION

  Station Road, Redma, W. 

No.-15

  P.O.+ P.S.- Daltonganj, 

  Dist.- Palamu, Jharkhand. 

80% 31-10-22

2

Construction of 4-Lane fly over /

Elevated road cum ROB in Siramtoli

chowk-Rajendra chowk-MECON round

about.

2.34 33750.15
Ltr. No-552(S)

Dt.17-02-22

33969.60625

+

1048.05843

(Supply for 

Electric)

+

558.27902

(Supply fr PHED 

Utility)

05 EPC/

2022-23 

Dt.-10-08-2022. 

Date of 

Appointment-

08-11-2022

+

11 EPC

2023-24

01-08-2023

+ 

12 EPC

2023-24

01-08-2023

56.55 23294.72
Larsen & Toubro Limited, 

Andheri(E) Mumbai-400093 
74% 07-07-24

Circle : RANCHI

Div : RANCHI

Name of EE-Sri Vinod Kachhap
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Name of Contractor
% Physical 

Achievement
Scheduled Date

Sl. 

No.

Length 

(Km)

Administrative Approval Agreement 

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going works (Roads-Plan)

State Plan Road Works
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3

Widening and Strengthening /

Reconstruction of existing Road to Four

Lane including Construction of Bridges

from Newari Vikas Vidyalaya (at Ranchi

Ring Road) –Booty More-Kokar Chowk-

Kantatoli - Namkum ROB Road (Total

length 15.214 KM).

15.21 12916.72

Ltr. No-1328(S)

Dt.

31-03-22

10547.58

11 SBD

22-23

22-10-22

39.34 4281.93

SRE & ASSOCIATES (JV)

Registered Office: At Sri Ram 

Tower, 

2nd Floor, M.P.D. Road, 

Bhagalpur, 

Bihar- 812002.

63% 21-01-24

4

Widening, Strengthening and

reconstruction in four lane road of

Birsa Chowk to Dhurwa Golchakkar

(Length-2.60 KM) (Including bicycle

track and footpath) and Improvement

of riding quality work in Dhurwa

Golchakkar to Project Building (Length-

1.50 Km) (Total length-4.10 KM) for the

year 2022-23. 

4.10 3493.38

Ltr. No-3470(S)

Dt.

23.09.22

2948.33472

+

1583.384

(Supplimentry  

Agreement)

31 SBD

2022-23

28-01-2023

52 SBD 

2023-24

16-03-2024

71% 3223.00

AD Infra(JV), 

HI-155, Near Central Bank

Near Harmu Housing Colony, 

Ranchi

95% 26-11-23

5

Widening and strengthening

/Reconstruction of Bariatu (on MDR-

004) -Lem- Bargain- Boriya road (Total

length-3.750 KM) (Including

construction of bridge) for the year

2022-23.

3.75 11135.41
Ltr. No-3556(S)

Dt.07.10.22
1924.68

42 SBD

2022-23

25-03-2023

0.00 8463.94
Arvind Kumar Singh

Dhurwa, ranchi 
10% 24-03-24

6

Construction of work from Birsa Munda

Airport (Hundru)-Hethu-Chandaghasi-

Ring road (Koachbang) (Total length-

6.950 KM) (include bridge work) for the

year 2023-23.

6.95 21198.03
Ltr. No-3171(S)

Dt.30-08-2022
6244.89

06 SBD

2023-24

12-07-2023

0.00 10000.00

M/S Puja Enterprises

At + PO : Simariya Chatra, 

Jharkhand – 825103.

16% 11-01-25

7

Reconstruction of Four Laning of

Pandra (on NH-75) - Kanke (on SH-02,

Holiday home) road (Total length -

5.545 KM) for the year 2023-24.

5.55 25383.38
1396(S)Dt-21-03-

2023
0.00 10000.00

8

Widening & Strengthening of Itki

Sanatorium to Moro -Nari -Changani

road (Total Length-9.856 KM) for the

year 2019-20.

9.86 2644.51

Lt.5344 (S)

30.10-19 1560.83

19  SBD

2021-22

20-11-2021

83.08 1898.19 KNPS-LNJ(JV) 80% 19-08-22
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9

Widening and Strengthening of

Kodojora more (NH-23) to Lohardaga

main road via Ghagra Pandepara road

Road (Length- 7.621 km) for the Year

2021-22

7.62 1794.10
Ltr. No- 1967(S)

Dt.26-07-2021
1432.91

23 SBD

2021-22

18-11-2021

70.12 1406.84
M/S Lion Construction

Ranchi 
72% 17-08-22

10

Four lane ROB on HEC to Ranchi -

Gumla road (NH23) road in lieu of level

crossing No. RL-5 at RYL KM 427/2-3

between Ranchi - Piska Station for the

year 2022-23.

0.46 2676.84

1236(S)

Dt.27/02/19

(Revised)

845.45

05 SBD

2023-24

12.07.2023

0.00 0.00
Arvind Kumar Singh

Dhurwa, ranchi 
24% 11.01.2024

11

Widening and Strengthening /

Reconstruction of Argora chowk -

Kathal More (MDR-018) (Total length

5.30 KM).

5.30 19728.02
Ltr. No-2504 (S)

Dt.08-07-22
1882.28

07 SBD

2023-24

17.07.23

0.00 9743.40

Altima Infrastructure Private 

Ltd., 

1ST Floor, Ashok Nahar- 

Road No.-5, Ranchi. 

16.02.2024

12

Construction of four Laning of Durga

Soren Chowk (Namkum)- Rampur Ring

road (Total Length-8.860 Km) for the

year 2023-24.

8.86 6560.62
1584(S) Dt.31-

03-2023
5427.53

20 SBD

2023-24

09-09-2023

AUM & Associates, Ranchi 08-03-25

13

Widening and Strengthening of work

from Kutiatu Chowk (on NH-75 Ext.) –

Malti- Ring Road (Near Arvind Mil)

Road (Total Length-4.070 KM) for the

year 2023-24.

4.07 967.32
Ltr. No-2996(S)

Dt.15-06-2023
824.72

25 SBD

2023-24

08-12-2023

68% 557.70 Excel Venture, Ranchi 82% 07-06-24

14

Construction of Approach road of

Central University Jharkhand (Total

Length-1.78 KM) for the year 2023-24.
1.78 5344.39

Ltr. No-3215(S)

Dt.04-07-2023
0.00 4233.71

15

Improvement of Riding Quality work in

Meshra-Pithoria road (Total Length-

17.88 KM)  for the year 2023-24. 17.88 1269.70
Ltr. No-3258(S)

Dt.07-07-2023
1175.51

50 SBD

2023-24

07-03-2024

43% 500.00
M/S Jyoti Enterprises,

Hazaribagh.
95% 06-09-24

16

Widening and Strengthening/

Reconstruction of approach road from

Ring road and Daladali Road (Near

Daladali chowk) to ICFAI University

(Total length-1.106 KM) for the year

2023-24.

1.11 197.85
Ltr. No-3841(S)

Dt08-08-2023
138.36

35 F2

2023-24

21-12-2023

36% 49.42
M/S Raj Construction

Birsa Chowk, Ranchi 
70% 20-03-24
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17

Construction of fly over from Bahu

Bazar to Patel Chowk Connecting

Siramtoli-Mecon Fly Over at Patel

Chowk and Kokar-Yogoda Satsanga

Ashram Fly Over at Bahu Bazar (Length

1.25 KM) for the year 2023-24.

1.25 21335.99
Ltr. No-5212(S)

Dt-14-11-2023

18

Improvement of Riding Quality

Programme (IRQP) in Burmu-

Umedanda-Hindgir road (Total length-

20.38 KM) (including Chute drain,

retaining wall and 2 nos full gantry) for

the year 2023-24.

20.38 756.27
Ltr. No-5003(S)

Dt-27-10-2023
647.77

51 SBD

2023-24

09-03-2024

77% 500.00

M/S Jai Mata Dee 

Construction,

Ranchi.

75% 08-09-24

19

Construction of approach road for

Rajaswa Parishad in Ranchi(Total

Length 0.190KM) for the year 23-24.
0.19 45.92

Ltr. No-4594(S)

Dt-04-10-23
28.07

39 F2

2023-24

28-12-2023

28% 8.00 A & S Construction, Ranchi 60% 25-02-24

20

Improvement of Junction near D.C.

House and Dindayal Chowk for the

year 2023-24.

48.26
Ltr. No-5167(S)

Dt-09-11-2
47.78

26 F2

2023-24

08-12-2023

0% 20.36
Laxmi Kant Jha

Ranchi 
60% 21-01-24

21

Improvement of Riding Quality

Programme (IRQP) of RIMS campus

road for the year 2024-25.

306.22
Ltr. No-1408(S)

Dt-15-03-2024

22

Construction of Road Over Bridge in

lieu of manned L.C. No. MH-27 at Km

416.770 between Namkum - Ranchi

station on Katari Bagan Road for the

year 2024-25.

4480.82
Ltr. No-5772(S)

Dt-21-12-2023

23

Construction of 4 lane/ 2 lane paved

shoulder in road from Khelgaon to

Namkum R.O.B. road from KM 0.00 to

KM 6.275 for the year 2024-25.

6.28 15863.36
Ltr. No-1289(S)

Dt-13-03-2024
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24

Construction of four lane road from

DAV Pundag to DAV Hehal (Total

Length- 1.878 KM) for the year 2024-

25.

1.88 10268.99
Ltr. No-1362(S)

Dt-15-03-2024

24 Ranchi 127.37 209398.02 32728.36 80813.11

1

Widening and Strengthening & Re-

construction of malgo more at 

Bharno(NH23)to Pabayea Talab

11.000 2902.79
1308(S)

31.03.22
2608.91

05SBD/22-23

dt- 13.12.22
89.77 2341.93

Dewanti Construction, 

Sisai Road, Gumla (Now 

SRMV Const. Pvt. Ldt.)

95% 12.12.23

2

Widening/Strengthening of 2-lane of 

Chainpur-Mahuadarn upto Dumri 

Road (MDR-36) 

Job no- CRF-JHR-2022-23/57

11.85 5941.00

RW 

Ranchi/CRF/202

1-22

Dt. 06.02.2023

7501.83
05SBD/23-24

dt- 21.12.23
16.66 1250.00

M/s Vinod Kr. Jain 

Jashpur, Chhattisgargh
35% 20.12.25

3

Strengthening and widening / 

Reconstruction to Two lane with 

paved shoulder of Sisai - Basia 

road.(Including Bridge) 

36.90 10611.84
1582(S)

31.03.23
10371.54

03SBD/23-24

dt- 12.07.23
75.69 7850.00

M/s Vinod Kr. Jain 

Jashpur, Chhattisgargh
85% 11.09.25

4

Widening/Strengthening & 

Reconstruction of Chainpur to Jari 

Road under Road Division, Gumla 

(Total Length - 10.109 Km)

10.10 2960.37
5389(S)

29.11.23
2713.58

08SBD/23-24

dt- 16.03.24
25.80 700.00

Dewanti Construction, 

Sisai Road, Gumla (Now 

SRMV Const. Pvt. Ldt.)

28% 15.12.24

5

IRQP Work of Kamdara Bero  Road 

Length- 23.46 km. under Road 

Division, Gumla 23.46 1466.64
29(S)

04.01.24
0.00 #DIV/0! 0.00 - - -

Circle :  Ranchi

Div : Gumla

Name of EE-Sri Rameshwar Shah
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6

IRQP Work of  Khunti-Torpa-

Kolebira ((SH-03) Road Length- 

26.055 km. under Road Division, 

Gumla 

26.06 3067.781
455(S)

31.01.24
0.00 - #DIV/0! 0.00 - - -

7

IRQP Work of  Banari to Banalat 

Road Length- 14.28 km. under 

Road Division, Gumla 14.28 923.098
775(S)

21.02.24
0.00 - #DIV/0! 0.00 - - -

8

IRQP Work of  Kumhari to Jhatnitoli 

Road via Nawadhih in km 0.00 to 

26.878 Length- 26.878 km. under 

Road Division, Gumla 

26.88 1553.698
1284(S)

13.03.24
0.00 - #DIV/0! 0.00 - - -

8 Gumla 160.52 29427.22 23195.87 12141.93

1

Widening and 

strengthening/reconstruction of road 

from confluence point of karkatta river 

and tanju nala to dasmile gundu 

road.(length-9.244km)

9
.2
4

2484.66

Letter no. 

3548(s) dated 

06.10.22

1813.20

Provisional work 

order vide lt. no. 948  

dt. 14.11.23

13SBD/23-24

Dt. 30.11.23

8.27% 724.06

JMD (50%) (M/S Jai Maa 

Durga Construction, Chiniya 

Road, Nehru Nagar Garhwa)-

NP (50%) (M/S Nagendra 

Pandey, Ashok Nagar, 

Ranchi) (JV).

25% 13.05.25

2

IRQP Work of  SH-03 to Ulihatu 

Road(Km 0.00 to Km 12.870) (Total 

Length 12.870 KM) 1
2
.8
7

1164.88

Letter No. 

4593(s) dated 

04.10.23

1215.86
37SBD/23-24

Dt. 12.03.24
89.66% 1090.08

Excel Venture Construction 

Pvt. Ltd.,

 A-104, Symphony,  Plot No.-

9

 Near – Sahjanand Chowk, 

Harmu, Ranchi 

98% 11.06.24

3

Improvement of  Riding Quality 

Pavement  of Khunti – Torpa – 

Kolebira (SH-03) Road from Km 5.00 

to KM 56.00 (Total Length- 52.00 KM) 

(Carriageway – 10.00M) 

5
2
.0
0

5677.98

Letter No. 

5391(s) dated 

29.11.23

Circle : Ranchi

Div : Khunti 

Name of EE-Sri Dipak Kumar Bhagat
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4

Widening and Strengthening / 

Reconstruction of Hatia – Lodhma – 

Karra Road (MDR-032) (Total Length- 

26.400 KM)

2
6
.4
0

10937.50

Letter No. 

5392(s) dated 

29.11.23

4 Khunti 100.51 20265.01 3029.06 0.00 0.98 1814.14

1

Widening and Strengthening- 

Reconstruction of Angara-Hahe-Rahe 

Road (MDR-21)Total Length-26.687 

Km. For the year 2022-23

26.69 5795.82
3472(S) Dt. 

23.09.22
5700.99

21SBD/2022-23 Dt. 

07.02.23

Provisional work 

order issued on dt 

27.01.23

91.05% 5587.63 Classic Engicon Pvt. Ltd. 96% 26.08.24

2

Widening and Strengthening- 

Reconstruction of Hundru (MDR 23) to 

Tati-Singari (MDR -020) Total Length 

6.042 Km For the year 2022-23 

6.04 1631.83
3550(S) Dt. 

06.10.22
1496.39

2SBD/2023-24 Dt. 

29.05.23 16.71% 462.57 Classic Engicon Pvt. Ltd. 22% 12.01.24

3 Widening of Existing Pavement to Four 

Lane Divided Carriage Way of Ranchi-

Purulia Road ( Namkum ROB to 

Angara Section) (Total Length - 17.700 

km) Including Construction Of Bridges 

For the Year 2022-23

17.70 18173.72
3587(S) Dt. 

10.10.22
16984.89

1SBD/2023-24 Dt. 

11.04.23
19.61% 5688.84 SRE & Associates (JV) 29% 14.03.25

Circle :  Ranchi

Div : Ranchi (Gramin)

Name of EE-Sri Jitendra Kumar Singh
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4

IRQP/Strengthening Work in Goushala 

to Kanke-Patratu Road  (Total Length 

1.60Km)
1.60 82.40

3963(S) Dt. 

17.08.23
51.96

33F2/2023-24 Dt. 

07.03.24
M/s Ranju Devi 06.05.2024

4 Ranchi (Gramin) 52.03 25683.76 24234.24 11739.04

1

Widening and Strengthening of Chatti to 

Kuru (Tati Chouk) & Kairo Naya Toli to Zingi 

More Road from k.m. 0.00 to 36.535

36.58 8608.97
06.06.16 / 3543 

(S)

7749.41

+ 69.95

7819.36

18.10.16 / 

SBD 07/ 2016-17

19.03.24/ SBD21/ 

2023-24

(Suppl.)

88% 6879.89

Dinesh Chandra R. Agrawal 

infracon Pvt. Ltd., S.M. Road, 

Ambawadi, Ahmedabad.

93% 17.10.18

2

Widening & Strengthening / Reconstruction 

Work (Including Construction of Bridge) from 

Bhandra (MDR-001) to Senha (SH-08) Road 

(Total Length - 23.518 K.M.)

23.518 6464.41 17.02.22 / 541 (S)

5695.89

+ 158.72

5854.61

16.07.22 / 

SBD 01/ 2022-23

13.03.24/ SBD19/ 

2023-24

(Suppl.)

105% 6994.88
M/s Ganga Construction, Hehal, 

Ranchi.
100% 15.01.2024

3

IRQP Work of Shankh-Chatra (Lukaiya 

More) Road (Length - 21.35 K.M. = 21350 

M.)

21.35 1368.70
18.10.21 / 3193 

(S)
1086.86

01.11.22 / 

SBD 06/ 2022-23
35% 435.74

Altima Infrastructure Pvt. Ltd.,

Ashok Nagar, Ranchi.
45% 31.03.2023

Circle :  Ranchi

Div : Lohardaga

Name of EE-Sri Ravindra Kumar
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4
IRQP Work of Lohardaga-Gangupara-

Peshrar Road (Total Length -27.80 K.M.)
27.800 1537.50

11.03.24 / 1195 

(S)
  

5

Reconstruction of Lohardaga (Nadiya More) 

to Ergaon via Arcosa Rampur Road (Length-

10.59 K.M.) and Reconstruction of Ergaon to 

Bhandra Road (Length -8.66 K.M.) (Total 

19.25 7414.32 16.03.24 / 17 (S)

5 Lohardaga 128.49 25393.88 1086.86 2.28 14310.51

1

Widening & Strengthening work of Biru (on 

NH-143)- Tamra-Sikariyatanr-

Ramrekhadham (on Kochedega-Ramrekha 

Road) Road.

22.35 7782.22
13.10.2022                  

3644(S)
6327.76

01 SBD of 2023-24,       

Dt. 14.07.2023
20.51% 1308.42

M/s Vinod Kumar Jain, 

Chhattisgarh.
25 13.02.25

2

Improvement of  Riding Quality Programme 

(IRQP) for Kurdeg(MDR-044)-Karamdiha-

Gariajor upto Chattisgarh Border Road for 

the Year 2023-24.

11.85 717.25
15.06.2023        

3000(S)
0.00

3

Improvement of  Riding Quality Programme 

(IRQP) for Putritoli (Dolongsera on MDR-45) 

-Timbermore-Rampur-Boroseta-Jitutoli-

Beraergi(upto Koel river) road. (Total length 

31.8 KM  for the Year 2023-24.

31.80 1956.80
01.08.2023       

3722(S)
0.00

4

Improvement of Riding Quality Programme 

(IRQP) of      Kolebira(SH-04)-Gangutoli-

Jamdih  ( NH-143.) Road (Part-A     KM 0.00 

to 10.36 and Part-B KM 22.00 to 38.95) 

(Total Length-    28.31 km) (Carriage-5.5 m) 

28.31 1765.89
14.12.2023     

5643(S)
0.00

Circle : Ranchi

Div : Simdega

Name of EE-Sri Rajeev Kumar Singh
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Grand Total

Name of Contractor
% Physical 

Achievement
Scheduled Date

Sl. 

No.

Length 

(Km)

Administrative Approval Agreement 

State Plan Road Works

Amount in Rs. Lakh

5
Widening & Strengthening of Kersai-Kurdeg 

via Thesutoli-Thaisuer Mission Road.
17.20 6213.86

06.03.2019      

1557(S)

5 Simdega 111.51 18436.03 6327.76 1308.42



ŀ

Month : June, 2024

Sanctioned Scheme

Name Amount
Date/ Ref. 

No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

1

Improvement of Riding Quality

Programme (IRQP) in Namkum-

Doranda road (MDR-002) 

6.40 1048.88

Ltr. No-

1960(S)

Dt.

1290.09

32 SBD

22-23

28-01-2023

94.54 1219.61
M/S KNP Singh

K.D. Road , Khelari 
100% 13.04.23

2

Construction of road from Ring

road to Jharkhand Jaguar (STF

camp) Ranchi (Total Length -

0.50 518.58

Rs.518.579

Ltr. No-

2277(S)

490.14

07 SBD

2022-23

27-09-22

91.76 449.77

M/S Sharda 

Construction

  Redma, Daltonganj.

100% 26-01-23

3 LA Fund Transfer

Widening and Strengthening

of Namkum to Doranda Road

6.70 3037.89
8127(S)

05.09.13
2473.42

97 SBD              

13-14

15.01.2014

89.97 11583.68

M/S Ram Kripal Singh 

Construction Pvt. Ltd. , 

Ranchi 

100% 21.01.2015

4

Reconstruction of road from

Milan Chowk (Tupudana, NH-75

Ext.) - Ram Krishn Mission TB 

2.55 218.02

Ltr. No-

4157(S)

Dt.27-12-

226.33

90 F2

2021-22

28-02-2022

111.30 251.91

M/S Kulwant Singh and 

Company

Kashmiri Block, I.T. 

27.05.22

4 Ranchi 16.15 4823.36 4479.98 13504.97

1

IRQP Work of Sisai-Bhandra 

Road Length- 26.42 km. 

under Road Division, Gumla 

26.42 1584.32
5427(S)

01.12.23
1652.83

07SBD/23-

24

dt- 

16.02.24

100.00 1652.83

M/s Dewanti 

Construction

Sisai Road, Gumla

100% 15.08.24

Circle : RANCHI

Div : RANCHI

Name of EE-Sri Vinod Kachhap

Circle :  Ranchi

Div : Gumla

Name of EE-Sri Rameshwar Shah

% Financial 

Achievement

Financial Progress 

Grand Total
Name of Contractor

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Administrative Approval Agreement 

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of Completed works (Roads-Plan)

State Plan Road Works

Amount in Rs. Lakh



Month : June, 2024

Sanctioned Scheme

Name Amount
Date/ Ref. 

No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% Financial 

Achievement

Financial Progress 

Grand Total
Name of Contractor

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Administrative Approval Agreement 

State Plan Road Works

Amount in Rs. Lakh

1 Gumla 26.42 1584.32 1652.83 1652.83

1

Reconstruction of 

Amreshwardham (SH-03 Bichna)- 

Jurdag- Tupudana (NH-75E) 

Road (Total Length 23.600KM)

RIDF XXV NABARD

2
3
.6

0

1
0
9
6
1
.5

8 letter No. 

5101(s) 

dated 

31.08.2018

3742.73

20SBD/18-

19          

date 

05.02.2019

20SBD(Su

p)/23-24 

dated 

19.01.2024

99.97% 4128.98

M/S Ganga 

Constriction, 

Daltonganj (54%) – 

Puja Enterprises, Chatra 

(46%) (JV) 

100% 04.02.21

1 Khunti 23.60 10961.58 3742.73 4128.98

NIL

0 Gramin 0.00 0.00 0.00 0.00

Circle : RANCHI

Div : KHUNTI

Name of EE-Sri Dipak Kumar Bhagat

Circle :  Ranchi

Div : Ranchi (Gramin)

Name of EE-Sri Jitendra Kumar Singh



Month : June, 2024

Sanctioned Scheme

Name Amount
Date/ Ref. 

No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% Financial 

Achievement

Financial Progress 

Grand Total
Name of Contractor

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Administrative Approval Agreement 

State Plan Road Works

Amount in Rs. Lakh

NIL

0 Lohardaga 0.00 0.00 0.00 0.00

1

Widening & Strengthening of Palkot 

(NH-23)-Rokodega-Bilingbera-Tamra 

Road.

38.50 8456.92
27.06.17   

3597(S)
6861.89

06.04.18              

01 of SBD 

18-19                       

DOC- 

13.04.18

81% 6514.19

M/s Spica Project Pvt. 

Ltd., -M/S Mini 

Construction JV, 

Ranchi

82 12.04.20

2

Strengtheing/ Improvement of  Riding 

Quality Programme (IRQP)/ for 

Putritoli - Barasloya-Lacharagarh - 

Jaldega - Pandripani Road (MDR -

045) Total length 73.60 KM  for the 

year 2021-22.

73.60 1156.58
26.11.21      

3665(S)
1138.05

18.07.22             

01 of SBD 

2022-23                    

102% 1157.05

Jai Maa Ashtabhuji 

Construction, 

Hazaribagh.

100 30.12.2022

Circle :  Ranchi

Div : Lohardaga

Name of EE-Sri Ravindra Kumar

Circle : Ranchi

Div : Simdega

Name of EE-Sri Rajeev Kumar Singh



Month : June, 2024

Sanctioned Scheme

Name Amount
Date/ Ref. 

No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% Financial 

Achievement

Financial Progress 

Grand Total
Name of Contractor

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Length 

(Km)

Administrative Approval Agreement 

State Plan Road Works

Amount in Rs. Lakh

3

 Improvement of  Riding Quality 

Programme (IRQP) /Strengthening 

for Simdega-Jaldega-Hurda-Girda 

Upto Manoharpur Road (MDR - 42) 

Total length 73.70 KM for the Year 

2021-22.

73.70 1245.16
26.11.21      

3666(S)
1231.96

18.07.22             

02 of SBD 

2022-23                    

103% 1264.88
Jai Maa Ambe Infra 

Pvt. Ltd. Chatra.
100 12.01.2023

3 Simdega 185.8 10858.66 9231.91 8936.12



Month : June, 2024

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount
Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

0 Ranchi 0.00 0.00 0.00 0.00

0 Gumla 0.0 0.00 0.00 0.00

Circle : RANCHI

Div : RANCHI

Name of EE-Sri Vinod Kachhap

NIL

Circle :  Ranchi

Div : Gumla

Name of EE-Sri Rameshwar Shah

NIL

Circle : RANCHI

Div : KHUNTI

Name of EE-Sri Dipak Kumar Bhagat

% Financial 

Achievement

Financial Progress 

Grand Total
Name of Contractor

% Physical 

Achievement
Scheduled Date

Sl. 

No.
Length (m)

Administrative Approval Agreement 

DPW-B

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going works (Bridges-Plan)

State Plan Bridge Works

Amount in Rs. Lakh



ŀMonth : June, 2024

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount
Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% Financial 

Achievement

Financial Progress 

Grand Total
Name of Contractor

% Physical 

Achievement
Scheduled Date

Sl. 

No.
Length (m)

Administrative Approval Agreement 

State Plan Bridge Works

Amount in Rs. Lakh

1

Construction of H.L. Bridge

Over Karma Nala in 14th KM

of Karra More (Torpa) to

Karra Road. 

24.64 380.25

Dy. Sec. Letter 

No. 1129(S) Dt. 

22.02.2019

368.12

33SBD/2

3-24

DT. 

01.03.24

0.00
M/S BIMLA 

ENTERPRISES
30% 30-06-25

2

Construction of H.L. Bridge

Over Bartoli Nala in 15th KM

of Karra More (Torpa) to

Karra Road. 

33.23 339.66

Dy. Sec. Letter 

No. 1130(S) Dt. 

22.02.2019

286.96

34SBD/2

3-24

DT. 

01.03.24

6.67
M/S BIMLA 

ENTERPRISES
30% 30-06-25

3

Construction of H.L. Bridge

Over Chata River in 41st KM

of Sisai - Lapung - Dorma

(MDR-30) Road.  

147.6 1144.65

Dy. Sec. Letter 

No. 3428(S) Dt. 

18.07.23

940.79

38SBD/2

3-24

DT. 

14.03.24

0.00

M/S Sharda 

Construction, Ranchi 

Road, Redma, 

Daltonganj Palamau 

20% 13-03-26

3 Khunti 205.5 1864.55 1595.87 6.67

Circle :  Ranchi

Div : Ranchi (Gramin)

Name of EE-Sri Jitendra Kumar Singh



Month : June, 2024

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount
Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% Financial 

Achievement

Financial Progress 

Grand Total
Name of Contractor

% Physical 

Achievement
Scheduled Date

Sl. 

No.
Length (m)

Administrative Approval Agreement 

State Plan Bridge Works

Amount in Rs. Lakh

1

Balance work of Construction 

of high level bridge over 

kanchi river in 3rd/4th km of 

sonahatu-milan chowk road 

(MDR-028) including approach 

road.

204.6 863.79
5022(S) Dt, 

31.08.17 
1251.33

28SBD/20

23-24 Dt. 

23.02.2024

0.00% 0.00
KUMAR AND ROY 

CONSTRUCTION
20% 22.02.26

1 Ranchi (Gramin) 204.6 863.79 1251.33 0.00

NIL

0 Lohardaga 0.00 0.00 0.00 0.00

NIL

0 Simdega 0.00 0.00 0.00 0.00

Circle :  Ranchi

Div : Lohardaga

Name of EE-Sri Ravindra Kumar

Circle : Ranchi

Div : Simdega

Name of EE-Sri Rajeev Kumar Singh



Month : June, 2024

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount
Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% Financial 

Achievement

Financial Progress 

Grand Total
Name of Contractor

% Physical 

Achievement
Scheduled Date

Sl. 

No.
Length (m)

Administrative Approval Agreement 

State Plan Bridge Works

Amount in Rs. Lakh



Month : June, 2024

 Sanctioned Scheme 

 Name Amount
Date/ Ref. 

No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

NIL

0 Ranchi 0.00 0.00 0.00 0.00

NIL

0 Gumla 0.00 0.00 0.00 0.00

Circle : RANCHI

Div : RANCHI

Name of EE-Sri Vinod Kachhap

Circle :  Ranchi

Div : Gumla

Name of EE-Sri Rameshwar Shah

% 

Financial 

Achievem

ent

Financial 

Progress 

Grand Total

Name of Contractor

% 

Physical 

Achievem

ent

Scheduled 

Date

Sl. 

No.

Length 

(m)

Administrative Approval Agreement 

DPW-B

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of Completed works (Bridges-Plan)

State Plan Bridge Works

Amount in Rs. Lakh



ŀMonth : June, 2024

 Sanctioned Scheme 

 Name Amount
Date/ Ref. 

No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% 

Financial 

Achievem

ent

Financial 

Progress 

Grand Total

Name of Contractor

% 

Physical 

Achievem

ent

Scheduled 

Date

Sl. 

No.

Length 

(m)

Administrative Approval Agreement 

State Plan Bridge Works

Amount in Rs. Lakh

NIL

0 Khunti 0.00 0.00 0.00 0.00

NIL

0 Gramin 0.0 0.00 0.00 0.00

Circle :  Ranchi

Div : Khunti

Name of EE-Sri Dipak Kumar Bhagat

Circle :  Ranchi

Div : Ranchi (Gramin)

Name of EE-Sri Jitendra Kumar Singh



Month : June, 2024

 Sanctioned Scheme 

 Name Amount
Date/ Ref. 

No.
Amount

Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

% 

Financial 

Achievem

ent

Financial 

Progress 

Grand Total

Name of Contractor

% 

Physical 

Achievem

ent

Scheduled 

Date

Sl. 

No.

Length 

(m)

Administrative Approval Agreement 

State Plan Bridge Works

Amount in Rs. Lakh

NIL

0 Lohardaga 0.00 0.00 0.00 0.00

1

Construction of High level RCC 

Bridge over Patatirila River at 67th 

Km of Simdega-Jaldega-Hurda-

Girda upto Manoharpur Road 

(including construction of Approach 

roads).

37.20 364.94
13.09.19/    

4545(S)
326.36

01F2                          

2017-18                          

22.09.17      

Revised         

14F2 19-20,       

dt.- 15.02.20

100 315.76 Bijay Prasad 100 21.03.2019

1 Simdega 37.20 364.94 326.36 315.76

Circle :  Ranchi

Div : Lohardaga

Name of EE-Sri Ravindra Kumar

Circle : Ranchi

Div : Simdega

Name of EE-Sri Rajeev Kumar Singh



ŀ

DPW-R

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going / Completed works (Roads-RCPLWEA)

Month : June, 2024

Sanctioned Scheme

Name Amount
Date/ Ref. 

No.
Amount

Date/ Ref. 

No.

% 

Physical 

Achieve

ment

Scheduled 

Date

Amount in Rs. Lakh

Financial 

Progress 

Grand Total

Name of Contractor
Sl. 

No.

Length 

(Km)

Agreement Administrative Approval

% Financial 

Achievement

No. No.

1 2 3 4 5 6 7 8 9 10 11 12

Circle :  Ranchi          

Div : Gumla

Name of EE-Sri Rameshwar Shah

ment

1

Widening and Strengthening 

reconsrtucton of Chainpur 

(Rampur)- Naugai- Jairagi Road 

(with) HL RCC Bridge at ch- 

26.070 RCPLWEA/ROAD/01

28.200 2875.78 18.05.18 2809.75

12NCB/18-

19

26.09.18

85.48 2401.89

Altima Infrastructure 

351-A. Ashok Nagar, 

Ranchi 

86% 25.03.20

Name of EE-Sri Rameshwar Shah

26.070 RCPLWEA/ROAD/01

Total 28.20 2875.78 2809.75 2401.89

Circle : Ranchi

Div : Simdega

Name of EE-Sri Rajeev Kumar Singh

1

Widening and Strengthening of 

Bolba-Belkuba-Takbhar Odisha 16.50 1628.73
 1341(s) dt 

07.03.2018
1744.53

16.01.19                

04 SBD 0F                  

2018-19                    

Dt. Of 19.51 340.29

M/s Kaushik 

Construction,                                       

Vill-Singhitali, PO- 37% 22.07.20

Name of EE-Sri Rajeev Kumar Singh

1 Bolba-Belkuba-Takbhar Odisha 

Border Road. (JH21LWE039)

16.50 1628.73
07.03.2018

1744.53 Dt. Of 

Commence

ment 

23.01.19

19.51 340.29 Vill-Singhitali, PO- 

Chapri, Bhawnathpur, 

Dist.- Garhwa.

37% 22.07.20

1 Simdega 16.50 1628.73 1744.53 340.29



Month : June, 2024

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount
Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

1

Const. of  HL. Bridge over 

Lohari River at Ch-2.665 km , 

ch-17.855km of upper Khaman-

jora jam(Dibdobhi) 

RCPLWEA/BRIDGE/22

61.80  215.82 07.04.18 185.00

04NCB/18-

19

dt. 

01.08.18

35.95 66.51
M/s Sarita Const.

Ambatoli, Latehar
38% 31.05.19

DPW-B

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going / Completed works (Bridges-RCPLWEA)

Amount in Rs. Lakh

Name of Contractor

% 

Financial 

Achievem

ent

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Administrative Approval Agreement 
Financial 

Progress 

Grand Total

Length 

(m)

Circle :  Ranchi

Div : Gumla

Name of EE-Sri Rameshwar Shah

RCPLWEA/BRIDGE/22
1 Gumla 61.80 0.00 0.00 185.00 0.00 66.51

1
(A) Construction of RCC High level bridge 

over Aling river at Ch. 3.765 km of Bolba 

Belkuba Takbahar Odisha Border Road.                                                                  

37.24 117.58  Lacs
07.03.2018 /           

1341(S) 
100%

Superior Construction Pvt. Ltd., 

Tukupani, Simdega 
309.77

20.08.2018                

02 SBD 0F                  

2018-19  Dt. 

Of 

Commenceme

nt 27.08.2018

300.39

Circle : Ranchi

Div : Simdega

Name of EE-Sri Rajeev Kumar Singh



Month : June, 2024

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount
Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

Progress report of On-going / Completed works (Bridges-RCPLWEA)

Amount in Rs. Lakh

Name of Contractor

% 

Financial 

Achievem

ent

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Administrative Approval Agreement 
Financial 

Progress 

Grand Total

Length 

(m)

2

(B) Construction of RCC High level bridge 

over Kudarmunda River at Ch 10.945 km  of 

Bolba Belkuba Takbahar Odisha Border 

Road. (JH21LWE039)

86.44  214.11 Lacs
07.03.2018 /           

1341(S) 
100%

3
High Level Bridge over Koel river in Birnibera 

to Lawagarha Road. (JH21LWBR52)
246.04 1100.91

07.03.2018 /           

1341(S) 
1026.86

12.09.2018                

03 SBD 0F                  

2018-19  Dt. 

Of 

Commenceme

nt 19.09.2018

100% 1069.15

Koleshwari Infracons Pvt. Ltd.

 House No.-01, Nagar,

 PO+PS-Hunterganj,

 Dist- Chatra.

3 Simdega 369.7 1100.91 1336.63 1369.53

nt 27.08.2018

1

Construction of H.L. Bridge 

over Buddha River in Bonga 

Karam (Pathalgada) Sikri Road 

(NH-100) road under R.C.D., 

Chatra

Package No.:JH2LWBR10

73.80 287.27 80%

27.06.201
80% 351.33

M/s Sahay Construction

 At Awal Mohalla, 

District: Chatra

28.07.2018

01(SBD)/ 

2018-19 

2(SBD)/ 

1
7
0
2
4
/I
I(
i)
 2
0
1
7
-R

C
 (
3
5
8
2
6
1
) 
d
t.
 

2
2
.0
2
.2
0
1
8

439.83

Circle : Hazaribagh

Div : Chatra

Name of EE-Sri Mithilesh Prasad



Month : June, 2024

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount
Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

Progress report of On-going / Completed works (Bridges-RCPLWEA)

Amount in Rs. Lakh

Name of Contractor

% 

Financial 

Achievem

ent

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Administrative Approval Agreement 
Financial 

Progress 

Grand Total

Length 

(m)

2

Construction of H.L. Bridge 

over Manat River in Jabda 

Akharwamahua Partoli road 

under R.C.D., Chatra

JH2LWEBR09

43.40 211.24 75%

2 Chatra 117.2 498.51 439.83 351.33

9
80% 351.33

7979070450

7979987711

2(SBD)/ 

2021-22 

dt. 

15.02.2022 

1
7
0
2
4
/I
I(
i)
 2
0
1
7
-R

C
 (
3
5
8
2
6
1
) 
d
t.
 

2
2
.0
2
.2
0
1
8

439.83

Circle : Hazaribagh

Div :Ramgarh

1

H.L. Bridge with Approach

Road over Bhera River in 2nd

KM of Kulhi- Dulmi Road

64.80 

Mtr.
221.91 - 207.00

02(SBD)2

018-19 Dt. 

06.08.2018

100% 209.35

Vikram Kumar Deo

481 Sectors- 9B, B.S. 

City, Bokaro,

Jharkhand

100%
15.08.201

9

2
H.L. Bridge over Bokaro River

in Duni- Ara Kanta Road

98.40 

Mtr.
415.36 - 376.56

04(SBD)2

018-19 Dt. 

20.12.2018

97% 367.48

M/S Maa Laxmi 

Engineering,

Sarvoday Nagar, 

Jailhata,

Daltonganj, Palamu, 

Jharkhand

97%
19.12.201

9

Name of EE-Sri Rajiv Ranjan Munda



Month : June, 2024

 Sanctioned Scheme 

 Name Amount Date/ Ref. No. Amount
Date/ Ref. 

No.

1 2 3 4 5 6 7 8 9 10 11 12

Progress report of On-going / Completed works (Bridges-RCPLWEA)

Amount in Rs. Lakh

Name of Contractor

% 

Financial 

Achievem

ent

% Physical 

Achievement

Scheduled 

Date

Sl. 

No.

Administrative Approval Agreement 
Financial 

Progress 

Grand Total

Length 

(m)

3

H.L. Bridge over Damodar

River in Hesapoda- Kusumdih

Road

295.20 

Mtr.
1148.58 - 1758.05

05(SBD)2

018-19 Dt. 

24.12.2018

70% 1371.92

Classic Engicon Pvt. 

Ltd., 3D Vatica 

Appartment, Line Tank 

Road, Ranchi

75%
23.06.202

0

3 Ramgarh 0.00 1785.85 2341.61 0.00 1948.75

Circle : Chaibasa

Div : Manoharpur

Name of EE-Sri Raghubansh Choudhary

1 H.L. Bridge over Chaki Garha 

Nala in Bingburu more to 

Kotagarha Road.

710.25
07.03.2018

1341 (S)
349.28

03.01.2019

PMGSY-

04/SBD/20

18-19

25 62.47

Pintu Engineering 

Constrution pvt. Ltd.

Dalmiya House, Road 

No. 6, Seraikela-

Kharsawan
02.07.2020

1 Manoharpur 0.00 710.25 349.28 62.47



ŀ

Month : June, 2024

DPW-N

ROAD CONSTRUCTION DEPARTMENT, JHARKHAND

(State Highways Wing)

Progress report of On-going works(Non-Plan)

State Non-Plan Works

Amount in Rs. Lakh

Sanctioned Scheme

Name Amount Date/ Ref. No. Amount Date/ Ref. No.

1 2 3 4 5 6 7 8 9 10 11 12

% Financial 

Achievement
Name of Contractor

% Physical 

Achievement
Scheduled Date

Sl. 

No.

Length

(KM)

Sanctioned Agreement 

Financial 

Progress 

Grand Total

NIL

Circle : RANCHI

Div : RANCHI

Name of EE-Sri Vinod Kachhap

NIL

0 Ranchi 0.00 0.00 0.00 0.00

Circle : RANCHI

Div : Gumla

1

Ordinary Repair of Kumhari - Tainsera Road 

(From Km. 0.00 to 25.565 Km.) Under Road 

Division Gumla for the Year 2023-24

45.00
Lt- 4009(S)

dt- 18.08.203
37.35

08F2/2023-24

Dt.-09.11.2023
20.035

 M/s Jagdamba 

Construction, Simdega 
53.64% 08.02.2024

  Construction of Guard Wall in km 8th Metal 

Crash barrier with approach of Sisai (Kumhar 

Div : Gumla

Name of EE-Sri Rameshwar Shah

2

Crash barrier with approach of Sisai (Kumhar 

more) to Ghaghra Road via Sahijana Koredag 

under Road Division, Gumla for the year 2023-24

50.00
Lt- 4009(S)

dt- 18.08.203
30.00

21F2/2023-24

Dt.-12.03.2024
0.000

Rizwana Praveen

Sisai, Gumla
50% 25.04.2024

3

Junction improvement & Beautification work of 

Manjhatoli chowk Under Road Division Gumla 

for the Year 2023-24
50.00

Lt- 4009(S)

dt- 18.08.203
30.53

17F2/2023-24

Dt.-17.02.2024
0.000

 Gaurav Kumar 

Mishra, Tupudana, 

Ranchi
40% 15.05.2024

4

Construction of Boundary Wall at Chainpur 

Inspection Building under Road Division 

Gumla.2023-24

30.00
Lt- 4009(S)

dt- 18.08.203
11.09

07F2/2023-24

Dt.-09.11.2023
8.269

Jagranath Sahu  

Ghaghra, Gumla 80% 08.02.2024

4 Gumla 0.00 175.00 108.98 28.30
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Circle : RANCHI

Div : Khunti

Name of EE-Sri Dipak Kumar Bhagat

1

Furnishing of Inspection Bunglow, Khunti under 

Road Division, Khunti. 10.00

2

Repairing, Maintenance and Furnishing work of 

Inspection Bunglow, Kamdara 10.00

Name of EE-Sri Dipak Kumar Bhagat

EiC, RCD vide lt. 

no. 125(S) dt. 

11.01.24
2 10.00

2 Khunti (Non-Plan) 0.00 20.00 0.00 0.00

Circle : Ranchi

NON PLAN

1
Renovation Work in Silli I.B for the year 2023-

50
125 (S) Dt. 

Div : Ranchi(Gramin)

Name of EE-Sri Jitendra Kumar Singh

1
24

50
11.01.2024

2
Construction of New I.B in Jonha, Angara for the 

year 2023-24
50

125 (S) Dt. 

11.01.2024

3 Repair Work in Angara I.B for the year 2023-24 25
125 (S) Dt. 

11.01.2024

4
Repair Work in Tatisilvey I.B for the year 2023-

25
125 (S) Dt. 

4
Repair Work in Tatisilvey I.B for the year 2023-

24
25

125 (S) Dt. 

11.01.2024

5
Construction of New I.B in Ramdera at Ranchi-

Muri Road for the year 2023-24
150

125 (S) Dt. 

11.01.2024

6 Road Furniture work within the Premises of 

Jharkhand High Court
26 1364 (S) Dt. 

15.03.2024

7
Road furniture work for All approaches road of 

JSCA Stadium
35

1364 (S) Dt. 

15.03.2024



ŀ
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Name Amount Date/ Ref. No. Amount Date/ Ref. No.
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Achievement AchievementNo. (KM)
Grand Total

8
Road Furniture work for approach road from 

Birsa Chowk to Birsa Munda Airport
37

1364 (S) Dt. 

15.03.2024

8 Gramin 0.00 398.00 0.00 0.00

Circle : RANCHI

NIL

Circle : RANCHI

Div : Lohardaga

Name of EE-Sri Ravindra Kumar

0 Lohardaga 0.00 0.00 0.00 0.00

Circle : Ranchi

Div : Simdega

Name of EE-Sri Rajeev Kumar Singh

1

Construction of Drain in KM 3rd & KM 4th of  

Simdega Sewai -Kinkel -Kurdeg -

Kutumakachhar Upto Chhatisgarh Boarder Road  

under Road division Simdega under Non Plan for 

70.00
18.08.2023/         

4009(S)
69.88

29.12.2023          25 

F2/ 2023-24
57.28 82% Satnarayan Pd, Simdega 100% 28.03.2024

Name of EE-Sri Rajeev Kumar Singh

Non plan 23-24

under Road division Simdega under Non Plan for 

the the year 2023-24.

4009(S) F2/ 2023-24

2

Ordianry Repair of Road & Flank of Kochedega- 

Ramrekha Dham upto Chhatisgarh Boarder Road 

under Non Plan for the Year 2023-24 under Road 

Division Simdega.

20.00
18.08.2023/         

4009(S)
20.00

06.11.2023               08 

F2/ 2023-24
12.22 61%

M/s Gudda 

Construction, Simdega
74% 05.01.2024

Construction of Guard Wall  in KM 9th (near 

3

Construction of Guard Wall  in KM 9th (near 

culvert) of  Kochedega- Ramrekha Dham upto 

Chhatisgarh Boarder Road under Non Plan for 

the Yr 2023-24 under Road Division Simdega.

30.00
18.08.2023/         

4009(S)
18.66

29.12.2023            24 

F2/ 2023-24
0.00 0% Manohar Prasad, Simdega. 10% 28.02.2024



ŀ
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Name Amount Date/ Ref. No. Amount Date/ Ref. No.
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4

Construction of Guard Wall (100 M) & Road 

Safety work  in KM 15th (near culvert) of  

Kochedega- Ramrekha Dham upto Chhatisgarh 

Boarder Road under Non Plan for the Yr 2023-24 

under Road Division Simdega.

30.00
18.08.2023/         

4009(S)
18.81

12.12.2023               22 

F2/ 2023-24
13.90 74% Gaurav Kumar Mishra, Ranchi.84% 11.02.2024

under Road Division Simdega.

5

Construction of Gurd wall(G/W) 150m in 62th 

km and67th km of  Simdega-Jaldega-Hurda 

Girda road under non plan year 2023-24

35.00
18.08.2023/         

4009(S)
22.74

12.12.2023               

23F2/ 2023-24
0.00 0% Gaurav Kumar Mishra, Ranchi.0% 11.02.2024

6

Laying of Paver Block in KM 1.00 to 3.00 of 

Simdega-Jaldega- Hurda-Girda-Manoharpur 

Road.

40.00
18.08.2023/         

4009(S)
39.44

23.02.24               

29F2/ 2023-24
0.00 0%

M/s Gudda 

Construction, Simdega
70% 22.04.2024

Construction of 3m x 4m RCC culvert and Repair 

7

Construction of 3m x 4m RCC culvert and Repair 

of road in 18th km of Simdega-Rengari Kersai-

Bolba-Orissa Boarder road (Total length-48.21 

km) for the year of 2023-24.

40.00
11.01.2024 /                                  

125(S) 
37.97

23.02.24                   28 

F2/ 2023-24
0.00 0% Dindayal Sai, Simdega 50% 22.04.2024

7 Simdega 0.00 265.00 227.50 83.40




